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AGENDA 

 
 

1. Call to order   Harold Mills, Chair, Finance and Facilities  
  Committee 
 
2. Roll Call  Elizabeth Hamilton, Assistant Vice President   

  for Strategic Initiatives 
 
3. Minutes of the February 10, 2021  Chair Mills 

meeting 
 
4. Reports  Chair Mills 
 
   Discussion  Senior VP/COO Update 

Gerald Hector, Senior Vice President for 
Administration and Finance 

     Misty Shepherd, Interim Vice President for  
     Administrative Affairs and Chief Operating Officer 

 
5. New Business  Chair Mills 

 
FFC-1  John C. Hitt Library Renovation and Expansion 
  Phase 2A.1 and 2A.2 
  Misty Shepherd 

  Duane Siemen, Interim Associate Vice President for 
Facilities and Safety 
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FFC-2  2021-26 Educational Plant Survey 
  Misty Shepherd 

Christy Miranda Perez, Director, Space 
Administration 
 

FFC-3  Proposed Second and Third Amendments to 
Sublease Agreement between UCF and Pegasus 
Hotel LLC 

  Misty Shepherd 
 
FFC-4  Amendment to the 2017 Elsevier Subscription 

Agreement  
  Gerald Hector 
  Michael Johnson, Interim Provost and Vice 

President for Academic Affairs 
Ying Zhang, Associate Director, Collection Services 
and Resource Management, University Librarian 

 
INFO-1  Knight Vision Enterprise Resource Planning (ERP) 

Status Update 
  Gerald Hector 
  Matt Hall, Chief Information Officer 

Michael Sink, Associate Vice President and Chief 
Operating Officer for UCF IT 

 
INFO-2  University Quarterly Investments, Quarter Ended 

December 31, 2020 – Second Quarter 
  Gerald Hector 

Danta White, Assistant Vice President and 
University Controller 

 
INFO-3  DSOs’ Financial Report, Ended December 31, 2020 

– Second Quarter        
  Gerald Hector 

Christina Tant, Assistant Vice President for DSO 
Accounting and Reporting 
 

INFO-4  Auxiliary Financial Report, Ended December 31, 
2020 – Second Quarter 

  Gerald Hector 
Albert Francis, Assistant Vice President for 
Finance 
 

INFO-5  Refinancing of UCF Dormitory Revenue Bonds, 
Series 2012A 

  Gerald Hector 
Albert Francis 
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INFO-6  Campus Master Plan Neighborhood Meeting Public 
Comments 

  Misty Shepherd 
Bill Martin, Senior Director, Facilities Planning 
and Construction 

 
6. Adjournment  Chair Mills   
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Board of Trustees 
Finance and Facilities Committee Meeting 

February 10, 2021 
Virtual Meeting 

 
MINUTES 

 
CALL TO ORDER 
 
Trustee Harold Mills, chair of the Finance and Facilities Committee, called the meeting to order 
at 2:30 p.m. Committee members Tiffany Altizer, Bill Christy, Jeff Condello, and Danny Gaekwad 
attended virtually. Chair Beverly Seay and Trustees Kenneth Bradley, Joseph Conte, Joseph 
Harrington, and Sabrina La Rosa attended virtually. 
 
MINUTES 
 
The committee approved the minutes of the January 14, 2021, Finance and Facilities Committee 
Meeting as submitted. 
 
REPORTS 
 
Gerald Hector, Senior Vice President for Administration and Finance, provided the committee 
with an update on the financial status of the University of Central Florida (UCF). Hector stated 
that his presentation was a continuation of the report he gave to trustees at the last Finance and 
Facilities Committee meeting. 
 
Hector has taken a deep dive into the university, met with several key members, and listened to 
the conversations that were shared. Hector stated there was a need to hit reset on the university’s 
financials and go back to the basics. UCF has grown exponentially over the years; however, the 
foundational aspects of the university need strengthening. Hector shared with committee members 
the six goals he would like to propose: 
 

1. Organizational changes 
2. Strategic focus of the division 
3. Internal loans 
4. Carryforward funds 
5. Targeted consolidation of efforts 
6. Financial updates 

 
Hector stated that the first change within the Division of Administration and Finance will be the 
leadership structure, which will allow the team to know their roles and responsibilities. Changes 

5



 

Page 2 of 11 
 

that will be implemented include moving Maureen Binder, Associate Vice President and Chief 
Human Resources Officer, and Carl Metzger, Associate Vice President for Public Safety and Chief 
of Police, to report directly to Hector. A University Treasurer position will then be created. Two 
smaller changes within the division will be assigning Kathryn Mitchell, Associate Vice President 
for Financial Initiatives, to focus on the budget, policy, and procedures of the Knight Vision project 
and assigning Elizabeth Hamilton, Assistant Vice President for Strategic Initiatives, to create a 
monthly KPI report for the president’s cabinet and Finance and Facilities Committee members. 
Hector explained that while these are the major changes that will occur, more organic changes will 
also develop within the division over time. 
 
Hector’s second goal is to strategically focus the division by aligning UCF’s finance, accounting, 
and administrative priorities with the President’s goals and objectives, as well as the Board of 
Trustees’ (BOT) emerging issues. This will allow for a more strategic aligning of efforts regarding 
the allocation of resources. Hector has created several working groups within the division to come 
up with the best solutions. 
 
Hector explained that the current budget allocation model is a hybrid approach based on 
incremental budgeting and performance funding to reward mission delivery. A chart was presented 
to show how funds flow through different areas of the university. A new process is currently being 
developed with a task force assigned specifically to the budget allocation model. 
 
Hector will show as a complement to the new budget model being contemplated, including the 
new Adaptive Planning budget software, the sources and uses of funds. Hector stressed the 
importance of knowing where all funds come from into the university to plan for proper cash 
forecasting and liquidity management. This project is currently underway and will be executed to 
understand what it costs to run the university. UCF is currently working with Huron and the 
University Budget Committee to better understand how the university is spending the funds 
coming in and how those funds are being utilized. This will also help with UCF’s monthly financial 
reporting to the president’s cabinet and the BOT. 
 
Hector shared his steps for success with the committee members: 
 

1. Identify all sources and uses of funds/cash flow into and out of the university, regardless 
of size or frequency. 

2. Assign those funds/cash flows to units, departments, and divisions. This step will 
complement the current budget model redesign that is currently under way with the 
University Budget Committee. 

3. Use those designations to undergird the sources and uses of funds in the all-funds budget 
model being adopted by the university. 

4. A university-wide understanding of these costs will assist with a proper allocation of 
resources and identify any imbalance between wants and needs within the budget. 

5. Ensure the new all-funds budget model separates the operating and capital budgets. A full 
review of our capital/physical plant needs will be done, and a strategic view on building 
future capital budgets will be developed. 

6. Provide monthly, quarterly, and annual financial updates for the president’s cabinet, BOT, 
and campus that includes budget versus actuals, KPIs, and other metrics. 

7. Deploy the “Colors of Money” to utilize E&G funds first and manage the carryforward of 
E&G funds strategically. 
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8. Create a carryforward of E&G funds policy that is integrated with the liquidity and cash 
flow management profile of the university on an annual basis and a five-year financial 
planning horizon. 

9. Consider ways to address deferred maintenance of campus buildings through the annual 
capital budgeting process. 

10. Employ a robust strategy to place building maintenance into preventative, routine, and 
deferred maintenance categories to strategically fund these efforts. 

 
Hector updated the committee on the Knight Vision project. Hector noted that the project is more 
than simply an ERP upgrade. It will take into account the ERP system WorkDay but will have a 
service delivery component that will address the university’s current practices and policies around 
financial and administrative functions. It will require some changes to current business practices. 
Hector stated that the new ERP chart of accounts will allow for consistency across all units, which 
is lacking in the system being utilized currently. The new system will ensure proper recording, 
summarization, and reporting of financial information. Training and compliance will be key 
components of the new system. Focused and regular trainings on policies, procedures, and 
practices will help utilize the power of the Workday ERP system. 
 
Hector provided the committee with an update regarding internal loans, stating that the current 
model to repay the internal loans is not the only way to resolve the issue. Hector would like to take 
a different approach on repayment, which would include offsetting all internal loans over two to 
three years and then strategically building resources back up for affected areas. The current 
auxiliary loan balance is $47,592,031. That total does not include an additional $12 million that is 
not reflected because there are not enough offsetting assets to place the amount in the totals. That 
was another data point that he stressed requires a more holistic and transparent discussion on how 
to best address this issue. Hector believes that if UCF stays with its current 13-year repayment 
plan, it will be a lost opportunity for the university. UCF is researching how the internal loans were 
accounted for and the impact on the immediate, intermediate, and long-term financial health of the 
university. Hector stressed the importance of conducting stakeholder discussions to educate, 
update, and explain the internal loans to affected units and work collaboratively on a solution that 
reduces the current 13-year payback period. A working group has been formed to assess the impact 
of a proposed change and also to ascertain which units will be affected and should be brought into 
the conversations. 
 
The 2020-21 E&G carryforward update was then presented to the committee. Hector stated that 
UCF started the year with $258 million in E&G carryforward. The university has reduced this 
amount to $170 million as of December 31, 2020. It is estimated that this total will increase 
approximately $55 million by June 30, 2021. This has prompted Hector and his finance and 
accounting team to launch an examination into the “Colors of Money” and how to remedy the 
allocations of funds within the annual budget creation process. Hector is currently looking into 
cascading the allocation of resources, which will cause E&G funds provided by the state to be 
spent first, which in turn should provide greater flexibility on how the university can spend other 
sources of funds garnered by the university annually. Hector noted that the university has to move 
to a new budgeting process that separates the operating from the capital budget. This is even more 
critical as the university has not been the recipient of PECO funds to assist with the maintenance 
of its physical plant. New funding streams for that purpose need to be identified in the overall 
operations of the campus to make this a reality. 
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Hector then provided the committee with the targeted consolidation of efforts: 
 

1. People – Skill sets, empowerment, funding evaluation, and assessment 
2. Processes – Knight Vision, Adaptive Budget Model, fully integrated Workday ERP 

system, and policies, procedures, and practices 
3. Performance – Key performance indices, other financial and administrative metrics, 

industry benchmarks, aspirational and peer group development for Administration and 
Finance operations and management 

 
Hector concluded his presentation with a few brief financial updates. The governor has 
recommended a three percent nonrecurring cut to the state university base budgets and some 
specific initiatives. The system reduction is $42.4 million, equating to $5.1 million for UCF-Main 
Campus, and the university is awaiting the final impact in terms of dollars. The university is also 
monitoring the current six percent holdback. UCF was awarded $88.8 million in additional CARES 
Act funding. A message was directed to students to begin applying for the funds. $25 million of 
the CARES Act funding will go directly to students. 
 
Trustee Christy commended the team for their presentation and thanked them for their orientation 
presentation to him the day prior. 
 
Trustee Condello stated he looks forward to receiving the monthly reports Hector had discussed. 
 
Chair Mills asked Hector if UCF had any thoughts on how the CARES Act money would be spent. 
Hector informed Mills that the university wants to be fair to submittals that were made under the 
previous allotment from the federal government and fund those first. The university will follow 
the process previously established. Hector would like to utilize all funds received from this round 
of the CARES Act. He noted that the university has greater flexibility with these funds as they can 
be utilized for lost revenues versus the prior allotment did not. Requests will be sought again from 
the campus, and they will be monitored closely so that all funds provided are spent within the 
guidelines provided by the federal government. 
 
Trustee Conte asked Hector to confirm whether the internal loan repayment plan was over the span 
of 13 years for $45 million. Hector explained that it would be over 13 years and includes $45 
million and an additional $12 million for UCF Downtown. Hector would like to have the 
conversations regarding wiping the loans clean and starting fresh. The gathering of information 
has already started. 
 
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer, 
then provided the committee with the COO update. 
 
Shepherd informed the committee that UCF and the Utilities and Energy Services team were 
featured in a cover story article in an industry trade magazine this past month. The article focused 
on UCF’s plan and efforts to achieve carbon neutrality by 2050. The article highlighted UCF’s 
unique construction of district energy plant 4, which opened in 2018. The facility was designed 
with clean, color-coded piping for use in teaching. Shepherd stated that UCF’s water consumption 
was limited a few years ago, hindering future construction growth. However, the Facilities team 
successfully converted the cooling towers, which enabled UCF to conserve water and allowed for 
future growth. 
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NEW BUSINESS 
 
INFO-1 Mid-Year Annual Plan Assessment 
 
Chair Mills informed committee members that the annual plan was established and reviewed 
earlier in the year. Mills asked the committee if there were any changes they would like to make 
within the plan, and the committee had no changes. 
 
INFO-2 Housing and Residence Life Consultant Report-Brailsford and Dunlavey, Inc. 
 
Dr. Maribeth Ehasz, Vice President for Student Development and Enrollment Services, provided 
background regarding the Housing and Residence Life report. The report was conducted after a 
conversation with committee members over a year ago. The objectives of the assessment were to: 
 

1. Gain a clear understanding of the UCF housing portfolio’s financial performance, 
including comparison to self-operation and third-party industry data; 

2. Recommend a strategy to optimize the management and operation of the UCF housing 
system; and 

3. Identify a defined sequence of steps to implement the recommendations. 
 
The UCF housing system is large and complex. It provides services to 4,600 students living in 
UCF main campus housing, 2,400 students living in UCF DSO properties, and 1,200 students 
living in UCF-managed housing. The review does not cover UCF-affiliated housing and most of 
the review is concentrated on UCF-owned housing.  
 
Ehasz introduced Brad Noyes, Executive Vice President, and Joe Winters, Vice President, of 
Brailsford and Dunlavey, Inc. Noyes gave a brief background of Brailsford and Dunlavey, Inc., 
which has offices around the country and has worked with UCF and almost all of the SUS schools.  
 
A steering committee was created to oversee the planning process of the assessment. Individual 
and group presentations were given to the steering committee and UCF leadership. The University 
Housing Master Plan provided the group with an online survey and focus groups, including 
feedback from 8,500 students which provided valuable context in creating the assessment. Private 
sector and peer institution market sounding were also instrumental in the assessment. 
 
Noyes explained the five-step planning process to committee members: 
 

1. Assessment – Detailed financial and operational review of UCF’s housing portfolio 
2. Benchmarking – Peer university comparisons and third-party market sounding 
3. Strategy – Identify opportunities for improvement in UCF operations 
4. Engagement – Work with UCF stakeholders and leadership to refine operational 

improvements 
5. Recommendations – Present final recommendations and prepare for implementation 

 
Noyes stated that they carefully selected institutions as third-party sources that were similar in 
scale to UCF and had similar outcomes from the student success model. UCF has 18 buildings 
within its portfolio, and the median for the sources used was 21. The number of beds was also 
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taken into account, as well as the age of institutions’ buildings and the geographical climate and 
location. Noyes emphasized they are comfortable with the third-party data set and believe they 
picked universities similar to UCF. 
 
Noyes informed the committee that UCF housing revenues are currently flat because rates have 
not increased since 2012. Over the past several years, UCF’s housing system has increasingly 
contributed to institutional overhead and construction transfers but has been unable to fund 
additional reserves, which will limit asset reinvestment going forward. Noyes believes there is an 
opportunity to increase reinvestment into the system without increasing the cost of attendance. 
Noyes explained that UCF is more efficient in student-facing services compared to the other 
institutions. UCF’s investment in student affairs and administrative expenses supports students’ 
academic and personal success and differentiates the housing portfolio from off-campus housing. 
However, benchmarking against peer universities and third-party service providers showed that 
UCF has potential to reduce the cost of custodial and maintenance services in its university-owned 
inventory. 
 
Kevin Mara, Associate of Brailsford and Dunlavey, Inc., provided committee members with 
benchmarking from American Campus Communities and Lincoln Property Company that was 
used in the assessment. Mara stated UCF is providing a level of custodial service that is higher 
than the norm for student housing. Private sector operators are able to achieve savings through 
efficient staffing and proactive investment in facilities to drive down maintenance costs over time. 
With a more efficient staffing model and a similar level of service, there is an opportunity for 
UCF’s internal operations to compete with third-party service providers. 
 
Noyes informed the committee that by making operational adjustments internally, UCF can deliver 
custodial and maintenance services across its on-campus housing assets at an average cost of $3.59 
per square foot. This cost is lower than the average at other institutions. It is also close to the 
benchmark cost for a third-party provider, while saving the university from paying the additional 
management fees associated with a third-party contract. This creates savings that can be reinvested 
into the system and allow the university to be proactive in maintenance of the housing facilities. 
 
Winters explained the savings are coming from two areas: (1) custodial and maintenance staffing 
and service levels and (2) reducing administrative and IT services. In addition to $1.2 million in 
savings from custodial and maintenance, reducing administrative and IT costs results in a $1.0 
million savings. The savings include discontinuation of cable service and the Residence Hall 
Auxiliary Patrol Program. 
 
Noyes recommended that the housing portfolio remain within Student Affairs to continue 
providing the best student experience. The vast majority of university housing portfolios are 
managed within a Student Affairs department. In the limited cases where housing is managed by 
Business Affairs or split between two departments, reinvestment levels in facilities tend to become 
misaligned with housing’s student-oriented goals. 
 
Noyes explained that UCF does not currently maintain a reserve level that allows for capital and 
operating reserves. The university currently holds $8.6 million in the capital reserves, which is 
lower than peer institutions. On average, $2,000 per bed is maintained in addition to the operating 
reserves required. Noyes recommended the development of an asset management plan, a capital 
plan that is aligned with the university’s needs, and a customized reinvestment strategy.  
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An increase in rates is not being recommended currently. Adequate reinvestment requires 
increasing revenues over time. The savings that have already been identified will counteract the 
reinvestment needs. Noyes suggested the university look into re-pricing inventory to better reflect 
value and student satisfaction. Secondly, Noyes advised the university to look at rates holistically. 
Noyes believes the university should address the rates in the future. 
 
Winters shared the findings and recommendations from the assessment. It was determined UCF 
has significant opportunity to lower custodial and maintenance operating costs. The savings should 
be utilized to replenish the housing capital reserves. Winters believes UCF can achieve its financial 
objectives in-house and that a structure should be created to foster collaboration towards shared 
goals and to track performance accountability. The group will continue to work on the goals 
determined by the assessment and create a new MOU that will align responsibility and control for 
achieving key outcomes. Both departments will utilize KPIs to track outcomes and facilitate 
collaboration toward shared goals. 
 
Trustee Altizer asked why rental rates should not be raised at this time. Noyes stated that UCF is 
delivering a very cost-effective student experience. The physical condition of the facilities should 
be addressed first, and then rental rates should be assessed. 
 
Trustee Condello asked if a public-private partnership was currently managing the housing 
portfolio. Chair Mills informed Condello that a public-private partnership is not the current 
manager and the recommendation is to keep the portfolio internal. 
 
Trustee Condello asked what the cost of the analysis was. Winters informed Condello the cost was 
$70,000.  
 
FFC-1  Parking and Housing 2021-22 Auxiliary Facilities Operating Budget 
 
Bert Francis, Assistant Vice President for Debt Management, presented the parking and housing 
2021-22 auxiliary facilities operating budget. 
 
Francis noted that the student transportation and access fee had not grown. While the loss of 
revenue was contained, no growth will be expected for next year. Decal sales and fines/citations 
should return to somewhat normal; however, the university is projecting a 20 percent downturn 
from the maximum revenue levels. Expenditures remain somewhat normal, with the biggest 
change being operating expenses. The university reduced the shuttle services over the summer. 
The savings of $1.2 million are carrying over into the current year. The 2022 budget will return to 
normal. 
 
Francis then presented the housing budget. Reduced occupancy is reflected in revenue due to 
COVID isolation spaces and occupancy decreases. $9.7 million is being projected for fall, with 
spring rebounding to $10.9 million. Summer is on a cash basis and is projected to be $700,000. 
For 2022, the university is expecting a 94 percent occupancy for fall and spring. Francis stated he 
believes that number is conservative.  
 
Salary and Benefits projections for FY 2020-21 already reflect a $1.6 million reduction from the 
original budgeted expectations due to 26 housing positions that were not filled because of 
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occupancy reductions and hiring freezes in addition to the shifting of certain SDES related payroll 
costs. For the FY 2021-22 budget, the Brailsford and Dunlavey, Inc. recommendations will yield 
additional Salary and Benefits savings of $1.1 million. This is accomplished through a more 
efficient custodial and maintenance staffing model through the elimination of 28 positions and a 
reduction of weekly cleaning services. With the savings generated from the Brailsford and 
Dunlavey recommendations, Housing expects to fill their critically needed vacant positions at an 
estimated annual cost of $1.05 million.  
 
Other Personnel Service (OPS) projections for FY 2020-21 already reflect a $290 thousand 
reduction from the original budgeted expectations due to the elimination of the Residence Hall 
Auxiliary Patrol Program (RHAPs) late in FY 2020-21. With a full year of realized savings from 
the elimination of the RHAP program, plus the elimination of additional housing OPS positions, 
the budget reflects an additional $223 thousand in savings for FY 2021-22 compared to the already 
reduced FY 2020-21 projections.    
 
The operating expense budget for FY 2021-22 includes $556 thousand of savings from the 
elimination of cable TV services, reductions in marketing print materials, and a decrease in 
cleaning supplies. These savings are being offset due to additional operating costs associated with 
a return to near full occupancy and staffing levels. 
 
Francis then reviewed the projected construction transfers for FY 2020-21 and the budgeted 
construction transfers for FY 2021-22, and he noted that each of these projects has been closely 
reviewed and determined to either be critical in nature or necessary for life-safety reasons.   
 
The debt service budget for FY 2021-22 includes $1.2 million in savings in accordance with the 
amortization schedule for the Lake Claire Community. 
 
Chair Mills asked Francis what the net savings were from eliminating the positions but filling 
vacant positions within housing. Francis informed Mills it is a $52,000 net savings. 
 
Trustee Altizer made a motion to approve the Parking and Housing 2021-22 Auxiliary Facilities 
Operating Budget. Trustee Christy seconded the motion. The motion was approved. 
 
INFO-3 Knight Vision ERP Status Update 
 
Michael Sink, Interim Chief Information Officer, provided a brief update on the progress of the 
Knight Vision ERP project. 
 
Sink informed the committee that they are currently on schedule to launch the Adaptive Planning 
budgeting tool, which is set to go live in March. 
 
The focus since the project kickoff has been on project staffing. Workday training for workstream 
leads and other key roles is being scheduled. Sink assured the committee that they are on track in 
the Workday efforts. 
 
Sink presented a high-level timeline to the committee. The Adaptive Planning budgeting tool is 
set to go live in March; HR and Finance Workday modules are scheduled to go live on July 1, 
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2022. Other projects are running in parallel with these projects to ensure a smooth transition and 
support and enhance what is delivered with Workday.  
 
Funding has been secured for the Adaptive Planning effort and Workday ERP Phase 1. The other 
activities being run in parallel and will come back to the BOT to secure funding. The expected 
expenses are currently aligned with the expected schedule. Expenses are being tracked on a 
monthly basis and a close eye is being kept on consulting hours.  
 
Trustee Condello asked Hector if he would have chosen Workday if he were here, to which Hector 
responded that he has utilized the HR module of Workday at a previous institution and supports 
the choice of the system here at UCF. 
 
FFC-2  John C. Hitt Library Renovation and Expansion 
 
Shepherd provided the committee with a brief background of the John C. Hitt Library renovation 
expansion. Shepherd stated the library was constructed in 1967 and expanded in 1984. In 2005, 
plans for a full-scale renovation and expansion began. The project included a stand-alone book 
retrieval center known as the ARC. This was intended to increase the university’s capacity for 
materials while also creating much needed study and collaboration spaces for students. In 2012, 
the BOT first approved the library expansion and renovation as part of the annual Capital 
Improvement Plan. The estimated cost of the entire project was $88 million. 
 
Funding for the project was requested from state Public Education Capital Outlay (PECO) and 
Capital Improvement Trust Funds (CITF) funds. The funds are held by the state and distributed to 
schools as requested and available. Because the fees are paid by students, a committee is 
responsible for overseeing the use of these funds. Due to the size, scope, and magnitude of the 
project, along with the nature of the funding, the project was designed and funded in phases. The 
first phase was completed in 2018 and included a stand-alone library and the ARC. The project 
total was $40 million. The second phase includes the renovation stages of the project, broken up 
into sub-phases to isolate and address one floor at a time.  
 
Shepherd stated that she was committed to providing clarity to the BOT on what projects were 
moving forward as before it was unclear what the BOT was approving. Shepherd stressed the 
project has previously been approved; however, they are seeking approval to move forward with 
Phase Two. This will stay within the approved amount of $88 million. 
  
Trustee Condello stated he did not understand why the university would spend $88 million on a 
library with the way things are currently done. Shepherd explained that the project was originally 
approved over a decade ago and due to CITF funding timelines, the project did not allow for a 
more accelerated construction. Shepherd stated that in the future, the university will be more 
mindful of how it approaches large-scale projects and how they are funded. Shepherd added that 
the construction has converted the library into a more useable student collaboration space. 
 
Trustee Condello asked whether the project should move forward given the lapse in time since it 
was first approved. Hector stated he saw two factors for consideration. First, the university will 
not use CITF funds on projects of this multi-year nature going forward. Second, library renovations 
are occurring across the country to move toward a more digital format and convert floors into study 
spaces and places for students to congregate.  
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Provost Michael Johnson agreed with Hector’s comments. UCF is short on study spaces that 
students need for their academic advancement.  

President Alexander Cartwright agreed with Hector and Johnson and stated that the university 
needs to look for opportunities to meet the needs of students who have a hybrid schedule due to 
the pandemic. Cartwright believes that the library expansion will give students who continue to 
have a hybrid schedule in the future a flexible space to study and collaborate. 
 
Trustee Condello voiced his concerns about spending $88 million on the library expansion and 
said he would be interested in visiting the space. 
 
Trustee Bradley agreed with Trustee Condello and asked whether the center of the campus has 
been overbuilt and whether UCF should look at decentralizing the center of campus. Shepherd 
responded she does not believe the university has overbuilt the center due to the design of the 
campus, which provides walkability for the students. Shepherd also stressed that UCF has a space 
deficit, and they will be reexamining space needs and how students live and learn. 
 
Chair Mills asked staff to spend time with the committee members to provide a more in-depth 
briefing regarding the project. 
 
Trustee Christy made a motion to table the John C. Hitt Library Renovation and Expansion. 
Trustee Condello seconded the motion. The motion was approved. 
 
FFC-3  Performing Arts Complex Phase II 
 
Shepherd provided the committee with a brief history of the Performing Arts Complex. The 
Campus Master Plan includes the Performing Arts Complex, which is intended to house the Music 
and Theater departments. The campus currently has a rehearsal hall of approximately 800 square 
feet with 167 seats. In 2010, the university completed the first phase of the Performing Arts 
Complex, which provided academic spaces for the programs. 
 
In November 2019, Charles Perry Partners, Inc. prepared an estimated project cost of $77.5 million 
for the Performing Arts Complex II. The project would create 122,000 additional square feet. The 
funding source for the complex would be predominately philanthropy. The College of Arts and 
Humanities has received approval from the University Fee Committee for $2 million in CITF funds 
for the design development cost of Performing Arts Complex II. The college has also raised an 
additional $750,000 to help secure the design development. 
 
Shepherd stated that the university is seeking approval of the plan to spend $2.75 million on design 
for the Performing Arts Complex II. With approval, the project would be added to the Capital 
Improvement Plan. 
 
Hector clarified that the $2 million would not be to begin building the Performing Arts Complex, 
but to conduct a feasibility study relevant to the design and functionality of the building. Hector 
stated the University Fee Committee, half of whom are students, has approved the funding for the 
study. He emphasized that the institution has grown but there is currently no performance space 
for some of the performing arts programs’ activities. The university invested $15 million into the 
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Dr. Phillips building downtown, but it cannot utilize the building as needed. The project will take 
five to seven years to complete. 
 
Trustee Condello asked whether UCF had requested proposals on the cost of a feasibility study. 
Shepherd stated that the $2 million also includes the design package and a model that will be used 
in fundraising efforts. Hector emphasized that UCF is the only university within the SUS to not 
have a performing arts complex and the model would enhance fundraising efforts for the project. 
Chair Mills asked whether UCF had gone out to bid for the feasibility study to which Shepherd 
responded that the process could begin with committee approval. 
 
Trustee Christy asked Hector whether the committee’s approval of this item commits them to the 
next phase of the project. Hector stated that the funds will be coming from the state. The fees are 
paid for by the students and the students have requested the Performing Arts Complex. Hector 
emphasized it will be a formal bid process if the project is to move forward beyond the design 
phase. 
 
Trustee Condello asked if the proposals would come back to the committee for approval. Hector 
stated they can form a smaller group to go over proposals and would be happy to have the 
committee members join. 
 
Trustee Christy stated he would entertain the motion if a committee would be formed to address 
the concerns of Trustee Condello. Mr. Hector offered for Trustee Condello to be a part of the 
proposal review committee. Trustee Condello said he would accept. 
 
Trustee Christy made a motion to approve the Performing Arts Complex Phase II. Trustee 
Condello seconded the motion. The motion was approved. 
 
INFO-4 Fixed Capital Outlay Update and Unfunded Needs 
 
Due to time constraints, INFO-4 Fixed Capital Outlay Update and Unfunded Needs was moved to 
the next Finance and Facilities Committee meeting. 
 
 
 
ADJOURNMENT 
 
Chair Mills adjourned the Finance and Facilities Committee meeting at 4:43 p.m. 
 
 
Reviewed by:      __________________________________________________________ 
         Harold Mills      Date 
        Chair, Finance and Facilities Committee 
 
 
Respectfully submitted: __________________________________________________________ 
        Janet Owen                  Date 
        Associate Corporate Secretary 
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ITEM: FFC-1 
UCF BOARD OF TRUSTEES 

Agenda Item Summary 
Finance and Facilities Committee 

April 14, 2021 

Title: John C. Hitt Library Expansion and Renovation Phase 2A.1 and 2A.2

Information Information for upcoming action Action 

Meeting Date for Upcoming Action: 

Purpose and Issues to be Considered: 
Approve the use of $22,117,000 of Capital Improvement Trust Funds (CITF) for the next phase of the Library 
Renovation. Phase 2A.1, level 3 renovation estimated cost of $18,800,000, and Phase 2A.2, ARC aisle with 
estimated costs of $3,317,000. 

This item relates to the Presidential Goals for 2020-21, #2 which states “Invest in academic excellence to drive 
greater student success and research outcomes.” The 21st Century Library project creates significant new study 
space for students, which will lead to greater student success. 

Background Information: 
A building program for the library project was developed and was approved by the President on December 11, 
2020, which includes descriptions of all future phases of the library and their anticipated costs. 

BOG Regulation 14.0025 “Action Required Prior to Fixed Capital Outlay Budget Request” subsection (4) 
states:  

• “Proposals for fixed capital outlay projects to be funded by Capital Improvement Fees shall be
prepared by the university, and submitted to the Board of Governors. Each proposed project shall be
approved by the university president after consultation with the student government association. For
the purposes of this regulation, “consultation” is defined as an ongoing dialogue with the student
body president prior to developing the university proposal. An attachment containing any
objections and alternatives, and stating that both the university president and the student government
association have reviewed the project proposals, shall be included in the proposal.”

UCF evaluates CITF project options through the CITF committee, chaired by a student government leader 
appointed by both the student government president and the university president. The CITF committee met on 
May 13, 2019 and approved funding the library project with 100 percent of CITF allocations for the next three 
years (estimated $24 million). On November 26, 2019, a follow-up CITF committee meeting was held to make 
the committee aware of another university priority, the Arts Complex Phase II project, and the committee 
approved the reallocation of $2 million of the approved library funds for the Arts Complex Phase II use with 
the intention that startup funding would position the project to seek external funding. These approvals are noted 
in the approved library building program. 

The “John C. Hitt Library Renovation Phase II” project was included in the FY 2020-21 Capital Improvement 
Plan (CIP), approved by the Board of Trustees on June 18, 2020. 

A Capital Project Funding Certification Form for the project was approved by the Board of Trustees on 
November 15, 2018. This included a total project approval of $85.8 million. At this time, in working with our 
construction manager, UCF Facilities has revised the total project cost, which includes renovations of every 
floor of the existing building, to $138,352,000. The new estimates include design fees, preconstruction fees, 
project management fees, permit fees, construction costs and construction escalation, furniture costs, IT costs, 

April 22, 2021
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Audio-Visual costs, moving costs, and new student equipment costs. Please refer to the building program for 
additional details on the project cost estimate. 

Phase 1 (stand-alone library ARC), Phase 1A (library connector), and Phase 1B (exterior plaza and library 
furniture package) have been completed. Each phase to date has been under budget, and remaining funds from 
completed phases have been applied to future phases to help offset the need for additional CITF funds.  

Recommended Action: 
Staff recommends approval of the $22,117,000 in spending authority from CITF. 

Alternatives to Decision: 
Alternatives include: 

1) approving a reduced amount, which will require a reduction in project scope, or
2) rejecting this item, which will not allow the project to proceed into construction.

Fiscal Impact and Source of Funding: 
Funds spent to date equate to $49,420,000 to complete all of Phase 1 and includes design costs for Phase 2A.1. 

The current request of $22,117,000 to complete Phase 2A. Phase 2A.1, which includes renovation of the third 
floor, is currently under design with construction and anticipated to start in late 2021. Phase 2A.2, which will 
the construction of a fourth aisle of material storage within the existing ARC building, is planned to start design 
and construction once the level 3 renovation is under construction. 

Future requests could be brought to the board to complete remaining Phases for the entire building project with 
estimated costs of $66,815,000, are detailed in anticipated order below: 

• Phase 2B – second floor renovation – estimated $20,345,000
• Phase 2C – first floor renovation – estimated $18,810,000
• Phase 2D – fourth floor renovation – estimated $18,440,000
• Phase 2E – fifth floor renovation – estimated $9,220,000

See Attachment A for additional details of the scope of these future phases. 

Authority for Board of Trustees Action: 
BOG Regulation 14.0025 “Action Required Prior to Fixed Capital Outlay Budget Request” subsection (3) 
states:  

• The university president shall have the responsibility for building program review and approval to 
assure compatibility with the institution’s approved strategic plan, master plan, educational plant 
survey and with space utilization criteria. Building programs approved by the university president, 
and budgets approved by the university board of trustees shall serve as the basic planning documents 
for development of plans and specifications for construction.

Contract Reviewed/Approved by General Counsel      N/A  
The Architect and Construction Manager for the project will continue from previous phases of the project. The 
Architect’s contract for design, and the Construction Manager’s contract for preconstruction, have been 
approved by General Counsel and executed by the president. After BOT approval of this item, and after receipt 
of a Guaranteed Maximum Price (GMP) proposal from the Construction Manager, a contract amendment to 
the Construction Manager’s contract which incorporates the project’s construction cost will be routed through 
General Counsel for approval by the president. 

Committee Chair or Chair of the Board has approved adding this item to the agenda 
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Submitted by:  
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer 
 
Supporting Documentation:  
Attachment A: John C. Hitt Library Expansion and Renovation Building Program 
Attachment B: John C. Hitt Library Expansion and Renovation PowerPoint Presentation 
 
Facilitators/Presenters: 
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer  
Duane Siemen, Interim Associate Vice President for Facilities and Safety 
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John C. Hitt Library 
Expansion and Renovation 
 
UCF Project #563 
o Phase 1 - ARC 
o Phase 1A-1B - Connector Addition/Renovation 
o Phase 2A-2E - Library Renovation 

Building Program 
 
 

This program has been prepared in response to 
Board of Governors regulation 14.0025 and  
UCF requirements for Capital Projects 

 
 
 
 
 
 
 
 
Prepared by UCF FACILITIES PLANNING & CONSTRUCTION   
• Submitted for review May 2019  
• Resubmitted for review December 2019   
• Submitted for signatures April 10, 2020 
• Revised and Resubmitted for signatures August 19, 2020 (revisions are footnoted)

Attachment A 
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BUILDING PROGRAM CONTRIBUTORS AND REVIEWERS 
 
CONTRIBUTORS  
Chapter 1.0 Building Program 
Chapter 2.0 Project Overview 

Frank Allen, Interim Director of Libraries  
  Bill Martin, Director of Facilities Planning and Construction (FP&C) 
Chapter 3.0 Site and Utilities  

Curt Wade, Director of Utilities and Energy Services (UES) 
Kris Singh, Director of Parking and Transportation Services 

Chapter 4.0 History of Approvals and Next Steps 
  Susan B. Hutson, Manager of Planning, FP&C 

Dr. Kerry Welch, Assoc. Vice President of Student Development & Enrollment Services  
Chapter 5.0 Educational Plant Survey 

Christy Miranda, Director of Space Administration (was SPAA) 
Chapter 6.0 Strategic Plan 

Dr. Lisa Jones, Former Associate Provost for Strategy 
Chapter 7.0 Academic Master Plan 

Susan B. Hutson, Manager of Planning, FP&C 
Heidi Watt, Executive Director, Academic Program Quality  

Chapter 8.0 Campus Master Plan 
Susan B. Hutson, Manager of Planning, FP&C 

Chapter 9.0 Space Utilization Criteria 
Christy Miranda, Director of Space Administration 

  Susan B. Hutson, Manager of Planning, FP&C 
Chapter 10.0 Project Budget 

Bill Martin, Director of FP&C 
Chapter 11.0 Building Codes 

Roy Johnston, UCF Building Code Official 
Bill Martin, Director of FP&C 

REVIEWERS1  
The Building Program for the John C. Hitt Library Expansion and Renovation was submitted to 
the following reviewers in May 2019.  Their remarks or corrections, if provided, were 
incorporated into the document. 
 

• Frank Allen, Interim Director of Libraries  
• Barry Baker, Retired Director, UCF Libraries 
• Elizabeth Dooley, Former Provost and Vice President of Academic Affairs 
• Maribeth Ehasz, Vice President, Student Development & Enrollment Services  
• Joel Hartman, Retired Vice President Information Technologies & Resources and CIO 
• Bill Martin, Director of Facilities Planning & Construction (FP&C) 
• Christy Miranda, Director of Space Administration (was SPAA) 
• Misty Shepard, Interim Vice President, Administration & Finance 
• Duane Siemen, Interim Assoc. Vice President, Administration & Finance (F&S) 

  

 
1 August 2020 Revision – Contributors and Reviewers titles have been updated or noted “retired” or “former” 
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PROJECT REQUEST, RECOMMENDATION, AND APPROVAL 
 

REQUEST2  

The UCF Libraries request that UCF proceed with the John C. Hitt Library Expansion 
and Renovation; and confirm that the facility described in this building program was 
developed in conjunction with the space, functional, and operational needs of the end 
users and occupants of the proposed facility. 

 
Frank Allen, Interim Director of Libraries 
 

 

 

 RECOMMENDATION  

I recommend proceeding with the John C. Hitt Library Expansion and Renovation, provided 
that any outstanding issues identified in the Building Program will be addressed prior to the 
start of construction of the project phases and as required by governing regulations or statutes; 
including, but not limited to: concurrency issues, permit issues, procedural steps remaining to 
be taken, funding issues to be resolved, and code issues to be resolved. 
  

Misty Shepherd, Interim VP and COO  
 

UCF students support the use of Capital Improvement Trust Funds (CITF) for the John C. Hitt 
Library Expansion and Renovation. 

 
Dr. Maribeth Ehasz, VP for Student Development & Enrollment Services  
 
 

 
 

UCF Academic Affairs supports proceeding with the John C. Hitt Library Expansion and 
Renovation, as it serves a critical academic need. 
 
  

Dr. Michael Johnson, Interim Provost and VP                                                                                       
 

 
 

APPROVAL 

I have reviewed this Building Program for compatibility with University’s approved strategic 
plan, campus master plan, educational plant survey, and with space utilization criteria as 
required by Board of Governors regulation 14.0025. I approve the John C. Hitt Library 
Expansion and Renovation. 

  

Alexander Cartwright 
President of the University of Central Florida 

 

 
 

 
2 August 2020 Revision – Change requester to end-user.  Original requester, Joel Hartman, retired June 30, 2020. 
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1.0 BUILDING PROGRAM 
Chapter 1 provides general information about the building program. 

The intent of a building program is to define a project’s high-level objectives and campus 
impacts. Below are requirements of the building program and the project process, as defined 
by the Board of Governors and UCF requirements. 
Board of Governors Requirements 
A building program is required by Board of Governors regulation 14.0025 Action Required 
Prior to Fixed Capital Outlay Budget Request. The current version of BOG 14.0025 was 
approved on November 21, 2013, and establishes a few specific parameters for building 
programs: 

• The university is responsible for the preparation of the building program  

• The program shall be consistent with the university strategic plan, academic and 
facilities master plan, and shall include the project budget and the building codes 
applicable to the project 

• The university president shall have the responsibility for building program review and 
approval to assure compatibility with the institution’s approved strategic plan, master 
plan, educational plant survey, and with space utilization criteria  

• Projects funded by Capital Improvement Fees shall be approved by the university 
president after consultation with the student government association 

• Building programs approved by the university president, and budgets approved by 
the university board of trustees shall serve as the basic planning documents for 
development of plans and specifications for construction 

UCF Requirements  
In addition to Board of Governors requirements, UCF follows an internal checklist of 
requirements for Capital Projects, from which these actions apply to this project: 
The project is on the Campus Master Plan   See Chapter 8.0  

The project is on the Educational Plant Survey, if required See Chapter 5.0   

The project is on the Capital Improvement Plan (CIP)   See Chapter 4.0  

The project has Capital Outlay Budget Approval See Chapter 4.0   

The project has BOT Individual Project Approval  See Chapter 4.0 

The project has a completed Certification of Funding Form See Chapter 4.0 

The Project has gone back to the BOT for approval for a 
Budget increase of 10% or more, if required 

See Chapter 4.0 
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2.0 PROJECT OVERVIEW 
Chapter 2 provides general information about the project. 
 
Project Description 
The Library Expansion project’s overall goals are to: 

• Add space to the library to create additional student study space, multipurpose space, and 
other spaces that support library programs 

• Remove a majority of the existing book stacks, renovating this space to create additional 
student study areas (thus the creation of the Automatic Retrieval Center to provide book 
storage capacity) 

• Renovate existing library spaces in order to create operational efficiencies and refresh public 
space 

• Create a second entry/exit to provide more direct access to the core of campus, and to 
provide more egress capacity to allow for increased library occupancy 

• Update the finishes of the library to a contemporary 21st Century environment 

• Upgrade existing building systems (electrical, HVAC, fire alarm, boilers, etc.) that are nearing 
the end of their life 

• Correct existing code deficiencies (stair guardrails, ADA compliance, lack of sprinklers, etc.) 
 
FP&C Project: Project #563 – John C. Hitt Library Renovation/Expansion 
Related Projects: MP# 14002009 Stair guardrail and flooring replacement 
Building Area: 3 Gross Square Feet (GSF) 

Library (Existing) 203,458 
Library (New Connector) 47,824 
LIBRARY TOTAL GSF 251,282 
ARC 19,419 
ARC TOTAL GSF 19,419 

Project Phases 
Due to the size of the project and the limited amount of annual CITF distributions, the project 
must be executed using a phased approach.  A general description of the project phases is 
shown here: 

• Phase 1 – Automatic Retrieval Center (ARC) Building 2A 
o The ARC - Stand-alone Automated Retrieval Center system building (an open three-

story volume) which will be able to store up to an estimated 690,000 volumes of 
library material.  This will allow immediate ingest of this material, in order to free up 
existing library space for future renovations. 

o Shell space – A reading room over the ARC will be built out in Phase 1A of the 
project. 

 
3 August 2020 Revision – 4/22/2020 email from Christy Miranda, Space Administration - Provided corrected GSF quantities from 
Turner as-built drawings. Assignable Space (NASF) has not been validated by Space Administration, therefore is not included here. 
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o Exterior bridge to connect the existing library to the new ARC – this is a temporary 
feature and can be removed after the completion of Phase 1A. 

o Distributed Antenna System on the roof of the ARC building – centrally located within 
the UCF campus to provide improved cellular coverage in the core of campus (funded 
with additional Auxiliary funds) 

o Existing library fifth floor study space renovation – removal of existing stacks and 
renovation of space to create a quiet study space for students 

o Electrical switchgear replacement in the library’s main electrical room (funded with 
additional PO&M funds) 

o Code required upgrades (funded with additional PO&M funds) 
 Replacement of original building egress stair guardrails with new guardrails 

that meet current code requirements 
 Addition of sprinklers to the second, third, fourth, and fifth floors of the existing 

library building 
 Upgrade of select restrooms on all floors of the existing library for ADA 

compliance 

• Phase 1A – Connector - an addition to Building # 2 
o Infill building between the ARC and the existing library, to connect the two structures 

and provide additional library space.  Provide new entrance. 
o New space includes a large multipurpose room, private study spaces, group study 

spaces, open study spaces, circulation desk, support space, instruction rooms, group 
study rooms, exhibit gallery, and special collections 

o Four story circulation stair and three additional elevators  
o Build-out of the fourth floor reading room, above the ARC, for additional quiet study 

space for students 

• Phase 1B – Exterior  
o Landscape/Hardscape/Irrigation of the exterior area between the Library Expansion, 

the JT Washington Center, and the Student Union 

• Phase 2A.1 – Interior renovation 
o Third floor renovation, including the renovation of large amounts of student space 
o Second floor cosmetic renovation (flooring and paint only) 
o Boiler replacement for the entire building, and AHU replacement for level 3 

• Phase 2A.2 – ARC aisle completion 
o Complete the ARC system, bringing the total capacity of the ARC to approximately 

1,250,000 volumes of library material 

• Phase 2B – Interior Renovation 
o Second floor renovation, including the renovation of large amounts of student space 

and the café renovation 
o Second floor mezzanine removal and renovation 
o AHU replacement/relocation for level 2 (funded with additional PO&M funds) 
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o First floor renovation under mezzanine 

• Phase 2C – Interior Renovation 
o First floor complete renovation 
o AHU replacement/relocation for level 1 (funded with additional PO&M funds) 

• Phase 2D – Interior Renovation 
o Fourth floor complete renovation 
o AHU replacement for level 4 (funded with additional PO&M funds) 

• Phase 2E – Interior Renovation 
o Fifth floor complete renovation 
o AHU replacement for level 5 (funded with additional PO&M funds) 

Building Occupants  
The facility will house the following Departments and Units: 

Library Administration 
Responsible for the oversight and administration of all Libraries services, staff, finances, 
human resources, and receiving 

Circulation Services 
Circulation Services supports the academic needs of the UCF community by providing access 
to print and reserve materials, group study rooms, and other library resources 

Special Collections & University Archives 
Responsible for housing materials which are considered rare or of special interest to 
researchers, the University and the Central Florida communities 

Curriculum Materials Center 
Provides materials that are typically found in K-12 school settings and services to the College 
of Education and Human Performance, the UCF campus, & surrounding communities 

Scholarly Communication 
Provides information and assistance on all aspects of scholarly publishing 

Research & Information Services 
Provides research support to students and faculty to help them achieve their educational and 
academic goals 

• Ask Us 
• Government Documents  
• Research & Information Desk.  

Information Technology & Digital Initiatives 
Provides technology planning & management; technology lending services, hardware & 
software support; leadership in digital scholarship; digital collection & repository management; 
& digital production services 

Cataloging Services 
Responsible for the creation and maintenance of metadata for materials in the Libraries 
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Interlibrary Loan & Document Delivery Services 
Processes requests for books, articles and other materials not available at the UCF Libraries, 
and lends materials to other institutions 

Acquisitions and Collection Services 
Responsible for development of library resources and materials and facilitates the delivery of 
these resources to users of the library 

Student Learning & Engagement 
Plans, coordinates, and implements instruction and outreach for the UCF Libraries 

Academic partner 
UCF Student Academic Resource Center4 - SARC@WritingCenter 

UCF IT5 

Alternatives Considered 
As the existing library is landlocked, limited options were available for library material storage 
which would free up significant amounts of area for renovated study space.   

o An August 2011 Space Program showed several versions of on-site archival storage 
including compact shelving, high-bay storage (a.k.a. the Harvard Model), and standard 
shelving. 

o Offsite storage was considered instead of the ARC facility, but had two significant 
disadvantages 1) cost to rent storage space, and 2) storing materials remotely extends 
retrieval time and increases staffing. 

After significant research of other university solutions, the ARC was determined to be the most 
efficient and economical long-term solution to material storage needs.   
 
 
  

 
4 SARC is primarily located in Trevor Colbourn Hall Room 117 
5 August 2020 Revision –  4/22/2020 email from Christy Miranda - UCF IT is also an occupant of the Library. 
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3.0 SITE AND UTILITIES 
Chapter 3 provides specific information about the project site and utilities. 

Proposed Site  
The Library Expansion requires additional new construction area on the campus to create the 
ARC building (Phase 1) and Connector (Phase 1A).  As the library itself is “land locked”, with the 
Reflecting Pond to the southwest, and buildings to the northwest and southeast, the only 
available area for expansion is to the northeast (toward the Student Union).   
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Roads, Transportation, and Parking 
Road access to the library is limited to the service road which serves the core of campus.   
As part of Library Expansion Phase 1 (ARC), ten handicap (ADA) parking spots were displaced. 
These spaces will be relocated – two near the Student Union loading dock, two at the Library 
loading dock, and six will be across from their original location and adjacent to the College of 
Sciences building. 
The nearest parking garages and lots are: 

o Garage I (west) - 1,273 spaces  
o Garage H (northwest) - 1,340 spaces 
o Garage C (east) - 1,852 spaces 
o Faculty parking lot B1 west of Millican Hall -102 spaces 
o Faculty parking lot B2 east of Millican Hall - 121 spaces 
o Staff parking Lot B3 southwest of Millican Hall - 198 spaces 
o Student parking Lot B4 southeast of Millican Hall - 192 spaces 

Utility Providers6 
Power: Duke Energy Florida provides primary electrical service – (Feeder 

capacity is available). 
Cooling: General comfort cooling will be distributed to the project by the 

university’s district chilled water loop (Generation capacity is 
available) 

Potable Water: Potable water is provided by the university’s water treatment plant 
and is supplied to the campus via an underground piping system. 
Reduced-pressure principle backflow preventers and meters are 
required on all water supplies to UCF buildings. (Consumptive Use 
Permit capacity is available) 

Irrigation: The irrigation system is supplied with reclaimed water from the Iron 
Bridge Water Treatment Facility in Seminole County (Capacity is 
available)  

Sanitary Sewer: Effluent runs to Iron Bridge Water Pollution Control Facility in 
Seminole County. (Permit capacity is available) 

Storm Water: This project site drains to 4-F basin. (Permit capacity is available) 
Telecommunications: UCF IT/Telecom 
Cable TV: Spectrum/UCF IT 
Natural Gas: TECO People’s Gas  

 
6 Each university and third-party commodity provided to the project shall be metered with a utility-grade revenue meter approved 
by the UCF Department of Utilities and Energy Services and the utility provider.  The project budget must cover all costs 
associated with utility interconnection to include system development and expansion. 
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Service Providers 
Police Protection: The UCF Police Department provides 24-hour service, seven days a 

week. 
Fire Protection: The campus police coordinate all fire emergency responses via the 

'911' network. Orange County Fire Station 65 (FS65, building 351) is 
less than a mile from the site. 

Trash Removal: The Library will utilize dumpsters in the existing Loading Dock east of 
the older part of the building. Housekeeping and Recycling Services 
provides trash and recycling services.  
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4.0 HISTORY, APPROVALS, AND NEXT STEPS 
Chapter 4 provides a history of the approvals for the project, and the next steps to be taken. 

Early Project History 

• March 31, 2005 Board of Trustees Meeting - Report on the Library Expansion Project 
“Joel Hartman, Vice Provost for Information Technologies & Resources, has been 
working with the architectural firm of Holzman Moss Architecture of New York on plans 
to expand the UCF Library above the existing John T. Washington Center bookstore and 
retail area. The expansion would connect the library and Washington Center buildings 
and add a new entrance in that area. The expansion would add 164,600 sq. ft. and 
nearly double the number of seats in the library from 1,713 to 3,272. The expansion will 
enable the library to increase its collection from about 1.1 million volumes in 2003 to a 
projected 2.3 million volumes in 2019. Construction could begin in Summer 2006 and is 
expected to cost about $82.8 million.”    

• See Chapter 9 Space Criteria regarding library space programs created in 2003 and 2011 
Campus Master Plan Actions  
See Chapter 8.0 Campus Master Plan - the Library projects were included on five Campus 
Master Plan Updates from 2000 to 2020.7 
Five-year Capital Improvement Plan (CIP) Actions 
Prior to October 26, 2017, capital improvement projects were submitted to the Board of Trustees 
annually through the Five-year Capital Improvement Plan and the Capital Outlay Budget. 
The following is a list of the Five-year Capital Improvement Plans that included this project, and 
the dates they were approved by the Board of Trustees.  

• 2021 CIP – BOT approved June 18, 20208 
o John C. Hitt Library Renovation Phase II CITF $ 12,603,396 in YR #1 (2021-22) 

• 2020 CIP – BOT approved July 18, 2019 
o John C. Hitt Library Renovation Phase II CITF $ 24,228,756 in YR #1 (2020-21) 

• 2019 CIP – BOT approved July 19, 2018 
o John C. Hitt Library Renovation Phase II CITF $33,566,573  

• 2018 CIP – BOT approved July 20, 2017 
o John C. Hitt Library Renovation Phase II CITF $41,268,246  
o John C. Hitt Library Renovation Phase I removed (struck through) 

• 2017 CIP – BOT approved July 28, 2016 
o John C. Hitt Library Renovation Phase II CITF $38,719,200  
o John C. Hitt Library Renovation Phase I CITF $6,854,569  

• 2016 CIP – BOT approved June 29, 2015 
o John C. Hitt Library Renovation Phase II CITF $38,719,200  
o John C. Hitt Library Renovation Phase I CITF $13,688,709  

• 2015 CIP – BOT approved July 31, 2014 
o John C. Hitt Library Renovation Phase II CITF $37,230,000  
o John C. Hitt Library Renovation Phase I CITF $18,344,027  

 
7 August 2020 Revision – considers 2020-30 CMP 
8 August 2020 Revision - 2021 CIP added 
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• 2014 CIP - BOT approved July 25, 2013 
o UCF Library Phase I CITF $20,199,358 

• 2013 CIP – BOT approved July 26, 2012 
o UCF Library Phase I CITF $23,968,850  

Capital Improvement Trust Fund (CITF) actions 
November 26, 2019 – CITF Committee Meeting9 

Dean Jeff Moore of the College of Arts and Humanities, and Paul Lartonoix, Assistant 
to the Dean, petitioned the CITF committee for funds for the Performing Arts Complex, 
Phase II (PACII).  The committee voted to reallocate $2M in CITF funds from the CITF 
funds appropriated to the Hitt Library project in May 2019 ($24M), to support design 
costs associated with PAC II. Meeting notes indicate that this reallocation is contingent 
on the resulting funding reduction not slowing down the next phases of the library. 

May 13, 2019 CITF Committee Meeting   
New Business 
• Library presentation – Mr. Bill Martin, Director of Facilities Planning and Construction  

Future phases: 
• A  3rd floor 
• B  2nd floor  
• C  1st floor  
• D  4th floor 
• E  5th floor 

• Motion to vote to approve library funding for three years with 100% of CITF allocations 
o Vote 6-0 in favor 

January 10, 2014 – CITF Committee Meeting   
o Old Business included the 21st Century Library Project 

November 9, 2012 – CITF Committee meeting 
o Approved allocation of funding to the library for years 1-3. 
o Highlighted additional projects should funding become available 

May 15, 2012 – CITF Committee meeting  
o Motion passed (unanimously) to place the Library as first priority for the next CITF 

funds allocation at $64,145,460. 
Other Actions 
November 15, 2018 BOT Meeting - Kathy Mitchell, Interim Chief Financial Officer  

o Requested Individual Project Approval for the John C. Hitt Library expansion and 
renovation  

o Submitted a “Capital Projects Certification Form” for the John C. Hitt Library 
expansion and renovation – $85.8 million in Capital Improvement Trust Funds 
(CITF), $1.6 million in Plant Operations and Maintenance (PO&M) funds, $0.3 million 
in Auxiliary funds, and $0.3 million in Critical Deferred Maintenance funds  

November 15, 2013 – BOT Meeting 
o BOT proposal to allocate the 2013-14 CITF distribution to the design and 

construction of the John C. Hitt Library and the Recreation and Wellness Outdoor 
Improvements 

o Complete Library phase I and $7,090,711 to fund the design of phase II 

 
9 August 2020 Revision – Duplicate paragraph removed. 
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January 31, 2013 – BOT meeting 
o A motion was made and passed by the board approving the increase of the Capital 

Improvement Fee for 2013-14 
 November 15, 2012 – BOT meeting 

o BOT approved $32,657,160 of the $35,657,160* fund to be used for completion of 
the library Phase I and to begin design of the library Phase II 

October 12, 2012 – BOG actual allocation for the next CITF distribution will be $35,657,160.  
June 1, 2011 – Construction Cost summary 

o Initial total construction cost estimates: Phase I  $41,069,000, Phase II  $12,825,000, 
Phase III  $13,728,000 

January 22, 2015 – SGA Senate Meeting 
o SGA Resolution 47-04 supporting the 21st Century library project by requesting the 

FL BOG provide necessary funding 
Capital Outlay Budget actions 
Prior to October 26, 2017, capital improvement projects were submitted to the Board of Trustees 
annually through the Five-year Capital Improvement Plan and the Capital Outlay Budget.  
A project would typically appear on the Capital Outlay Budget Approval list in May of the year 
following its inclusion on the CIP, for approval by the BOT.   
The following is a list of the Capital Outlay Budgets presented and approved by the BOT, and 
the dates they were approved.  
2018-19 Capital Outlay Budget - BOT approved May 24, 2018 

o PECO John C. Hitt Library Renovation Phase II  $2,411,142 (Funded $0) 
o CITF John C. Hitt Library Renovation Phase II $41,268,246  (Funded $7,701,673) 

2017-18 Capital Outlay Budget – BOT approved May 18, 2017 
o PECO John C. Hitt Library Renovation Phase II   $3,712,800  (Funded $0) 
o CITF John C. Hitt Library Phase I    $6,854,569  (Funded $6,854,569) 
o CITF John C. Hitt Library Phase II           (Funded $1,710,066) 

2016-17 Capital Outlay Budget – BOT approved May 31, 2016 
o PECO John C. Hitt Library Renovation Phase II  $3,712,800  (Funded $0) 
o CITF John C. Hitt Library Phase I  $13,688,709 (Funded $0) 

2015-16 Capital Outlay Budget – BOT approved May 21, 2015 
o PECO John C. Hitt Library Renovation Phase II   $3,570,000  (Funded $0) 
o CITF John C. Hitt Library Phase I  $18,344,027  (Funded $5,770,635) 

2014-15 Capital Outlay Budget – BOT approved May 22, 2014 
o PECO John C. Hitt Library Renovation Phase II  $35,000,000  (Funded $0) 
o CITF John C. Hitt Library Phase I   $25,199,358  (Funded $6,855,331) 

2013-14 Capital Outlay Budget – BOT approved May 23, 2013 
o PECO Library Renovation Phase II    $3,500,000  (Funded $0) 
o CITF John C. Hitt Library Phase I  $32,637,160  (Funded $12,457,802) 

Project Approval Process 
Actions Required 

• Individual Project Approval - The Board of Trustees Charter, approved on June 14, 2017, 
requires that the BOT review all proposed new construction and renovation projects 
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exceeding $2 million in construction costs 
• Budget Increase Approval - The Board of Trustees Charter, approved on June 14, 2017, 

requires that the BOT review all changes to projects that exceed $2 million in construction 
costs or that increase project costs by more than 10 percent of the original estimate 
presented to the committee 

• Capital Projects Approval Policy - Capital Projects Approval Policy, approved on September 
27, 2018, requires that a Capital Projects Funding Certification Form be completed and 
signed by the University President, the Vice President submitting the item, the Chief Financial 
Officer, and the General Counsel for any capital project that exceeds $2 million 

• Presidential approval of the Building Program 
 
Actions Taken 

November 15, 2018 BOT Meeting - Kathy Mitchell, Interim Chief Financial Officer 

• Requested Individual Project Approval for the John C. Hitt Library expansion and renovation  
• Submitted a “Capital Projects Certification Form” for the John C. Hitt Library expansion and 

renovation – $85.8 million in Capital Improvement Trust Funds (CITF), $1.6 million in Plant 
Operations and Maintenance (PO&M) funds, $0.3 million in Auxiliary funds, and $0.3 million 
in Critical Deferred Maintenance funds  

Next Steps 
UCF President must approve this Building Program. 
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5.0 EDUCATIONAL PLANT SURVEY 
Chapter 5 confirms that the project was recommended in an educational plant survey in accordance with 
BOG 14.0025 (1), and describes compatibility with the educational plant survey per BOG 14.0025 (3).  

The Current Educational Plant Survey 
The title of the current Educational Plant Survey is 2015 Educational Plant Survey (effective July 
1, 2016 - 30 June 30, 2021). 
Adding the project to the Educational Plant Survey 
The Library projects were included on Table 8 Analysis of Space Need by Category (Form B) or 
shown as “Survey Recommended” in several Educational Plant Surveys.10  When NASF is listed, 
it defines an addition to the existing building; whereas, 0 (zero) means there is no additional 
NASF being added to the building. 
2015 John C. Hitt Library Renovation Phase II - Project 5 – Adding 41,000 NASF 

Study space 41,000 
2011 Library (Renovation) - Project 8 

All Space 0 
2006 Library Expansion - Project 7 – Adding 116,216 NASF 

Classroom space 2,303 
Study space 81,886 
Office space 12,000 
Auditorium/Exhibit space 3,530 
Instructional//Media space 16,497 

2001 Library Expansion – Project 8 – Adding 63,600 NASF 
Classroom 800 
Study   55,000 
Office 2,800 
Instructional Media 5,000 

1981 Library Expansion and Remodeling (no project number) – Adding 76,235 NASF11 
Study (formerly library) 51,916 
Office (formerly offices and EDP) 15,924 
Instructional Media   6,771 
Student Services (no longer a space category) 1,624 

6.0 STRATEGIC PLAN 
Chapter 6 indicates consistency with the university strategic plan in accordance with BOG 14.0025 (2), and 

 
10 Library projects were not Survey Recommended in the 1987, 1992, or 1996 EPS. SA does not have any documentation of 
Educational Plant Surveys prior to 1981. 
11 August 2020 Revision –4/22/2020 email from Christy Miranda - the area stated in the 1981 EPS was corrected from 90,535 NASF 
to 76,235 ASF and the Student Services Space Category corrected from 15,924 to 1,624 NASF 

35



17 | John C. Hitt Library Building Program 
  

compatibility with the approved strategic plan per BOG 14.0025 (3).  

The Collective Impact Strategic Plan  
The University of Central Florida (UCF) is on an upward trajectory as an emerging preeminent 
public research university. The Collective Impact Strategic Plan, approved by the UCF Board of 
Trustees in May 2016, sets the university on a course towards enhanced quality, heightened 
excellence and greater impact.   
Focused on a long-range twenty-year vision with a five-year roadmap, the strategic plan is 
transforming the way we teach, learn, and engage. As a model for higher education in the 21st 
century, we are challenging long-held assumptions about the role and scope of higher education. 
Grounded in the belief that bigger is better, we are harnessing the strength of our size with a 
constant pursuit of excellence to make positive, lasting impacts on the students, communities, 
and society we serve. We set big goals in the Collective Impact Strategic Plan and are working 
together with our partners to achieve our collective impact in five key focus areas. 
Our Area of Focus 
• Increase Student Access, Success and Prominence - Transforming lives and livelihoods 

through the power of higher education degree attainment 
• Strengthen Our Faculty and Staff - Attracting and cultivating exceptional and diverse faculty, 

students, and staff whose collective contributions strengthen us 
• Grow our Research and Graduate Programs - Deploying our distinctive assets to solve 

society’s greatest challenges and create the next generation of pioneering scholars and 
practitioners 

• Create Community Impact Through Partnerships - Leveraging and developing partnerships at 
every level that amplify our academic, economic, social, and cultural impact and reputation  

• Leading Innovation in Higher Education - Innovating to create academic, operational, and 
diversified funding models that transform higher education 

Consistency and Compatibility with the Strategic Plan 
Two of the seven goals of this expansion project, outlined in Section 2.0 Project Overview, 
support student success metrics outlined in the Collective Impact Strategic Plan. More 
specifically, underlined below are the components of the two expansion project goals that 
promote student success: 
• Add space to the library to create additional student study space, multipurpose space, and 

other spaces that support library programs 

• Remove existing book stacks, renovating this space to create additional student study areas 
(thus the creation of the Automatic Retrieval Center to provide book storage capacity) 

Local research findings suggest that UCF students (n=25,006, nearly 40% of population) who 
interacted with one or more of the five library services studied had higher end of semester Grade 
Point Averages (GPAs) (~3.20) than their non-library-using counterparts (~3.05). There are also 
published empirical studies that found that college students who use library services have higher 
GPAs and retention rates than similar non-library users. Libraries provide an array of services for 
students (i.e., individual and group study) that contribute to student success.   
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7.0 ACADEMIC MASTER PLAN 
Chapter 7 confirms consistency with the academic master plan in accordance with BOG 14.0025 (2). 
 

Academic Program Identification 
The proposed Library Renovations will not house any academic programs. 

Academic Program Reviews  
Pursuant to Florida Statute, UCF conducts in-depth reviews of academic programs at least 
every seven years. The primary purpose is to examine the quality and productivity of academic 
programs with a goal to develop recommendations leading to program improvement. 
The proposed Library Renovations will not address space deficits identified in any Academic 
Program Reviews.   
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8.0 CAMPUS MASTER PLAN  
Chapter 8 describes consistency with the facilities master plan in accordance with BOG 14.0025 (2), and 
compatibility with the approved master plan per BOG 14.0025 (3). 
 

The Campus Master Plan (CMP) 12 
Campus Master Plans that included this project: 
 

2020-2025 Campus Master Plan Update, the 10-Year Schedule of Capital Projects (SCP) included: 
o John C. Hitt Library Phase II – Renovation 5 Phases 226,506gsf 

 

2015-25 Campus Master Plan Update, the Capital Improvements List included: 
o Library Renovation Phase II – 222,387nasf / 226,506gsf PECO, CITF $36,500,000 

 

2010-20 Campus Master Plan Update, the Capital Improvements List included: 
o Library Renovation - PECO $14,212,564 
o Library Expansion - Private Funds $113,472, 000 

 

2005-15 Campus Master Plan Update, the Capital Improvements List included: 
o Library Expansion - Classroom 800 / Study 54,614 / IM 5,000 / Office 2,800 

 

2000-10 Campus Master Plan Update, the Capital Improvements List included:  
o Library Expansion PECO   63,600nasf, 89,900gsf 

Consistency with Goals, Objectives or Policies of the Campus Master Plan13 
The Library expansion and renovations will comply with: 
 
2.0 FUTURE LAND USE & URBAN DESIGN 

OBJECTIVE 1.6: Develop energy-efficient campus facilities, as detailed in the UCF 
Standards. 

POLICY 1.6.9: All new UCF buildings shall be LEED-certified (Leadership in 
Energy and Environmental Design), and each new project shall achieve LEED 
Gold certification as defined by the U.S. Green Building Council.14 

12.0 FACILITIES MAINTENANCE 
OBJECTIVE 1.2: Establish the desired level of performance for building components. 

  

 
12 August 2020 revision - Updated to include the 2020-30 Campus Master Plan.  
13 Ibid. 
14 UCF requires LEED Gold certification (60-79 points) for all new construction with a cooling demand greater than 40 refrigerated 
tons (RT). Due to the phased nature of this project, the university will not pursue LEED certification until all renovations are 
completed. However, each phase is being designed with the intent of achieving the required LEED Gold certification. 
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9.0 SPACE UTILIZATION CRITERIA 
Chapter 9 indicates compatibility with space utilization criteria in accordance with BOG 14.0025 (3). 
 

State Space Criteria 
State criteria is available to guide space planning in Florida institutions of higher education and at 
UCF, including:  State Requirements for Educational Facilities, 2014 (SREF).  The project will be 
compatible with State Space Criteria. 

University Space Criteria 
University criteria is available to guide space planning at UCF, including the UCF Space 
Allocation and Use Policy - August 8, 2018.  The project will be compatible with UCF Space 
Criteria. 

Project-specific Space Criteria 

Academic Program Statement (APS) 
This project has no UCF Academic Program Statement. 

Programs by outside Consultants 
2003 - Hardy Holzman Pfeiffer Associates was commissioned to program the UCF Library. 
2004 - HHPA disbanded, after which Malcolm Holzman, Douglas Moss, and Nestor Bottino 
started their own firm. 
2011 - Holzman Moss Bottino Architecture with ForeSite Facility Planners was commissioned to 
program, plan, and develop a conceptual design for the “21st Century Library.” Their space 
program was submitted to UCF on August 26, 2011. 
The Libraries continue to work with Holzman Moss Bottino Architecture on space programming for 
the John C. Hitt Library Phase 2 - Library Renovations Phases 2A-2E (upgrading existing space). 

Space to be Released 
At the end of 2019, the Center for Distributed Learning (CDL) vacated space on the first floor of 
the library and relocated to a newly purchased building in the Research Park.  The CDL space 
was returned to the university’s space inventory and reassigned to the Library and UCF IT on 
March 6, 2020.15 
 
 

 
15 August 2020 revision – 4/22/2020 email from Christy Miranda – Update to Space to be Released. 
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10.0 PROJECT BUDGET 
Chapter 10 provides the project budget.   

Funding of Capital Projects 

The Library Expansion project is primarily funded using Capital Improvement Trust Funds (CITF), 
which are student fee-based funds for use on specified capital projects.  
Additional Deferred Maintenance, Auxiliary, and Critical Deferred Maintenance funds were added 
to the project budget in order to include infrastructure upgrades and a Distributed Antenna System 
(DAS) to the scope.16   
Due to the size of the project and the limited amount of annual CITF distributions, the project 
must be executed using a phased approach.   
A budget is shown below (see section 2.0 Project Overview for additional information on the 
project phases).  
 
 
 
 
 

 

 

 

 

 

 

 

Plant Operation and Maintenance (PO&M) 
The PO&M formula is a space/facilities operating funding model that was developed in 1993 by the 
State University System of Florida. It has been used by the Governor and Legislature to provide 
operating resources for new space/facilities.  
The existing 203,458 GSF17 library receives PO&M. The state has not appropriated PO&M funding 
for new facilities several years; but the formula is used here to determine the level of funding that 
will be needed to maintain the added space: 

• Phase 1 (ARC): 19,419 GSF X $ 16.39 /GSF = $318,277  

• Phase 1A (Connector): 47,824 GSF X $9.68 /GSF = $462,936 

 
16 Deferred Maintenance funding will need to be evaluated during each phase of design to determine if it is available to help fund the 

project – if unavailable, CITF funds will need to fully fund the project 
17 August 2020 Revision –4/22/2020 email from Christy Miranda - GSF revised from 226,506 to 203,458 based on Turner reported 

in their as-builts; ARC GSF revised from 18,509 GSF to 19,419 GSF and PO&M adjusted from $303,263 to $318,277. 

40



22 | John C. Hitt Library Building Program 
  

11.0 BUILDING CODES 
Chapter 11 provides the building codes applicable to the project, as required by BOG 14.0025 (2). 

Compliance 
This project will comply with all applicable codes, laws, standards, statutes, and regulations. 

Building Codes 
The codes applicable to this project include, but are not limited to: 

• Building Codes - Administered by UCF Building Department 

• Fire Codes - Administered by the Florida Division of State Fire Marshal 

UCF Standards, Statutes, & Guidelines  
The project must meet UCF standards including, but not limited to: 

• UCF Design, Construction, and Renovation Standards 
Administered by UCF Facilities and Safety 

• Telecommunications Design Standards   
Administered by UCF Information Technology (UCF IT), an operating unit within the 
UCF Information Technologies and Resources Division (IT&R)  

• Campus Landscape Master Plan and Design Standards (2016)  
Administered by UCF Landscape & Natural Resources (LNR), a division of UCF Facilities 
& Safety 

• Office of Instructional Resources Design Standards (2019)  
Administered by UCF Office of Instructional Resources (OIR), an operating unit within the 
UCF Division of Digital Learning 

Florida Statues 

F.S. Chapter 255 addresses requirements for public property and publicly owned buildings. 

Energy and Sustainability 

The Architects and Engineers of Record (A/E EOR) will need to address LEED and sustainability 
with respect to performance, energy, water conservation / efficiency, and LEED campus credit 
integration.  

Detailed criteria will be included in the Owner’s Project Requirements (OPR), and the A/EOR will 
provide a Basis of Design (BoD) that gives technical guidance for how these requirements will be 
incorporated into the design.  

The project must meet energy standards including, but not limited to: 

• Green Building Construction and Renovation Requirements   
Administered by UCF Department of Utilities & Energy Services (UES), a division of UCF 
Facilities & Safety 

• State of Florida Model Energy Efficiency Code for Building Construction  
 Administered by UCF Department of Utilities & Energy Services (UES), a division of UCF 
Facilities & Safety 
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• Move 90% of print collection into ARC: more people space; less 
stack space
• Add 1,700 student seating (~50% increase)
• Add 70 group study rooms (~230% increase)
• More space for SARC and Writing Center
• More technology (Digital Commons, LIBec, Innovation room)
• 24-hour accessible study space
• Multipurpose room

21st Century Library: a new environment   
to enhance student success

University of Central Florida
Library Expansion
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2004
+/- 1,700 seats w/
Over 42,000 students 

2014
+/- 1,900 seats w/
Over 60,000 students 

University of Central Florida
Library Expansion

3
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Phase 1 Phase 1A Phase 1B Phase 2A.1 Phase 2A.2 Phase 2B Phase 2C Phase 2D Phase 2E
TOTAL

ARC bldg Connector Ext/Furniture Level 3 reno ARC aisle Level 2 reno Level 1 reno Level 4 reno Level 5 reno

Design
A/E fees, building envelope 
consultant,  commissioning, 
planning contingency

$2,308,000 $1,350,000 $0 $900,000 $40,000 $900,000 $850,000 $800,000 $400,000 $7,548,000

Preconstruction Contractor design phase 
efforts $345,000 $222,000 $0 $90,000 $20,000 $120,000 $100,000 $80,000 $60,000 $1,037,000

Permitting Building Code Office, SFM, 
SJRWMD $124,000 $115,000 $50,000 $105,000 $30,000 $110,000 $100,000 $100,000 $60,000 $794,000

Contractor 
Construction

CITF funds $15,234,000 $17,675,000 $2,170,000 $13,150,000 $3,000,000 $13,700,000 $12,400,000 $12,100,000 $6,000,000 $95,429,000

Deferred Maintenance Funds $2,160,000 $0 $0 $0 $0 $800,000 $800,000 $800,000 $500,000 $5,060,000

DAS platform on ARC $366,000 $0 $0 $0 $0 $0 $0 $0 $0 $366,000

UCF 
Construction

UCF utilities, UCF IT, OIR 
Audio Visual, Owner 
Contingency

$41,000 $757,000 $410,000 $725,000 $100,000 $775,000 $700,000 $700,000 $400,000 $4,608,000

FF&E
Furniture, UCF IT inside plant, 
computers, library gates, 
moving costs

$593,000 $1,050,000 $2,930,000 $3,300,000 $30,000 $3,300,000 $3,300,000 $3,300,000 $1,500,000 $19,303,000

FP&C PMS FP&C costs to manage project $655,000 $635,000 $230,000 $530,000 $97,000 $640,000 $560,000 $560,000 $300,000 $4,207,000

TOTAL BY PHASE $21,826,000 $21,804,000 $5,790,000 $18,800,000 $3,317,000 $20,345,000 $18,810,000 $18,440,000 $9,220,000 $138,352,000

TOTAL PHASE 1 $49,420,000

TOTAL PHASE 2A $22,117,000

TOTAL PHASE 2B-E $66,815,000

University of Central Florida
Library Expansion – Cost Estimate

5
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University of Central Florida
Library Expansion – CITF

Year Appropriation Disbursements
FY14 $12,457,801 $12,454,551
FY15 6,855,331 6,807,000
FY16 5,770,635 5,768,020
FY17 6,834,140 6,833,182
FY18 8,564,635 8,457,966
FY19 7,701,673 5,043,314
FY20 9,337,817 -
FY21 9,625,360 -
Total $67,147,392 $45,364,028

6
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Phase 1 Phase 1A Phase 1B Phase 2A.1 Phase 2A.2 Phase 2B Phase 2C Phase 2D Phase 2E
TOTAL

ARC bldg Connector
Ext/Furnitur

e Level 3 reno ARC aisle Level 2 reno Level 1 reno Level 4 reno Level 5 reno

Design
A/E fees, building envelope 
consultant,  commissioning, 
planning contingency

$2,308,000 $1,350,000 $0 $900,000 $40,000 $900,000 $850,000 $800,000 $400,000 $7,548,000

Preconstruction Contractor design phase 
efforts $345,000 $222,000 $0 $90,000 $20,000 $120,000 $100,000 $80,000 $60,000 $1,037,000

Permitting Building Code Office, SFM, 
SJRWMD $124,000 $115,000 $50,000 $105,000 $30,000 $110,000 $100,000 $100,000 $60,000 $794,000

Contractor 
Construction

CITF funds $15,234,000 $17,675,000 $2,170,000 $13,150,000 $3,000,000 $13,700,000 $12,400,000 $12,100,000 $6,000,000 $95,429,000

Deferred Maintenance Funds $2,160,000 $0 $0 $0 $0 $800,000 $800,000 $800,000 $500,000 $5,060,000

DAS platform on ARC $366,000 $0 $0 $0 $0 $0 $0 $0 $0 $366,000

UCF 
Construction

UCF utilities, UCF IT, OIR 
Audio Visual, Owner 
Contingency

$41,000 $757,000 $410,000 $725,000 $100,000 $775,000 $700,000 $700,000 $400,000 $4,608,000

FF&E
Furniture, UCF IT inside plant, 
computers, library gates, 
moving costs

$593,000 $1,050,000 $2,930,000 $3,300,000 $30,000 $3,300,000 $3,300,000 $3,300,000 $1,500,000 $19,303,000

FP&C PMS FP&C costs to manage project $655,000 $635,000 $230,000 $530,000 $97,000 $640,000 $560,000 $560,000 $300,000 $4,207,000

TOTAL BY PHASE $21,826,000 $21,804,000 $5,790,000 $18,800,000 $3,317,000 $20,345,000 $18,810,000 $18,440,000 $9,220,000 $138,352,000

TOTAL PHASE 1 $49,420,000

University of Central Florida
Library Expansion – Phase 1

7
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University of Central Florida
Library Expansion – Phase 1

8

Phase 1
• Stand-alone building for ARC
• 5th floor quiet study room
• Temporary bridge
• Sprinklers in existing library
• Upgrade exit stair handrails
• Elevator replacement
• ADA restroom upgrades
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Phase 1A/1B
• Connector building to existing library
• Reading Room build-out
• Exterior hardscape, landscape, irrigation
• Chiller pump replacement
• Furniture, computers, digital signage
• Entry gate system

University of Central Florida
Library Expansion – Phase 1
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Library Expansion – Phase 1

John C. Hitt Library Expansion51
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Library Expansion – Phase 1

John C. Hitt Library Expansion52



University of Central Florida
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Library Expansion – Phase 1

John C. Hitt Library Expansion, Phase 1A: Automatic Retrieval Center 53
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Library Expansion – Phase 1

John C. Hitt Library Expansion, Phase 1A / 1B54



University of Central Florida

14

Phase 2 (A,B,C,D…)

Interior Renovation

Library Expansion – Phase 2
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University of Central Florida
Library Expansion – Phase 2

Phase 1 Phase 1A Phase 1B Phase 2A.1 Phase 2A.2 Phase 2B Phase 2C Phase 2D Phase 2E TOTAL
ARC bldg Connector Ext/Furniture Level 3 reno ARC aisle Level 2 reno Level 1 reno Level 4 reno Level 5 reno

Design
A/E fees, building envelope 
consultant,  commissioning, 
planning contingency

$2,308,000 $1,350,000 $0 $900,000 $40,000 $900,000 $850,000 $800,000 $400,000 $7,548,000

Preconstruction Contractor design phase 
efforts $345,000 $222,000 $0 $90,000 $20,000 $120,000 $100,000 $80,000 $60,000 $1,037,000

Permitting Building Code Office, SFM, 
SJRWMD $124,000 $115,000 $50,000 $105,000 $30,000 $110,000 $100,000 $100,000 $60,000 $794,000

Contractor 
Construction

CITF funds $15,234,000 $17,675,000 $2,170,000 $13,150,000 $3,000,000 $13,700,000 $12,400,000 $12,100,000 $6,000,000 $95,429,000

Deferred Maintenance Funds $2,160,000 $0 $0 $0 $0 $800,000 $800,000 $800,000 $500,000 $5,060,000

DAS platform on ARC $366,000 $0 $0 $0 $0 $0 $0 $0 $0 $366,000

UCF 
Construction

UCF utilities, UCF IT, OIR 
Audio Visual, Owner 
Contingency

$41,000 $757,000 $410,000 $725,000 $100,000 $775,000 $700,000 $700,000 $400,000 $4,608,000

FF&E
Furniture, UCF IT inside plant, 
computers, library gates, 
moving costs

$593,000 $1,050,000 $2,930,000 $3,300,000 $30,000 $3,300,000 $3,300,000 $3,300,000 $1,500,000 $19,303,000

FP&C PMS FP&C costs to manage project $655,000 $635,000 $230,000 $530,000 $97,000 $640,000 $560,000 $560,000 $300,000 $4,207,000

TOTAL BY PHASE $21,826,000 $21,804,000 $5,790,000 $18,800,000 $3,317,000 $20,345,000 $18,810,000 $18,440,000 $9,220,000 $138,352,000

TOTAL PHASE 2A $22,117,000
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University of Central Florida
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Phase 2A (Level 3) Scope:
• Demo entire floor to structure
• New mech rooms/AHUs/ducts/controls
• Sprinkler adjustments
• Boiler replacement
• All finishes
• One aisle ARC

Library Expansion – Phase 2
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Level 3 (Phase 1 Scope)

University of Central Florida
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Phase 1

Library Expansion – Phase 2
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University of Central Florida
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Phase 1

Phase 2

Library Expansion – Phase 2
Graduate Student
Study Area

Group Study
Rooms

Library Faculty
and Staff area

Level 3 (Phase 2 Scope)59



Phase 1 Phase 1A Phase 1B Phase 2A.1 Phase 2A.2 Phase 2B Phase 2C Phase 2D Phase 2E TOTALARC bldg Connector Ext/Furniture Level 3 reno ARC aisles Level 2 reno Level 1 reno Level 4 reno Level 5 reno

Design
A/E fees, building envelope 
consultant,  commissioning, 
planning contingency

$2,308,000 $1,350,000 $0 $900,000 $40,000 $900,000 $850,000 $800,000 $400,000 $7,548,000

Preconstruction Contractor design phase 
efforts $345,000 $222,000 $0 $90,000 $20,000 $120,000 $100,000 $80,000 $60,000 $1,037,000

Permitting Building Code Office, SFM, 
SJRWMD $124,000 $115,000 $50,000 $105,000 $30,000 $110,000 $100,000 $100,000 $60,000 $794,000

Contractor 
Construction

CITF funds $15,234,000 $17,675,000 $2,170,000 $13,150,000 $3,000,000 $13,700,000 $12,400,000 $12,100,000 $6,000,000 $95,429,000

Deferred Maintenance Funds $2,160,000 $0 $0 $0 $0 $800,000 $800,000 $800,000 $500,000 $5,060,000

DAS platform on ARC $366,000 $0 $0 $0 $0 $0 $0 $0 $0 $366,000

UCF 
Construction

UCF utilities, UCF IT, OIR 
Audio Visual, Owner 
Contingency

$41,000 $757,000 $410,000 $725,000 $100,000 $775,000 $700,000 $700,000 $400,000 $4,608,000

FF&E
Furniture, UCF IT inside plant, 
computers, library gates, 
moving costs

$593,000 $1,050,000 $2,930,000 $3,300,000 $30,000 $3,300,000 $3,300,000 $3,300,000 $1,500,000 $19,303,000

FP&C PMS FP&C costs to manage project $655,000 $635,000 $230,000 $530,000 $97,000 $640,000 $560,000 $560,000 $300,000 $4,207,000

TOTAL BY PHASE $21,826,000 $21,804,000 $5,790,000 $18,800,000 $3,317,000 $20,345,000 $18,810,000 $18,440,000 $9,220,000 $138,352,000

TOTAL PHASE 2B-E $66,815,000

University of Central Florida
Library Expansion – Phase 2 - Future
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Phase 1

Library Expansion – Phase 2

Level 261



University of Central Florida
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Phase 1

Phase 2

Library Expansion – Phase 2

Cafe

Student Academic
Resource Center

Library
Technology
Lending Desk

Level 262



University of Central Florida
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Phase 1

Library Expansion – Phase 2

Level 163



University of Central Florida
Library Expansion – Phase 2
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Phase 1

Phase 2

Level 1

Instruction and
Group Study Rooms

24-5 Study Area
BOH

Student Digital 
Commons
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University of Central Florida
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Phase 1

Level 4

Library Expansion – Phase 2
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University of Central Florida
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Phase 1

Phase 2

Level 4

Library Expansion – Phase 2

Reading Room
Multipurpose Room

Special
Collections

Group Study
Rooms

Library Faculty
and Staff area
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University of Central Florida
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Level 5

Library Expansion – Phase 2
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University of Central Florida
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Phase 2

Level 5

Library Expansion – Phase 2

Quiet Study
Area

Library Faculty
and Staff area
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University of Central Florida

John C. Hitt Library Expansion
28

Library Expansion – February 2021
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ITEM: FFC-2 
UCF BOARD OF TRUSTEES 

Agenda Item Summary 
Finance and Facilities Committee 

April 14, 2021 

Title: 2021-2026 Educational Plant Survey 

Information Information for upcoming action Action 

Meeting Date for Upcoming Action: 

Purpose and Issues to be Considered: 
UCF is working to facilitate approvals required by Florida Statutes and BOG Regulations for all of the Fixed 
Capital Outlay Projects requesting PECO funding and Major Carry Forward projects. BOG regulation 14.0025 
(1) states “No new construction or remodeling project shall be requested by a university for inclusion on the
first year of the 3 year, PECO-eligible priority list without being recommended in an educational plant survey.”

Background Information: 
An Educational Plant Survey (EPS) is required at least once every five (5) years for all public educational 
entities, including state universities. At the request of the university, BOG staff facilitated and coordinated a 
Survey Team and participated with university staff on the EPS to ensure that all the requirements of section 
1013.03 and 1013.31, Florida Statutes, were satisfied. In addition to Board staff, the team included staff from 
Florida Agricultural and Mechanical University, University of South Florida, and University of North Florida. 
The Survey Team Recommendation is included as an attachment. The EPS covers the period July 1, 2021 
through June 30, 2026. 

Recommended Action: 
Review and approve the completed 2021-2026 Educational Plant Survey report. 

Alternatives to Decision:  
There is no alternate option. Per BOG regulation, universities are required to perform an EPS at least once 
every five (5) years.  

Fiscal Impact and Source of Funding: 
Board of Governors regulation 14.0025 states that 1) No new construction or remodeling project shall be 
requested by a university for inclusion on the first year of the 3 year, PECO-eligible priority list without being 
recommended in an educational plant survey. 

Authority for Board of Trustees Action: 
Delegation of Authority to the President, Items requiring specific authority of the Board (37). All items 
required by the BOG or Florida Legislature to be approved by the Board.  

Contract Reviewed/Approved by General Counsel      N/A   

Committee Chair or Chair of the Board has approved adding this item to the agenda 

Submitted by:  
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer 

April 22, 2021

70



Supporting Documentation:  
Attachment A: 2021-26 Educational Plant Survey – Executive Summary 
Attachment B: 2021-2026 Educational Plant Survey Report 
Attachment C: Survey Team Recommendation Letter 

Facilitators/Presenters: 
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer 
Christy Miranda, Director, Space Administration 
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2021-26 Educational Plant Survey
Executive Summary

Attachment A
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2021-26 Educational Plant Survey (EPS)
Required by Florida Statutes (F.S.) 1013.03 and 1013.31: 

F.S. 1013.31  Educational plant survey; localized need assessment; PECO 
project funding
• “At least every 5 years, each board shall arrange for an educational plant 

survey, to aid in formulating plans for housing the educational program and 
student population, faculty, administrators, staff, and auxiliary and ancillary 
services of the district or campus, including consideration of the local 
comprehensive plan…”

F.S. 1013.03 - Functions of the department and the Board of Governors
• Require boards to submit other educational plant inventories data and 

statistical data or information relevant to construction, capital improvements, 
and related costs.
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2021-26 Educational Plant Survey (EPS)
EPS is comprised of two segments: Validation and Needs Assessment

Validation - visits all sites of the University to confirm or correct information 
carried in the computerized Physical Facilities Space File, as well as floor plans
• Includes buildings that have not been previously surveyed, buildings assessed 

as unsatisfactory, and a sampling of other buildings to determine overall 
accuracy of the reported inventory 

Needs Assessment - develop specific project recommendations consistent with 
approved programs in the Campus Master Plan. 
• The Space Needs Assessment activity includes an evaluation of the following 

elements:
o Site Acquisition 
o Site Improvements 
o Renovation 
o Remodeling 
o New Construction
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2021-26 Educational Plant Survey (EPS)
In 2019, BOG created an EPS Application in the State University Database 
System (SUDS) to produce the final EPS report

EPS report is composed of the following:
• Overview of the process (p. 1)

• Copy of UCF 2020 Accountability Plan Enrollment Planning (p. 2-3)

• BOG Notification of Requirements for UCF EPS (p. 5-6)

• UCF Request for EPS Assistance (p. 7)

• Compilation of reports produced in the SUDS EPS Application:
o EPS Checklist (p. 4)
o Buildings with Unsatisfactory Building Conditions (p. 8-9)

§ Renovation, Remodeling, Termination, Demolition and Ineligible 
facilities

o Complete List of Validation (p. 10-12)
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2021-26 Educational Plant Survey (EPS)
• Compilation of reports produced in the EPS Application: (Con’t)

o Building Condition Assessment Form (p. 13-14)
§ Lists 37 buildings that turned 25+ years since 2015 EPS

o Individual Building Assessments (p. 15-51)

o Needs Assessment (p. 52-94)
§ Form B with Unsatisfactory Buildings Flagged (p. 52-53)
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2021-26 Educational Plant Survey (EPS)
• Compilation of reports produced in the EPS Application: (Con’t)

o Needs Assessment (p. 52-94) (Cont’d)
§ Space Needs by Space Type (p. 54)

§ Satisfactory Space Table of Contents (p. 55)

§ Report #1: Main Campus - Satisfactory Space/Current Inventory (p. 
56-65)

§ Report #2: All Sites - Satisfactory Space/Current Inventory (p. 66-94)

§ Unsatisfactory Space (Terminated) (p. 95)

§ Demolition (p. 96)

§ Ineligible Space for Space Calculation (p. 97)
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2021-26 Educational Plant Survey (EPS)
• Compilation of reports produced in the EPS Application: (Con’t)

o Needs Assessment (p. 52-94) (Cont’d)
§ Unsatisfactory Space with No Action Required (p. 98)

§ Unsatisfactory Space to be Remodeled/Renovated (p. 99-100)

§ Projects Under Construction (p. 101)

§ Requested Project for Survey Recommendation (p. 102-103)

§ Projects Funded for Planning (p. 104)

§ New Construction Projects (p. 105)

§ Remodeling Projects (p. 106)

§ Renovation Projects (p. 107)
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2021-26 Educational Plant Survey (EPS)
Needs Assessment – Form B (p. 103)
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2021-26 Educational Plant Survey (EPS)
• President’s Acknowledgment of Survey Team Recommendations (p. 108-113)

o General Requirements:
§ 1.1 - Standard recommendation approving the use of carry forward 

funds to complete all renovation projects that do not exceed the 
statutory $5 million threshold

§ 1.2 - Standard recommendation approving the use of carry forward 
funds to complete all remodeling projects that do not exceed the 
statutory $10 million threshold

o 5 Remodeling Projects Approved
§ 3 Remodeling/Renovation projects

o 8 Renovation Projects Approved

o 3 New Construction Projects Approved
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Florida Agricultural and Mechanical University | Florida Atlantic University | Florida Gulf Coast University | Florida International University 

Florida Polytechnic University | Florida State University | New College of Florida | University of Central Florida   

University of Florida | University of North Florida | University of South Florida | University of West Florida 

EDUCATIONAL PLANT SURVEY OVERVIEW 

In Florida, all public school districts, colleges and state universities are required to 
conduct an Educational Plant Survey (EPS) at least once every 5 years using “uniform 
data sources and criteria”(Section 1013.31, Florida Statutes). An EPS is a systematic 
and comprehensive study of each institution’s sites, buildings, and the site 
improvements required to operate the facilities. This includes a review of both the 1) 
existing educational and ancillary facilities and 2) anticipated future needs for repair, 
expansion and/or demolition.  The EPS is a safeguard mechanism to ensure that PECO 
dollars, and the assets constructed with PECO dollars are being directed appropriately 
towards needed educational buildings.  

The EPS is undertaken collaboratively by the EPS Survey Team, which consists of staff 
of the university being surveyed; Board of Governors’ staff; and staff from other 
universities.  The final EPS Report must be approved by both the local Board of 
Trustees as well as the Board of Governors.  The EPS is one of 3 long-range planning 
documents – the EPS, the Campus Master Plan and the 5 Year Capital Improvement 
Plan.  

Required EPS Elements 

• Summary of approval by the Board of Trustees and Board of Governors

• Recommendations for existing facilities

• Recommendations for new facilities

• Projected capital outlay full-time equivalent student enrollment

• Inventory of existing sites and facilities

The procedures to be used in conducting each EPS are specified by the Chancellor’s 
Office. 

1

Attachment B
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2020 ACCOUNTABILITY PLAN 
University of Central Florida 

BOT Approved 4/23/2020 

 

ENROLLMENT PLANNING 

Fall Headcount Enrollment by Student Level [all degree-seeking students, all campuses] 

UNDERGRADUATE 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 

ACTUAL 54,075 55,253 56,424 58,402 58,962 . . . . . 

APPROVED GOALS . . 56,000 57,595 58,410 58,400 58,400 58,400 . . 

PROPOSED GOALS . . . . . 59,230 59,365 59,410 59,384 59,313 

GRADUATE 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 

ACTUAL 8,012 8,170 8,840 9,319 9,722 . . . . . 

APPROVED GOALS . . 8,590 9,148 9,500 10,000 10,400 10,710 . . 

PROPOSED GOALS . . . . . 10,257 10,696 11,072 11,393 11,675 

Fall Headcount Enrollment by Student Type [all degree-seeking students, all campuses] 

UNDERGRADUATE 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 

FTIC: New 6,535 6,403 6,879 7,230 7,321 7,332 7,332 7,332 7,332 7,332 

FTIC: Returning 18,675 19,115 19,426 20,110 20,935 21,618 22,136 22,521 22,808 23,023 

Transfer: FCS w/ AA 21,897 22,012 21,636 21,617 21,612 21,475 21,164 20,889 20,640 20,408 

Transfer: Other  5,883 6,649 7,417 8,324 7,948 7,655 7,578 7,507 7,437 7,377 

Post-Baccalaureates 1,085 1,074 1,066 1,121 1,146 1,150 1,155 1,161 1,167 1,173 

Subtotal 54,075 55,253 56,424 58,402 58,962 59,230 59,365 59,410 59,384 59,313 

GRADUATE 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 

Master’s 5,663 5,812 6,359 6,668 6,944 7,410 7,776 8,081 8,336 8,552 

Research Doctoral 1,724 1,732 1,787 1,897 1,960 2,010 2,060 2,110 2,160 2,210 

Professional Doctoral 625 626 694 754 818 837 860 881 897 913 

Subtotal 8,012 8,170 8,840 9,319 9,722 10,257 10,696 11,072 11,393 11,675 

TOTAL 62,087 63,423 65,264 67,721 68,684 69,487 70,061 70,482 70,777 70,988 

Note: This table reports this number of students enrolled by student type categories. These headcounts only include those seeking a degree – 
unclassified students (eg, dual enrolled) are not included.  The student type for undergraduates is based on the ‘Type of Student at Most Recent 
Admission’.  The First Time in College (FTIC) student was admitted in the same fall term or in the preceding summer term – this includes those 
who were re-admitted as FTICs.  
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2020 ACCOUNTABILITY PLAN 
University of Central Florida 

BOT Approved 4/23/2020 

 

ENROLLMENT PLANNING (cont.) 

Percent of Baccalaureate-Seeking Resident Undergraduates Earning 15+ Credits [Fall term] 

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 

ACTUAL 11 11 12 13 12 . . . . . 

APPROVED GOALS . . . . 14 15 16 17 . . 

PROPOSED GOALS . . . . . 15 16 17 17 17 

Full-Time Equivalent (FTE) Enrollment by Course Level 

2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 

LOWER 16,024 16,797 17,299 17,882 18,737 19,064 19,117 19,177 19,222 19,243 

UPPER 29,772 30,483 31,302 32,298 33,685 34,293 34,410 34,462 34,465 34,432 

GRAD 1 4,087 4,152 4,285 4,674 4,844 4,976 5,184 5,439 5,627 5,781 

GRAD 2 1,431 1,383 1,406 1,480 1,591 1,673 1,698 1,736 1,794 1,851 

TOTAL 51,313 52,815 54,292 56,334 58,858 60,006 60,409 60,814 61,108 61,307 

Note: Full-time Equivalent (FTE) student is a measure of all instructional activity (regardless of fundability) that is based on the number of credit 
hours for all students during an academic (summer, fall, spring) year.  FTE is based on the standard national definition, which divides 
undergraduate credit hours by 30 and graduate credit hours by 24. Pursuant to section 1013.31, Florida Statutes, Board facilities staff use this 
data as a key factor in the calculation of facility space needs for university educational plant surveys. 

Percent FTE Enrollment by Method of Instruction 

2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 

UNDERGRADUATE 
All Distance (100%) . 31 33 32 31 31 31 32 32 33 

Primarily Dist. (80-99%) . 0 0 2 6 8 8 8 8 8 

Hybrid (50-79%) . 9 10 10 11 11 11 12 12 12 

Classroom (0-49%) . 60 58 56 53 50 50 48 48 47 

GRADUATE 

All Distance (100%) . 29 31 36 38 34 35 37 37 38 

Primarily Dist. (80-99%) . 0 0 0 0 4 4 3 3 3 

Hybrid (50-79%) . 12 11 10 10 10 10 10 10 9 

Classroom (0-49%) . 60 58 54 52 52 51 50 50 50 
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Educational Plant Survey 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Educational Plant Survey Checklist 

EPS survey year :  2020-2021 
University :  UCF 

EPS Process Name Start Date End Date 
Notification Process 15-JUL-20 29-SEP-20
Survey Team Members 13-NOV-20 17-NOV-20
Pre-validation 29-SEP-20 11-MAR-21
Agenda 04-MAR-21 04-MAR-21
Validation 04-MAR-21 12-MAR-21
Needs Assessment 12-MAR-21 12-MAR-21
Requested Projects for survey recommendation 12-MAR-21 12-MAR-21
Survey Team Recommendation Letter 12-MAR-21 12-MAR-21
President Acknowledgement of the EPS 
Recommendations 23-MAR-21 23-MAR-21
EPS Draft preparation 02-APR-21 02-APR-21
Board of Trustees Approval 
BOG Approval 
Final EPS Document 
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Office of the Chancellor 

325 West Gaines Street, Suite 1614 

Tallahassee, FL 32399 

Phone 850.245.0466 

Fax 850.245.9685 

www.flbog.edu 

Florida Agricultural and Mechanical University | Florida Atlantic University | Florida Gulf Coast University | Florida International University 

Florida Polytechnic University | Florida State University | New College of Florida | University of Central Florida   

University of Florida | University of North Florida | University of South Florida | University of West Florida 

 

 

July 15, 2020 

M E M O R A N D U M 

TO: Dr. Alexander Cartwright, President  
University of Central Florida 

FROM: Kevin Pichard, Director 
 Finance and Facilities 

SUBJECT: Requirements for the University of Central Florida   
 Educational Plant Survey 

This memorandum is to advise you that in accordance with s. 1013.31(1), Florida 
Statutes, an Educational Plant Survey (“Survey”) is required to be conducted at the 
University of Central Florida for the upcoming fiscal year, 2020–2021. This section 
requires each Survey to be conducted by the Board of Trustees or an agency employed 
by the Board of Trustees. If you request our assistance for the upcoming Survey, 
expenses incurred for travel and accommodations by the survey team will be paid by 
the Board of Governors. 

The purpose of the Educational Plant Survey is to recommend capital projects that the 
university may then request from the Board for the next five (5) years based on an 
evaluation of comprehensive facility needs. The Board of Governors has a 
recommended approach to achieving survey validation customized to meet the unique 
situation of each university. 

The Survey consists of two components: Validation and Needs Assessment.  Once 
assistance is requested and accepted, the Board of Governors’ staff will work with 
university staff as required to complete the work.  It is strongly recommended that you 
coordinate with your space utilization and analysis personnel in developing your team.  
In your request for assistance, please identify who the main contact will be.  
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Dr. Alexander Cartwright, President 
July 15, 2020 
Page 2 of 2 

Please contact Ken Ogletree in the Board of Governors’ office to schedule and set up 
an initial coordination and procedures discussion necessary for the University of Central 
Florida to complete the survey process within the fiscal year. Mr. Ogletree can be 
reached at (850) 245-9254 or via email at Kenneth.Ogletree@flbog.edu. 

c: Mr. Tim Jones, Vice Chancellor, Finance & Administration/Chief Financial 
Officer 

 Kenneth Ogletree, Sr. Architect 
 Kristine Azzato, Facilities Planner 
 Christy Miranda Perez, Director, Space Utilization, University of Central Florida 
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July 17, 2020 

Kristine Azzato 

Facilities Planner 

State University System of Florida 

Board of Governors 

325 W. Gaines Street, Suite 1652 

Tallahassee, Florida 32399 

Dear Kristine, 

The University of Central Florida is requesting the Board of Governors participation and 

assistance with our Educational Plant Survey (EPS) process. Based on the amount of new 

construction over the last five years, we believe that we will need to have our Validation and 

Needs Assessment portions performed during two separate visits.  

If you have any questions or need additional information, please contact me at 407-823-0982 or 

christy.miranda@ucf.edu. 

Cordially yours, 

Christy Miranda 

Director 

C: Charles Reilly, Assistant Vice Provost, UCF 

Ken Ogletree, Sr., Project Architect, Finance & Facilities, Board of Governors 

Misty Shepherd, Interim Vice President and Chief Operating Officer, Administration and 

Finance, UCF 
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Educational Plant Survey 

Page 1 of 2 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Buildings with Unsatisfactory Building Conditions 

EPS Survey Year : 2020-2021 
University : UCF 

Additional list of buildings with unsatisfactory building conditions to be included in the Educational Plant Survey for Validation. 

Occupy 
Date 

Site 
ID 

Building 
ID Building Name Building Condition Permanent 

Act 
Gross 
Sq Ft Comments 

199108 0001 0541 ARTS & HUMANITIES ANNEX 
Unsatisfactory space to 
be terminated N 5376 

This is a leased trailer that is slated for 
termination. 

197508 0001 0020 
BIOLOGICAL SCIENCES 
BUILDING Remodeling Y 116607 

This building may also undergo renovation.  
NASF impact TBD, but the NSF will not be 
changed. 

198908 0001 0045 BUSINESS ADMINISTRATION I Renovation Y 121074 - 

196808 0001 0005 CHEMISTRY BUILDING Remodeling Y 49073 

This building may also undergo renovation.  
NASF impact TBD, but the NSF will not be 
changed. 

200503 0017 0906 
COMMUNICATION AND 
MEDIA BUILDI Renovation Y 130000  - 

200101 0001 0091 ENGINEERING II Remodeling Y 105545  - 

196908 0001 0016 FACILITIES & SAFETY 
Ineligible Space for 
Space Calculation Y 103286 

This facility was inactivated in 2018 and the 
compound was separated into multiple 
separate facilities (16A, 16B, 16C, 16D, 16E 
& 16F).  

197608 0001 016C FACILITIES & SAFETY - C Remodeling Y 13685 -
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                                               Educational Plant Survey 
 

 Page 2 of 2 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Occupy 
Date 

Site 
ID 

Building 
ID Building Name Building Condition Permanent 

Act 
Gross 
Sq Ft Comments 

199508 0010 2001 FSEC OFFICE BUILDING Renovation Y 56666 - 

196908 0001 0014 HOWARD PHILLIPS HALL Remodeling Y 64619 

This building may also undergo renovation.  
NASF impact TBD, but the NSF will not be 
changed.  

196808 0001 0007 
JIMMIE FERRELL STUD SERV 
COMMO 

Ineligible Space for 
Space Calculation Y 93860 

This facility was inactivated in 2019 and the 
compound was separated into multiple 
separate facilities (7A, 7B, 7C, 7D, 7E, 7F, 
7G & 7H).  

197108 0001 0001 MILLICAN HALL Renovation Y 87742  - 

196808 0001 0004 
STORM WATER RESEARCH 
LAB 

Ineligible Space for 
Space Calculation Y 2685 

This facility was inactivated in 2020 and the 
compound was separated into three 
separate facilities (4A, 4B & 4C).  

198308 0001 0041 UTILITY BUILDING 4 
Unsatisfactory space to 
be demolished Y 96  - 

199108 0001 0051 VISUAL ARTS BUILDING Renovation Y 85000  - 
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                                                Educational Plant Survey  
 

 

Page 1 of 3 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

The Complete List for Validation 
 

EPS Survey Year :  2020-2021 
University :  UCF 

  
 

The complete list of buildings included in the Educational Plant Survey. 

Occupy 
Date 

Site 
ID 

Building 
ID Building Name Building Condition Permanent 

Act 
Gross 
Sq Ft Comments 

201608 0001 0161 
ARBORETUM 
GREENHOUSE Satisfactory Space Y 1057 - 

199108 0001 0541 
ARTS & HUMANITIES 
ANNEX 

Unsatisfactory space to be 
terminated N 5376 

This is a leased trailer that is slated for 
termination. 

201708 0001 0163 BAND PRACTICE FACILITY Satisfactory Space Y 11305 - 

197508 0001 0020 
BIOLOGICAL SCIENCES 
BUILDING Remodeling Y 116607 

This building may also undergo 
renovation.  NASF impact TBD, but the 
NSF will not be changed. 

198908 0001 0045 
BUSINESS 
ADMINISTRATION I Renovation Y 121074 - 

201908 0017 0951 
CENTROPLEX PARKING 
GARAGE II Satisfactory Space Y 11350 

Validation is required for The Flying 
Horse and the Police Department. Both 
are located in the garage. 

196808 0001 0005 CHEMISTRY BUILDING Remodeling Y 49073 

This building may also undergo 
renovation.  NASF impact TBD, but the 
NSF will not be changed. 
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Educational Plant Survey 

Page 2 of 3 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Occupy 
Date 

Site 
ID 

Building 
ID Building Name Building Condition Permanent 

Act 
Gross 
Sq Ft Comments 

200503 0017 0906 
COMMUNICATION AND 
MEDIA BUILDI Renovation Y 130000 - 

199601 0001 0053 CREOL BUILDING 
Other Buildings need to 
be Validated Y 124977 - 

201808 0001 0143 
DISTRICT ENERGY PLANT 
IV Satisfactory Space Y 10590 - 

201908 0017 0915 
DR. PHILLIPS ACADEMIC 
COMMONS Satisfactory Space Y 148000 - 

200101 0001 0091 ENGINEERING II Remodeling Y 105545 - 

196908 0001 0016 FACILITIES & SAFETY 
Ineligible Space for Space 
Calculation Y 103286 

This facility was inactivated in 2018 and 
the compound was separated into 
multiple separate facilities (16A, 16B, 
16C, 16D,16E, and 16F).  

197608 0001 016C FACILITIES & SAFETY - C Remodeling Y 13685 - 
201805 0001 016F FACILITIES & SAFETY - F Satisfactory Space Y 9992 - 

201801 0001 0162 
FACILITY SUPPORT 
BUILDING Satisfactory Space Y 4000 - 

199508 0010 2001 FSEC OFFICE BUILDING Renovation Y 56666 - 

196908 0001 0014 HOWARD PHILLIPS HALL Remodeling Y 64619 

This building may also undergo 
renovation.  NASF impact TBD, but the 
NSF will not be changed.  

196808 0001 0007 
JIMMIE FERRELL STUD 
SERV COMMO 

Ineligible Space for Space 
Calculation Y 93860 

This facility was inactivated in 2019 and 
the compound was separated into 
multiple separate facilities (7A, 7B, 7C, 
7D, 7E, 7F, 7G & 7H).  
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                                                Educational Plant Survey  
 

 

Page 3 of 3 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Occupy 
Date 

Site 
ID 

Building 
ID Building Name Building Condition Permanent 

Act 
Gross 
Sq Ft Comments 

196808 0001 0002 JOHN C. HITT LIBRARY 
Other Buildings need to 
be Validated Y 251282 - 

198908 0001 0048 
LAB & ENVIRONMENTAL 
SUPPORT 

Other Buildings need to 
be Validated Y 8240  - 

201808 0001 002A 
LIBRARY AUTOMATED 
RETRIEVAL CE Satisfactory Space Y 19419 - 

197108 0001 0001 MILLICAN HALL Renovation Y 87742   
201608 0014 8151 PARTNERSHIP 4 Satisfactory Space Y 83252 - 
201801 0001 0120 RESEARCH I Satisfactory Space Y 105775 - 

196808 0001 0004 
STORM WATER 
RESEARCH LAB 

Ineligible Space for Space 
Calculation Y 2685 

This facility was inactivated in 2020 and 
the compound was separated into three 
separate facilities (4A, 4B & 4C).  

199612 0001 0052 STUDENT UNION 
Other Buildings need to 
be Validated Y 174049 - 

201808 0001 0123 TREVOR COLBOURN HALL Satisfactory Space Y 136786 - 

201908 0017 0916 
UCF DOWNTOWN CEN. 
ENERGY PLANT 

Other Buildings need to 
be Validated Y 9221 - 

201812 0016 1050 
UCF LAKE NONA CANCER 
CENTER Satisfactory Space Y 176500 - 

201908 0017 0960 
UNIONWEST AT 
CREATIVE VILLAGE Satisfactory Space Y 525000 - 

198308 0001 0041 UTILITY BUILDING 4 
Unsatisfactory space to be 
demolished Y 96 -  

199108 0001 0051 VISUAL ARTS BUILDING Renovation Y 85000 -  
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                                                 Educational Plant Survey 
 

Page 1 of 2 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Building Condition Assessment Form 
 

EPS Survey Year :  2020-2021 
University :  UCF 

 

This report lists the Building Condition Assessment forms for all the buildings that turned 25 years old since the last Educational Plant Survey. 
Document Title Document Type  Doc Sent Date 
Addition Financial Arena 50 Building Condition Form 10-Mar-21 
Arts & Humanities Annex (541) BCA Forms Building Condition Form 9-Mar-21 
Barbara Ying Center (71) BCA Form Building Condition Form 9-Mar-21 
College of Sciences (54) BCA Form Building Condition Form 9-Mar-21 
Creative School II (28) BCA Form Building Condition Form 9-Mar-21 
CREOL (53) BCA Form Building Condition Form 9-Mar-21 
EH&S Storage (322) BCA Form Building Condition Form 9-Mar-21 
Emergency Operation Center (49) BCA Form Building Condition Form 9-Mar-21 
Engine Research Lab (76) BCA Form Building Condition Form 9-Mar-21 
F&S Bulk Storage (324) BCA Form Building Condition Form 9-Mar-21 
F&S Storage (323) BCA Form Building Condition Form 9-Mar-21 
Facilities & Safety - A (16A) BCA Form Building Condition Form 9-Mar-21 
Facilities & Safety - E (16E) BCA Form Building Condition Form 9-Mar-21 
Kappa Alpha Theta (411) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 55 (55) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 56 (56) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 57 (57) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 58 (58) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 59 (59) BCA Form Building Condition Form 11-Mar-21 
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                                                 Educational Plant Survey 
 

Page 2 of 2 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Document Title Document Type  Doc Sent Date 
Lake Claire Building 60 (60) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 61 (61) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 62 (62) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 63 (63) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 64 (64) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 65 (65) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 66 (66) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 67 (67) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 68 (68) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 69 (69) BCA Form Building Condition Form 11-Mar-21 
Lake Claire Building 70 (70) BCA Form Building Condition Form 11-Mar-21 
NSCM (75) BCA Form Building Condition Form 9-Mar-21 
Robinson Observatory (74) BCA Form Building Condition Form 9-Mar-21 
Student Union (52) BCA Form Building Condition Form 9-Mar-21 
UCF Arena Walkways W050 Building Condition Form 10-Mar-21 
Utility Building 2 (2) BCA Form Building Condition Form 9-Mar-21 
Utility Building 2 (2A) BCA Form Building Condition Form 9-Mar-21 
Visual Arts (51) BCA Form Building Condition Form 9-Mar-21 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Addition Financial Arena   Building No.: 0050   

Building Occupancy Date:   1991                         Building Age: 30   

 

Building Envelope:       Condition Code: 2    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 2      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 2    

 HVAC System:    Condition Code: 3   
Elevator Systems:    Condition Code: 1  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 1  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 1  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: The original part of the Arena, referred to as the Venue, is in the process of replacing the HVAC system. As a  
result, the building envelope has experienced issues due to the air intrusion and humidity. Most exterior doors are  
original and needs to be replaced.            
                  

Completed By:    Tom Snyder, UCF Athletics        
 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                           Date:  3/9/21   

Building Name:  Arts & Humanities Annex    Building No.: 0541   

Building Occupancy Date:   1991                            Building Age: 30   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report. This is a leased trailer that is planned for termination in 2021.           

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Barbara Ying Center    Building No.: 0071   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 5    

 

Mechanical Systems:       Condition Code: 4    

 HVAC System:    Condition Code: 4   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 3     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 2   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 3     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 2    

 Fire Alarm:     Condition Code: 5  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  College of Sciences    Building No.: 0054   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 2    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 3     

  
Building Roof System:                            Condition Code: 3    

 

Mechanical Systems:       Condition Code: 3    

 HVAC System:    Condition Code: 2   
Elevator Systems:    Condition Code: 3  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 3     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 3     

 Fixtures:     Condition Code: 2      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 2    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 3  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Creative School II    Building No.: 0028   

Building Occupancy Date:   1995                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 3     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 3     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 4     

 Fixtures:     Condition Code: 3      
Piping:     Condition Code: 5  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 2    

 Fire Alarm:     Condition Code: 5  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment 

(FCA) report. Building renamed Creative School II after ISES FCA report completed. ISES report titled Early 

Childhood Center.           

Completed By:    Christy Miranda, Space Administration  
 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  CREOL     Building No.: 0053   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 2    

 

Mechanical Systems:       Condition Code: 3    

 HVAC System:    Condition Code: 3   
Elevator Systems:    Condition Code: 2  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 5     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 3     

 Fixtures:     Condition Code: 3      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 4    

 Fire Alarm:     Condition Code: 5  
 Fire Suppression:    Condition Code: 2      

Emergency Generator:    Condition Code: 5  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 

20
101



BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                        Date:  3/9/21   

Building Name:  EH&S Storage   Building No.: 0322   

Building Occupancy Date:   1992                        Building Age: 29   

 

Building Envelope:       Condition Code: 5    

 Window/Glazing:    Condition Code: N/A                                                                        
Exterior Wall:    Condition Code: 5      
Foundation:    Condition Code: 5     
Exterior Doors    Condition Code: 5     

  
Building Roof System:                            Condition Code: 5    

 

Mechanical Systems:       Condition Code: N/A    

 HVAC System:    Condition Code: N/A   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: N/A     

 Lighting:     Condition Code: N/A     
 Grounding:    Condition Code: N/A      

Internal Distribution    Condition Code: N/A  
 

Plumbing System:       Condition Code: N/A     

 Fixtures:     Condition Code: N/A      
Piping:     Condition Code: N/A  
 

Building Interior:       Condition Code: 5   

Doors:     Condition Code: N/A      
Ceilings:     Condition Code: N/A      
Floors:     Condition Code: 5     

 Walls/Partitions:    Condition Code: N/A  
 

Life Safety Systems:       Condition Code: N/A    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: N/A      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: This is a temporary, relocatable storage container.             
            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                          Date:  3/9/21   

Building Name:  Emergency Operation Center    Building No.: 0049   

Building Occupancy Date:   1991                          Building Age: 31   

 

Building Envelope:       Condition Code: 3    

 Window/Glazing:    Condition Code: 5                                                                        
Exterior Wall:    Condition Code: 2      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 3     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 2    

 HVAC System:    Condition Code: 2   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 2     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 2      
Piping:     Condition Code: 1  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 1  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2020 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name: UCF Date: 3/9/21 

Building Name: Engine Research Lab Building No.: 0076 

Building Occupancy Date:  1996 Building Age: 26 

Building Envelope: Condition Code: 2 

Window/Glazing: Condition Code: N/A 
Exterior Wall: Condition Code: 2 
Foundation: Condition Code: 1 
Exterior Doors Condition Code: 2 

Building Roof System: Condition Code: 2 

Mechanical Systems: Condition Code: 4 

HVAC System: Condition Code: 4 
Elevator Systems: Condition Code: N/A 

Electrical System: Condition Code: 2 

Lighting:  Condition Code: 3 
Grounding: Condition Code: 1 
Internal Distribution Condition Code: 1 

Plumbing System: Condition Code: 2 

Fixtures: Condition Code: 1 
Piping: Condition Code: 2 

Building Interior: Condition Code: 1 

Doors: Condition Code: 1 
Ceilings: Condition Code: N/A 
Floors: Condition Code: 2 
Walls/Partitions: Condition Code: 1 

Life Safety Systems: Condition Code: 1 

Fire Alarm:  Condition Code: N/A 
Fire Suppression: Condition Code: N/A 
Emergency Generator: Condition Code: 1 

Notes: Per the 2020 inspection, the building information was provided in the ISES Facility Condition Assessment 
report.  

Completed By:    Christy Miranda, Space Administration 

Condition Codes: 
1  Satisfactory – Building component is suitable for continued use with normal maintenance.  
2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate     

replacement value of the component. 
3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than  

50% of the estimated replacement cost of the component.    
4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost  

of the component. 
5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Facilities & Safety Bulk Storage   Building No.: 0324   

Building Occupancy Date:   1992                         Building Age: 29   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: N/A                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: N/A    

 HVAC System:    Condition Code: N/A   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: N/A      

Internal Distribution    Condition Code: N/A  
 

Plumbing System:       Condition Code: N/A     

 Fixtures:     Condition Code: N/A      
Piping:     Condition Code: N/A  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: N/A      
Ceilings:     Condition Code: N/A      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: N/A  
 

Life Safety Systems:       Condition Code: N/A    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: N/A      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: This is a temporary, relocatable storage container.             
            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name: UCF Date: 3/9/21 

Building Name: Facilities & Safety Storage Building No.: 0323 

Building Occupancy Date:  1992 Building Age: 29 

Building Envelope: Condition Code: 1 

Window/Glazing: Condition Code: N/A 
Exterior Wall: Condition Code: 1 
Foundation: Condition Code: 1 
Exterior Doors Condition Code: 1 

Building Roof System: Condition Code: 1 

Mechanical Systems: Condition Code: N/A 

HVAC System: Condition Code: N/A 
Elevator Systems: Condition Code: N/A 

Electrical System: Condition Code: 1 

Lighting:  Condition Code: 1 
Grounding: Condition Code: N/A 
Internal Distribution Condition Code: N/A 

Plumbing System: Condition Code: N/A 

Fixtures: Condition Code: N/A 
Piping: Condition Code: N/A 

Building Interior: Condition Code: 1 

Doors: Condition Code: N/A 
Ceilings: Condition Code: N/A 
Floors: Condition Code: 1 
Walls/Partitions: Condition Code: N/A 

Life Safety Systems: Condition Code: N/A 

Fire Alarm:  Condition Code: N/A 
Fire Suppression: Condition Code: N/A 
Emergency Generator: Condition Code: N/A 

Notes: This is a temporary, relocatable storage container. 

Completed By:    Christy Miranda, Space Administration 

Condition Codes: 
1  Satisfactory – Building component is suitable for continued use with normal maintenance.  
2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate     

replacement value of the component. 
3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than  

50% of the estimated replacement cost of the component.    
4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost  

of the component. 
5 Replacement – Component should be replaced. 

25
106



BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name: UCF Date: 3/9/21 

Building Name: Facilities and Safety A     Building No.: 016A 

Building Occupancy Date:  1995 Building Age: 27 

Building Envelope: Condition Code: 2 

Window/Glazing: Condition Code: 2 
Exterior Wall: Condition Code: 1 
Foundation: Condition Code: 1 
Exterior Doors Condition Code: 5 

Building Roof System: Condition Code: 5 

Mechanical Systems: Condition Code: 5 

HVAC System: Condition Code: 5 
Elevator Systems: Condition Code: N/A 

Electrical System: Condition Code: 1 

Lighting:  Condition Code: 1 
Grounding: Condition Code: 1 
Internal Distribution Condition Code: 1 

Plumbing System: Condition Code: 4 

Fixtures: Condition Code: 3 
Piping: Condition Code: 5 

Building Interior: Condition Code: 2 

Doors: Condition Code: 1 
Ceilings: Condition Code: 2 
Floors: Condition Code: 2 
Walls/Partitions: Condition Code: 1 

Life Safety Systems: Condition Code: 1 

Fire Alarm:  Condition Code: 1 
Fire Suppression: Condition Code: 1 
Emergency Generator: Condition Code: 1 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment 
report.  

Completed By:    Christy Miranda, Space Administration 

Condition Codes: 
1  Satisfactory – Building component is suitable for continued use with normal maintenance.  
2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate     

replacement value of the component. 
3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than  

50% of the estimated replacement cost of the component.    
4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost  

of the component. 
5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name: UCF Date: 3/9/21 

Building Name: Facilities and Safety - E  Building No.: 016E 

Building Occupancy Date:  1992 Building Age: 30 

Building Envelope: Condition Code: 1 

Window/Glazing: Condition Code: 1 
Exterior Wall: Condition Code: 1 
Foundation: Condition Code: 1 
Exterior Doors Condition Code: 2 

Building Roof System: Condition Code: 5 

Mechanical Systems: Condition Code: 5 

HVAC System: Condition Code: 5 
Elevator Systems: Condition Code: N/A 

Electrical System: Condition Code: 2 

Lighting:  Condition Code: 5 
Grounding: Condition Code: 1 
Internal Distribution Condition Code: 1 

Plumbing System: Condition Code: 4 

Fixtures: Condition Code: 3 
Piping: Condition Code: 5 

Building Interior: Condition Code: 1 

Doors: Condition Code: 1 
Ceilings: Condition Code: 1 
Floors: Condition Code: 1 
Walls/Partitions: Condition Code: 1 

Life Safety Systems: Condition Code: 1 

Fire Alarm:  Condition Code: 1 
Fire Suppression: Condition Code: 1 
Emergency Generator: Condition Code: 1 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment 
report.  

Completed By:    Christy Miranda, Space Administration 

Condition Codes: 
1  Satisfactory – Building component is suitable for continued use with normal maintenance.  
2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate     

replacement value of the component. 
3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than  

50% of the estimated replacement cost of the component.    
4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost  

of the component. 
5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name: UCF Date: 2/4/21 

Building Name: Kappa Alpha Theta     Building No.: 0411 

Building Occupancy Date:  1991 Building Age: 30 

Building Envelope: Condition Code: 1 

Window/Glazing: Condition Code: 1 
Exterior Wall: Condition Code: 1 
Foundation: Condition Code: 1 
Exterior Doors Condition Code: 1 

Building Roof System: Condition Code: 1 

Mechanical Systems: Condition Code: 1 

HVAC System: Condition Code: 1 
Elevator Systems: Condition Code: N/A 

Electrical System: Condition Code: 1 

Lighting:  Condition Code: 1 
Grounding: Condition Code: 1 
Internal Distribution Condition Code: 1 

Plumbing System: Condition Code: 1 

Fixtures: Condition Code: 1 
Piping: Condition Code: 1 

Building Interior: Condition Code: 1 

Doors: Condition Code: 1 
Ceilings: Condition Code: 1 
Floors: Condition Code: 1 
Walls/Partitions: Condition Code: 1 

Life Safety Systems: Condition Code: 1 

Fire Alarm:  Condition Code: 1 
Fire Suppression: Condition Code: 1 
Emergency Generator: Condition Code: 1 

Notes: The building recently upgraded the HVAC system and replaced the roof. 

Completed By:      Richard Berwanger, Housing Manager     

Condition Codes: 
1  Satisfactory – Building component is suitable for continued use with normal maintenance.  
2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate     

replacement value of the component. 
3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than  

50% of the estimated replacement cost of the component.    
4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost  

of the component. 
5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 55 Building No.: 0055   

Building Occupancy Date:   1994                         Building Age: 28   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name: UCF Date: 2/4/21 

Building Name: Lake Claire Building 56 Building No.: 0056 

Building Occupancy Date:  1994 Building Age: 27 

Building Envelope: Condition Code: 1 

Window/Glazing: Condition Code: 4 
Exterior Wall: Condition Code: 1 
Foundation: Condition Code: 1 
Exterior Doors Condition Code: 1 

Building Roof System: Condition Code: 1 

Mechanical Systems: Condition Code: 1 

HVAC System: Condition Code: 1 
Elevator Systems: Condition Code: N/A 

Electrical System: Condition Code: 1 

Lighting:  Condition Code: 1 
Grounding: Condition Code: 1 
Internal Distribution Condition Code: 1 

Plumbing System: Condition Code: 1 

Fixtures: Condition Code: 1 
Piping: Condition Code: 2 

Building Interior: Condition Code: 1 

Doors: Condition Code: 1 
Ceilings: Condition Code: 1 
Floors: Condition Code: 1 
Walls/Partitions: Condition Code: 1 

Life Safety Systems: Condition Code: 1 

Fire Alarm:  Condition Code: 3 
Fire Suppression: Condition Code: 1 
Emergency Generator: Condition Code: N/A 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes. 

Completed By:      Richard Berwanger, Housing Manager     

Condition Codes: 
1  Satisfactory – Building component is suitable for continued use with normal maintenance.  
2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate     

replacement value of the component. 
3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than  

50% of the estimated replacement cost of the component.    
4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost  

of the component. 
5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 57 Building No.: 0057   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 58 Building No.: 0058   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 59 Building No.: 0059   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 60 Building No.: 0060   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 61 Building No.: 0061   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 62 Building No.: 0062   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 63 Building No.: 0063   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 64 Building No.: 0064   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 65 Building No.: 0065   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 66 Building No.: 0066   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 67 Building No.: 0067   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 68 Building No.: 0068   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 69 Building No.: 0069   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  2/4/21   

Building Name:  Lake Claire Building 70 Building No.: 0070   

Building Occupancy Date:   1994                         Building Age: 27   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 4                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 1    

 HVAC System:    Condition Code: 1   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 1     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 2  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 3  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: N/A  
 

 

Notes: The rubber seals on the windows are deteriorating and allowing moisture into the glass panes.        
            

 

Completed By:        Richard Berwanger, Housing Manager       

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                                Date:  3/9/21   

Building Name:  Nicholson School of Communication & Media    Building No.:  0075   

Building Occupancy Date:   1996                                Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 5    

 

Mechanical Systems:       Condition Code: 3    

 HVAC System:    Condition Code: 3   
Elevator Systems:    Condition Code: 3  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 3     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 3     

 Fixtures:     Condition Code: 2      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: 1  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2020 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Robinson Observatory   Building No.: 0074   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 2                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 1     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: 4    

 HVAC System:    Condition Code: 4   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 3     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 1     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2020 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Student Union    Building No.: 0052   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 2                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 3    

 

Mechanical Systems:       Condition Code: 2    

 HVAC System:    Condition Code: 2   
Elevator Systems:    Condition Code: 2  
 

Electrical System:       Condition Code: 2     

 Lighting:     Condition Code: 5     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 2      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 3    

 Fire Alarm:     Condition Code: 5  
 Fire Suppression:    Condition Code: 2      

Emergency Generator:    Condition Code: 3  
 

 

Notes: Per the 2020 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  UCF Arena Walkways    Building No.: W050   

Building Occupancy Date:   1991                         Building Age: 30   

 

Building Envelope:       Condition Code: N/A    

 Window/Glazing:    Condition Code: N/A                                                                        
Exterior Wall:    Condition Code: N/A      
Foundation:    Condition Code: N/A     
Exterior Doors    Condition Code: N/A     

  
Building Roof System:                            Condition Code: 1    

 

Mechanical Systems:       Condition Code: N/A    

 HVAC System:    Condition Code: N/A   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 1     
 Grounding:    Condition Code: N/A      

Internal Distribution    Condition Code: N/A  
 

Plumbing System:       Condition Code: N/A     

 Fixtures:     Condition Code: N/A      
Piping:     Condition Code: N/A  
 

Building Interior:       Condition Code: N/A   

Doors:     Condition Code: N/A      
Ceilings:     Condition Code: N/A      
Floors:     Condition Code: N/A     

 Walls/Partitions:    Condition Code: N/A  
 

Life Safety Systems:       Condition Code: N/A    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: N/A      

Emergency Generator:    Condition Code: N/A  
 

 

Notes:                   
            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Utility Building 2    Building No.: 0072   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 5    

 

Mechanical Systems:       Condition Code: 4    

 HVAC System:    Condition Code: 4   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 2     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: N/A      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Utility Building 2A    Building No.: 072A   

Building Occupancy Date:   1996                         Building Age: 26   

 

Building Envelope:       Condition Code: 1    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 1      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 5    

 

Mechanical Systems:       Condition Code: 4    

 HVAC System:    Condition Code: 4   
Elevator Systems:    Condition Code: N/A  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 2     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 1      
Piping:     Condition Code: 3  
 

Building Interior:       Condition Code: 1   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 2     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 1    

 Fire Alarm:     Condition Code: N/A  
 Fire Suppression:    Condition Code: N/A      

Emergency Generator:    Condition Code: 1  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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BUILDING SYSTEM CONDITION SURVEY 

STATE UNIVERSITY SYSTEM OF FLORIDA 

University Name:  UCF                         Date:  3/9/21   

Building Name:  Visual Arts    Building No.: 0051   

Building Occupancy Date:   1991                         Building Age: 30   

 

Building Envelope:       Condition Code: 2    

 Window/Glazing:    Condition Code: 1                                                                        
Exterior Wall:    Condition Code: 3      
Foundation:    Condition Code: 1     
Exterior Doors    Condition Code: 2     

  
Building Roof System:                            Condition Code: 4    

 

Mechanical Systems:       Condition Code: 4    

 HVAC System:    Condition Code: 4   
Elevator Systems:    Condition Code: 3  
 

Electrical System:       Condition Code: 1     

 Lighting:     Condition Code: 2     
 Grounding:    Condition Code: 1      

Internal Distribution    Condition Code: 1  
 

Plumbing System:       Condition Code: 2     

 Fixtures:     Condition Code: 3      
Piping:     Condition Code: 1  
 

Building Interior:       Condition Code: 2   

Doors:     Condition Code: 1      
Ceilings:     Condition Code: 1      
Floors:     Condition Code: 3     

 Walls/Partitions:    Condition Code: 1  
 

Life Safety Systems:       Condition Code: 2    

 Fire Alarm:     Condition Code: 1  
 Fire Suppression:    Condition Code: 1      

Emergency Generator:    Condition Code: 5  
 

 

Notes: Per the 2018 inspection, the building information was provided in the ISES Facility Condition Assessment       
report.            

 

Completed By:    Christy Miranda, Space Administration        

 

Condition Codes:                                           
 1  Satisfactory – Building component is suitable for continued use with normal maintenance.   
 2 Renewal A – Needs minimal capital renewal. The approximate cost is not greater than 25% of the estimate      
  replacement value of the component.        
 3 Renewal B – Needs more than minimal capital renewal. The approximate cost is greater than 25% but less than   
  50% of the estimated replacement cost of the component.        
 4 Renewal C – Requires major capital renewal. The approximate cost is greater than 50% of the replacement cost   
  of the component.          
 5 Replacement – Component should be replaced. 
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                                                 Educational Plant Survey 
 

Page 1 of 2 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Needs Assessment 
 

EPS Survey Year :  2020-2021 
University :  UCF 

                 Report Term : 202008 
 
 

This report includes the sum of the room areas rolled up at the University level for the Five Year Educational Plant Survey report. It includes all sites 
with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 – GYMNASIUM 
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                                                 Educational Plant Survey 
 

Page 2 of 2 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Space Type Classroom Study 
Teaching 

Lab Office 
Research 

Lab Auditorium 
Instructional 

Media Gymnasium 

Campus 
Support 
Service 

Total 
NASF 

Space needs by Space type 373303 833266 466629 1388777 1157314 93326 185170 186652 261553 4945989 
Current Inventory (Main 
Campus) 222237 201054 241240 682651 301696 28868 10081 13913 98450 1800190 
Net Space needs 151066 632212 225389 706126 855618 64458 175089 172739 163103 3145799 
Percent of Space needs met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
Unsatisfactory space to be 
terminated 0 0 0 0 0 0 0 0 0 0 
Unsatisfactory space to be 
demolished 0 0 0 0 0 0 0 0 86 86 
Ineligible Space for Space 
Calculation 0 0 0 0 247 0 0 0 0 247 
Net Space needs 151066 632212 225389 706126 855865 64458 175089 172739 163189 3146132 
Percent of Space needs met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
Unsatisfactory space with no 
action required 0 0 0 0 0 0 0 0 0 0 
0Net Space needs 151066 632212 225389 706126 855865 64458 175089 172739 163189 3146132 
Percent of Space needs met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
Unsatisfactory Space to be 
Remodeled/Renovated 61477 9429 104016 202399 63358 19905 12007 0 10509 483100 
Net Space needs 151066 632212 225389 706126 855865 64458 175089 172739 163189 3146132 
Percent of Space needs met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
Projects under construction 0 0 0 0 0 0 0 0 0 0 
Net Space needs 151066 632212 225389 706126 855865 64458 175089 172739 163189 3146132 
Percent of Space needs met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
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                                                  Educational Plant Survey 
 

Page 1 of 1 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Space Needs by Space Type 
 

EPS Survey Year :  2020-2021 
University :  UCF 

                 Report Term : 202008 
 

Space Factors 
Classroom :    9 

Teaching Lab :    11.25 
Study :    13.5 

Research Lab :    18.75 
Auditorium :    2.25 

Instructional Media :    3 
Office : 22.5 

Gymnasium :    4.5 
Campus Support 

Service :    4.2375 

 
The space the university should have based on 2018 Space Factors and Traditional and Online FTEs. The FTEs should correspond to 30 credit hour FTE standard. 

Traditional 
FTE 

Online 
FTE Classroom Study 

Teaching 
Lab Office 

Research 
Lab Auditorium 

Instructional 
Media Gymnasium 

Campus 
Support Service Total NASF 

36416.81 25306.6 373,303 833,266 466,629 1,388,777 1,157,314 93,326 185,170 186,652 261,553 4,945,989 
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                                              Educational Plant Survey 
 

Page 1 of 40 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Satisfactory Space /Current Inventory (MAIN Campus) 
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Report #1 -This report includes the sum of the room areas rolled up at the building level for the Five-Year Educational Plant Survey 
Report.  
 

It includes all buildings in the Main Campus with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM (Gym) 

 

Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 117 

ARA DRIVE 
RESEARCH 
FACILITY - - - 75 1544 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 161 

ARBORET
UM 
GREENHO
USE - - - - 895 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 525 

ARBORET
UM 
PORTABLE - - - 675 306 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 163 

BAND 
PRACTICE 
FACILITY - - 9939 - - - - - - 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 71 

BARBARA 
YING 
CENTER - - - 1331 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 81 

BARBARA 
YING 
CENTER - 
CMMS - 208 1436 5451 4886 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 20 

BIOLOGIC
AL 
SCIENCES 
BUILDING 1515 - 13258 12750 41005 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 92 

BIOLOGY 
FIELD 
RESEARCH 
CENTER - - 2089 - 5002 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 95 

BURNETT 
HONORS 
COLLEGE 3132 1805 - 4857 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 100 

BURNETT 
HOUSE - - - 394 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 45 

BUSINESS 
ADMINIST
RATION I 27673 172 2128 33444 - - - - 744 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 94 

BUSINESS 
ADMINIST
RATION II 6498 - 6368 21282 - - - - - 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 5 

CHEMISTR
Y 
BUILDING 340 - 15416 4161 7839 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 79 

CLASSROO
M 
BUILDING I 31861 5001 6091 9658 - - - - 538 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 98 

CLASSROO
M 
BUILDING 
II 23379 - - - - - - - 346 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 87 

COLLEGE 
OF ARTS & 
HUMANITI
ES - - - 6693 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 54 

COLLEGE 
OF 
SCIENCES 
BUILDING 4832 - 261 27371 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 27 

COUNSELI
NG & 
PSYCHOLO
GICAL SER - - - 7150 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 53 

CREOL 
BUILDING 1099 279 830 15972 46690 - - - 346 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 143 

DISTRICT 
ENERGY 
PLANT IV - - - 803 - - - - 1810 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 96 

DUKE 
ENERGY 
UNIVERSIT
Y 
WELCOME - - - 8884 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 21 

EDUCATIO
NAL 
COMPLEX 
& GYM 703 5662 5117 37198 2737 - - 

1391
3 - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 322 

EH&S 
STORAGE - - - - - - - - 191 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 49 

EMERGEN
CY 
OPERATIO
N CENTER - - - 4440 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 76 

ENGINE 
RESEARCH 
LAB - - 1728 461 749 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 40 

ENGINEERI
NG I 6820 1412 17427 24791 26557 - - - 111 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 91 

ENGINEERI
NG II 8202 7432 15970 17541 14235 - - - 77 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 319 

ENGINEERI
NG 
RESEARCH 
PAVILION - - 1289 - - - - - - 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 016A 

FACILITIES 
& SAFETY - 
A - - - 10703 - - - - 923 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 016B 

FACILITIES 
& SAFETY - 
B - - - 324 - - - - 1896 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 016C 

FACILITIES 
& SAFETY - 
C - - - 979 - - - - 9285 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 016D 

FACILITIES 
& SAFETY - 
D - - - 2377 - - - - 453 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 016E 

FACILITIES 
& SAFETY - 
E - - - 1278 - - - - 46662 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 324 

FACILITIES 
& SAFETY 
BULK 
STORA - - - - - - - - 191 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 323 

FACILITIES 
& SAFETY 
STORAGE - - - - - - - - 191 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 162 

FACILITY 
SUPPORT 
BUILDING - - - 2771 - - - - 1332 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 80 

HEALTH 
SCIENCES I 17576 291 8031 25859 1534 - - - - 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 90 

HEALTH 
SCIENCES 
II - - 13514 19341 1354 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 14 

HOWARD 
PHILLIPS 
HALL 566 1383 2958 28084 279 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 007E 

JIMMIE 
FERRELL 
STUD 
SERV 
COMMO 1490 - - - - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 2 

JOHN C. 
HITT 
LIBRARY 2116 141551 1525 26118 - 3302 1148 - 27 

EDUC_GE
NERAL 

1 
UCF MAIN 
CAMPUS 116 

L3HARRIS 
ENGINEERI
NG 
CENTER 10316 1444 4965 26365 20466 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 48 

LAB & 
ENVIRON
MENTAL 
SUPPORT - - - 2427 132 - - - 1970 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 002A 

LIBRARY 
AUTOMAT
ED 
RETRIEVAL 
CE - 16337 - - - - - - - 

EDUC_ 
GENERAL 

61
142



                                              Educational Plant Survey 
 

Page 8 of 40 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 154 

MAE/OM 
LABORATO
RY - - - 345 7015 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 12 

MATHEMA
TICAL 
SCIENCES 
BUILDING 15069 - 25973 16460 4045 - - - 399 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 1 

MILLICAN 
HALL - - - 55876 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 122 

MORGRID
GE INT'L 
READING 
CENTER - - - 1470 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 75 

NICHOLSO
N SCHOOL 
OF 
COMM. & 
ME 16718 - 10379 11777 374 - 8687 - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 78 

PARKING 
GARAGE  I - - - 747 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 119 

PERFORMI
NG ARTS 
CENTER 5678 387 21542 10538 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 121 

PHYSICAL 
SCIENCES 
BUILDING - 2316 - 20677 40626 - - - 120 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 22 

PRINT 
SHOP - - - 61 - - - - 6712 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 99 

PSYCHOLO
GY 
BUILDING 8530 165 1984 17970 13979 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 150 

PUBLIC 
SAFETY 
BUILDING - 302 - 16936 - - - - 2808 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 19 

REHEARSA
L HALL 348 - 113 498 - 5871 - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 120 

RESEARCH 
I - 683 - 15890 46957 - - - 561 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 402 

SCHOLARS
HIP 
HOUSE - - - 1666 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 44 

SIEMENS 
ENERGY 
CENTER - - - 330 9753 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 4 

STORM 
WATER 
RESEARCH 
LAB - - - - 247 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 004A 

STORM 
WATER 
RESEARCH 
LAB - A - - - 459 1334 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 004C 

STORM 
WATER 
RESEARCH 
LAB - C - - - - 56 - - - - 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 52 

STUDENT 
UNION - 2708 - 28915 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 93 

TEACHING 
ACADEMY 10588 571 7941 8687 1100 - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 13 

TECHNOL
OGY 
COMMON
S I - 2965 - 2367 - - - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 29 

TECHNOL
OGY 
COMMON
S II - 4316 1203 7795 - - 179 - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 6 THEATRE - - 3238 687 - 10533 - - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 123 

TREVOR 
COLBOUR
N HALL 4994 3664 7720 63054 - - 67 - - 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 72 

UTILITY 
BUILDING 
2 - - - 570 - - - - 2876 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 354 

UTILITY 
BUILDING 
3 (CHP) - - - - - - - - 4871 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 41 

UTILITY 
BUILDING 
4 - - - - - - - - 86 

EDUC_ 
GENERAL 

1 
UCF MAIN 
CAMPUS 3 

UTILITY 
BUILDING I - - - 1055 - - - - 12924 

EDUC_ 
GENERAL 
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Site
ID Site Name 

Bldg 
ID 

Bldg 
Name Classroom Study 

Teaching 
Lab Office  

Research 
Lab Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service 

Be Fund 
Cat 

1 
UCF MAIN 
CAMPUS 51 

VISUAL 
ARTS 
BUILDING 12194 - 30807 5813 - 9162 - - - 

EDUC_ 
GENERAL 
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Report #2 - This report shows the current approved data for all the buildings in the university. 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 115 ACADEMIC VILLAGES MAIL CENTER 200208 Y N N 961 

1 
UCF MAIN 
CAMPUS 50 ADDITION FINANCIAL ARENA 199108 Y N N 370773 

1 
UCF MAIN 
CAMPUS W001 ADMINISTRATION BLDG WALKWAY 197108 N N Y 6268 

1 
UCF MAIN 
CAMPUS W308 AFROTC BLDG A WALKWAYS 197208 N N Y 48 

1 
UCF MAIN 
CAMPUS W309 AFROTC BLDG B WALKWAYS 197208 N N Y 48 

1 
UCF MAIN 
CAMPUS 309 AFROTC BUILDING B 197208 N N N 2160 

1 
UCF MAIN 
CAMPUS 409 ALPHA EPSILON PHI 199008 Y N N 13151 

1 
UCF MAIN 
CAMPUS 404 ALPHA XI DELTA 198808 Y N N 5200 

1 
UCF MAIN 
CAMPUS 152 AMPAC RESEARCH FACILITY 200811 Y N N 7432 

1 
UCF MAIN 
CAMPUS 117 ARA DRIVE RESEARCH FACILITY 200409 Y N N 2720 

1 
UCF MAIN 
CAMPUS 357 ARA HOOPHOUSE - A 201902 N N N 2112 

1 
UCF MAIN 
CAMPUS 358 ARA HOOPHOUSE - B 201902 N N N 2112 

1 
UCF MAIN 
CAMPUS 161 ARBORETUM GREENHOUSE 201608 Y N N 1057 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 525 ARBORETUM PORTABLE 198308 N N N 1440 

59 
UCF PUERTO 
RICO 8901 ARECIBO NAT'L ASTRONOMY CTR 201808 N N N 500 

1 
UCF MAIN 
CAMPUS 526 ARMY ROTC C 198308 N N N 176 

1 
UCF MAIN 
CAMPUS 516 ARMY ROTC TRAILER 198208 N N N 840 

1 
UCF MAIN 
CAMPUS 541 ARTS & HUMANITIES ANNEX 199108 N N N 5376 

1 
UCF MAIN 
CAMPUS 604 ARTS & SCIENCE PORTABLE 199907 N N N - 

1 
UCF MAIN 
CAMPUS 619 ASPECT 1 199208 N N N - 

1 
UCF MAIN 
CAMPUS 620 ASPECT 2 199208 N N N - 

1 
UCF MAIN 
CAMPUS 621 ASPECT 3 199408 N N N - 

1 
UCF MAIN 
CAMPUS 527 ATHLETIC FIELD OFFICE 199805 N N N 1248 

1 
UCF MAIN 
CAMPUS 523 ATHLETIC FIELD OFFICE TRAILER 198308 N N N 192 

1 
UCF MAIN 
CAMPUS 521 ATHLETIC OFFICE 198008 N N N 900 

1 
UCF MAIN 
CAMPUS 522 ATHLETICS FIELD STORAGE  A 199805 N N N 840 

1 
UCF MAIN 
CAMPUS W037 ATM WALKWAYS 1981 N N Y - 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 37 AUTOMATIC TELLER MACHINE 198108 Y N N 750 

1 
UCF MAIN 
CAMPUS 163 BAND PRACTICE FACILITY 201708 Y N N 11305 

1 
UCF MAIN 
CAMPUS 518 BAND STORAGE 198008 N N N 840 

1 
UCF MAIN 
CAMPUS 630 BAND TRAILER 200408 N N N 3648 

1 
UCF MAIN 
CAMPUS W518 BAND TRAILER WALKWAYS 198008 N N Y 12 

1 
UCF MAIN 
CAMPUS 71 BARBARA YING CENTER 199601 Y N N 5789 

1 
UCF MAIN 
CAMPUS 81 BARBARA YING CENTER - CMMS 200207 Y N N 23685 

13 UCF PALM BAY 1982 BCC/PALM BAY CLASSROOM BUILDIN 200206 Y N N 35787 
14 RESEARCH PARK 8129 BENNETT BLDG. 3 201107 Y N N 23256 
14 RESEARCH PARK 8130 BENNETT BLDG. 4 201107 Y N N 30656 

1 
UCF MAIN 
CAMPUS 35 BIKE STORAGE 1 198108 N N N 840 

1 
UCF MAIN 
CAMPUS 34 BIKE STORAGE FACILITY 1 198108 Y N N 840 

1 
UCF MAIN 
CAMPUS 124 BIO TRANSGENIC GREENHOUSE 200508 Y N N 6111 

1 
UCF MAIN 
CAMPUS W020 BIOLOGICAL SCI BLDG WALKWAYS 197508 N N Y 704 

1 
UCF MAIN 
CAMPUS 20 BIOLOGICAL SCIENCES BUILDING 197508 Y N N 116607 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 341 BIOLOGY ELECTRICAL ROOM 201303 Y N N 320 

1 
UCF MAIN 
CAMPUS 92 BIOLOGY FIELD RESEARCH CENTER 200007 Y N N 8000 

1 
UCF MAIN 
CAMPUS 337 BIOLOGY FIELD RESEARCH SHED 202001 N N N 1 

1 
UCF MAIN 
CAMPUS W017 BLDG SERVICES BLDG WALKWAYS 197208 N N Y 643 

1 
UCF MAIN 
CAMPUS 30 BREVARD HALL 198108 Y N N 27926 

3 UCF COCOA 1999 BREVARD LIFELONG EDUCATION (BL 198308 Y N N 71940 

1 
UCF MAIN 
CAMPUS 17 BUILDING SERVICES BUILDING 197208 N N N 2318 

16 
HEALTH 
SCIENCES 1001 BURNETT BIOMEDICAL SCIENCES 201008 Y N N 199269 

1 
UCF MAIN 
CAMPUS 95 BURNETT HONORS COLLEGE 200205 Y N N 22220 

1 
UCF MAIN 
CAMPUS 100 BURNETT HOUSE 199709 Y N N 14393 

1 
UCF MAIN 
CAMPUS W045 BUSINESS ADMIN WALKWAYS 198908 N N Y 2965 

1 
UCF MAIN 
CAMPUS 45 BUSINESS ADMINISTRATION I 198908 Y N N 121074 

1 
UCF MAIN 
CAMPUS 94 BUSINESS ADMINISTRATION II 200306 Y N N 60809 

1 
UCF MAIN 
CAMPUS W049 CAMPUS POLICE WALKWAYS 199008 N N Y 296 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 140 CAREER SERV & EXP LEARNING 201008 Y N N 27000 

54 
MARINE 
RESEARCH 1985 CARETTA HOUSE 201412 N N N 2283 

1 
UCF MAIN 
CAMPUS 531 CENTRAL RECEIVING STORAGE A 198508 N N N 379 

1 
UCF MAIN 
CAMPUS 532 CENTRAL RECEIVING STORAGE B 198508 N N N 430 

17 
UCF 
DOWNTOWN 950 CENTROPLEX PARKING GARAGE I 201908 Y N N 228650 

17 
UCF 
DOWNTOWN 951 CENTROPLEX PARKING GARAGE II 201908 Y N N 11350 

1 
UCF MAIN 
CAMPUS 5 CHEMISTRY BUILDING 196808 Y N N 49073 

1 
UCF MAIN 
CAMPUS W005 CHEMISTRY WALKWAYS 196808 N N Y 190 

1 
UCF MAIN 
CAMPUS 416 CHI OMEGA 201308 Y N N 12950 

1 
UCF MAIN 
CAMPUS 85 CITRUS HALL 199906 Y N N 37100 

1 
UCF MAIN 
CAMPUS 79 CLASSROOM BUILDING I 200001 Y N N 99380 

1 
UCF MAIN 
CAMPUS 98 CLASSROOM BUILDING II 201308 Y N N 79998 

1 
UCF MAIN 
CAMPUS 547 COL EDUCATION PORTABLE 198208 N N N 11400 

1 
UCF MAIN 
CAMPUS 18 COLBOURN HALL 197408 Y N N 83957 
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1 
UCF MAIN 
CAMPUS 87 COLLEGE OF ARTS & HUMANITIES 199804 Y N N 12243 

16 
HEALTH 
SCIENCES 1002 COLLEGE OF MEDICINE 201008 Y N N 175000 

1 
UCF MAIN 
CAMPUS 54 COLLEGE OF SCIENCES BUILDING 199608 Y N N 54644 

17 
UCF 
DOWNTOWN 906 COMMUNICATION AND MEDIA BUILDI 200503 Y N N 130000 

1 
UCF MAIN 
CAMPUS W075 COMMUNICATION BLDG WALKWAY 199808 N N Y 652 

1 
UCF MAIN 
CAMPUS 326 COMMUNICATION STORAGE SHED 200108 N N N 3600 

1 
UCF MAIN 
CAMPUS 27 COUNSELING & PSYCHOLOGICAL SER 198008 Y N N 15250 

1 
UCF MAIN 
CAMPUS W024 CREATIVE FOR CHILD 1 WALKWAYS 197608 N N Y 1202 

1 
UCF MAIN 
CAMPUS 529 CREATIVE SCHOOL 1ST GRADE 198408 N N N 1200 

1 
UCF MAIN 
CAMPUS 24 CREATIVE SCHOOL FOR CHILDREN 1 197608 Y N N 5751 

1 
UCF MAIN 
CAMPUS 28 CREATIVE SCHOOL II 199508 Y N N 3627 

1 
UCF MAIN 
CAMPUS 540 CREATIVE SCHOOL MODULE 2 199108 N N N 1440 

1 
UCF MAIN 
CAMPUS 53 CREOL BUILDING 199601 Y N N 124977 

14 RESEARCH PARK 8111 CTR PUB SATY/FORENSIC SIC/SECU 200108 Y N N 59794 
6 UCF DAYT BCH #2 806 DAYTONA BEACH JOINT USE LIBRAR 201905 Y N N 86206 
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6 UCF DAYT BCH #2 801 DAYTONA BEACH LIBRARY (BLDG. 2 197308 Y N N 5663 
6 UCF DAYT BCH #2 803 DAYTONA JOINT USE FACILITY (BL 198708 Y N N 47133 
6 UCF DAYT BCH #2 804 DAYTONA JOINT USE FACILITY 2 ( 199108 Y N N 42970 

1 
UCF MAIN 
CAMPUS 143 DISTRICT ENERGY PLANT IV 201808 Y N N 10590 

1 
UCF MAIN 
CAMPUS 542 DIVERSITY INITIATIVES 199108 N N N 4920 

17 
UCF 
DOWNTOWN 915 DR. PHILLIPS ACADEMIC COMMONS 201908 Y N N 148000 

1 
UCF MAIN 
CAMPUS 96 DUKE ENERGY UNIVERSITY WELCOME 200409 Y N N 18717 

1 
UCF MAIN 
CAMPUS W028 EARLY CHILDHOOD CTR WALKWAYS 199408 N N Y 774 

1 
UCF MAIN 
CAMPUS 335 ECON PAVILION 201108 N N N 600 

57 ECONFINA RIVER 8202 ECONFINA RIVER FIELD RESEARCH 202008 Y N N 2100 
57 ECONFINA RIVER 8203 ECONFINA RIVER HOUSE 202008 Y N N 829 

1 
UCF MAIN 
CAMPUS W021 ED COMPLEX & GYM WALKWAYS 197708 N N Y 850 

1 
UCF MAIN 
CAMPUS 544 EDUCATION ANNEX 199208 N N N 5600 

1 
UCF MAIN 
CAMPUS 21 EDUCATIONAL COMPLEX & GYM 197708 Y N N 110272 

1 
UCF MAIN 
CAMPUS 322 EH&S STORAGE 199208 N N N 207 

4 UCF DAYT BCH #1 800 EMBRY-RIDDLE PRINT SHOP 197308 Y N N 5663 

1 
UCF MAIN 
CAMPUS 49 EMERGENCY OPERATION CENTER 199008 Y N N 7043 
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1 
UCF MAIN 
CAMPUS 350 EMERGENCY SRVCS TRAINING BLDG 199911 Y N N 987 

1 
UCF MAIN 
CAMPUS 76 ENGINE RESEARCH LAB 199601 Y N N 3569 

1 
UCF MAIN 
CAMPUS W044 ENGINEERING FIELD LAB WALKWAYS 198608 N N Y 256 

1 
UCF MAIN 
CAMPUS 40 ENGINEERING I 198508 Y N N 130885 

1 
UCF MAIN 
CAMPUS 91 ENGINEERING II 200101 Y N N 105545 

1 
UCF MAIN 
CAMPUS 524 ENGINEERING RESEARCH & DEVELOP 198208 N N N 227 

1 
UCF MAIN 
CAMPUS 319 ENGINEERING RESEARCH PAVILION 199108 N N N 1250 

1 
UCF MAIN 
CAMPUS W040 ENGINEERING WALKWAYS 198508 N N Y 1388 

1 
UCF MAIN 
CAMPUS 16 FACILITIES & SAFETY 196908 Y N N 103286 

1 
UCF MAIN 
CAMPUS 016A FACILITIES & SAFETY - A 199508 Y N N 55865 

1 
UCF MAIN 
CAMPUS 016B FACILITIES & SAFETY - B 197508 Y N N 7933 

1 
UCF MAIN 
CAMPUS 016C FACILITIES & SAFETY - C 197608 Y N N 13685 

1 
UCF MAIN 
CAMPUS 016D FACILITIES & SAFETY - D 198608 Y N N 4037 

1 
UCF MAIN 
CAMPUS 016E FACILITIES & SAFETY - E 199208 Y N N 50931 
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1 
UCF MAIN 
CAMPUS 016F FACILITIES & SAFETY - F 201805 Y N N 9992 

1 
UCF MAIN 
CAMPUS 324 FACILITIES & SAFETY BULK STORA 199208 N N N 207 

1 
UCF MAIN 
CAMPUS 338 FACILITIES & SAFETY GAS STATIO 202001 Y N N 1425 

1 
UCF MAIN 
CAMPUS 323 FACILITIES & SAFETY STORAGE 199208 N N N 207 

1 
UCF MAIN 
CAMPUS 162 FACILITY SUPPORT BUILDING 201801 Y N N 4000 

1 
UCF MAIN 
CAMPUS 126 FAIRWINDS ALUMNI CENTER 200511 Y N N 26953 

1 
UCF MAIN 
CAMPUS W007 FERRELL COMMONS WALKWAYS 196808 N N Y 1721 

13 UCF PALM BAY 1980 FL. ADVANCED TECHNOLOGY CENTER 199810 Y N N 134000 

1 
UCF MAIN 
CAMPUS 86 FLAGLER HALL 199901 Y N N 59200 

1 
UCF MAIN 
CAMPUS 603 FLARE 200008 N N N - 

10 FLA SOLAR EN #3 2006 FLEX RES TEST HOME - EAST 201012 Y N N 2000 
10 FLA SOLAR EN #3 2007 FLEX RES TEST HOME - WEST 201012 Y N N 2000 
58 UCF KISSIMMEE 8141 FLORIDA ADVANCED MANUFACTURIN 201708 Y N N 109654 

1 
UCF MAIN 
CAMPUS 330 FOOD SERV STORAGE 202001 N N N 450 

1 
UCF MAIN 
CAMPUS 606 FORENSIC SCIENCE PORTABLE 199901 N N N - 

1 
UCF MAIN 
CAMPUS 415 FRATERNITY AND SORORITY LIFE 201308 Y N N 4314 
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10 FLA SOLAR EN #3 1924 FSEC A/C TEST TRAILER 198708 N N N 336 

8 FLA SOLAR EN #2 1931 FSEC ALT STORAGE 199208 N N N 200 
8 FLA SOLAR EN #2 1925 FSEC APPLIANCE LAB & TRAIN 1 198808 N N N 1680 
8 FLA SOLAR EN #2 1926 FSEC APPLIANCE LAB & TRAIN 2 198808 N N N 1680 
8 FLA SOLAR EN #2 1927 FSEC APPLIANCE LAB & TRAIN 3 198808 N N N 1680 

10 FLA SOLAR EN #3 1940 FSEC APPLICATION TEST FACILITY 200408 Y N N 3750 
10 FLA SOLAR EN #3 2002 FSEC LAB BUILDING 199508 Y N N 27482 
10 FLA SOLAR EN #3 2003 FSEC MECHANICAL BUILDING 199508 Y N N 2080 
10 FLA SOLAR EN #3 2001 FSEC OFFICE BUILDING 199508 Y N N 56666 

8 FLA SOLAR EN #2 1910 FSEC OFFICE TRAILER 198208 N N N 1680 
8 FLA SOLAR EN #2 1929 FSEC OFFICE TRAILER 198908 N N N 452 
8 FLA SOLAR EN #2 1933 FSEC PV TESTING 199008 N N N 192 
8 FLA SOLAR EN #2 1950 FSEC RADIANT BARRIER SYSTEMS 198808 N N N 1152 
8 FLA SOLAR EN #2 1912 FSEC STORAGE 1 198208 N N N 200 
8 FLA SOLAR EN #2 1913 FSEC STORAGE 2 198308 N N N 288 
8 FLA SOLAR EN #2 1914 FSEC STORAGE 3 198308 N N N 200 
8 FLA SOLAR EN #2 1915 FSEC STORAGE 4 198108 N N N 200 
8 FLA SOLAR EN #2 1919 FSEC STORAGE 5 198408 N N N 288 
8 FLA SOLAR EN #2 1928 FSEC STORAGE 6 198908 N N N 768 
8 FLA SOLAR EN #2 1930 FSEC STORAGE 7 198008 N N N 672 
8 FLA SOLAR EN #2 1938 FSEC STORAGE 8 198408 N N N 840 
8 FLA SOLAR EN #2 1937 FSEC TRAINING TRAILER 198408 N N N 780 

1 
UCF MAIN 
CAMPUS 314 GREENHOUSE 197608 N N N 1242 

14 RESEARCH PARK 8108 HAZARDOUS MATERIALS BUILDING 200905 Y N N 1400 
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1 
UCF MAIN 
CAMPUS W012 HEALTH & PHYSICS WALKWAYS 197008 N N Y 1475 

1 
UCF MAIN 
CAMPUS 127 HEALTH CENTER 200510 Y N N 58801 

1 
UCF MAIN 
CAMPUS W534 HEALTH PHY THERAPY WALKWAY 198608 N N Y 86 

1 
UCF MAIN 
CAMPUS 43 HEALTH RESOURCE CENTER 198508 Y N N 2427 

1 
UCF MAIN 
CAMPUS 617 HEALTH RESOURCE CENTER 1 199712 N N N - 

1 
UCF MAIN 
CAMPUS 618 HEALTH RESOURCE CENTER 2 199712 N N N - 

1 
UCF MAIN 
CAMPUS W043 HEALTH RESOURCE CTR WALKWAYS 198508 N N Y 32 

1 
UCF MAIN 
CAMPUS 80 HEALTH SCIENCES I 199907 Y N N 95165 

1 
UCF MAIN 
CAMPUS 90 HEALTH SCIENCES II 200109 Y N N 61904 

1 
UCF MAIN 
CAMPUS W090 HEALTH SCIENCES II WALKWAYS 200109 N N Y 876 

1 
UCF MAIN 
CAMPUS 108 HERCULES BUILDING 108 200208 Y N N 38686 

1 
UCF MAIN 
CAMPUS 109 HERCULES BUILDING 109 200208 Y N N 42731 

1 
UCF MAIN 
CAMPUS 110 HERCULES BUILDING 110 200208 Y N N 41617 

1 
UCF MAIN 
CAMPUS 111 HERCULES BUILDING 111 200208 Y N N 53130 
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1 
UCF MAIN 
CAMPUS 112 HERCULES BUILDING 112 200208 Y N N 4856 

1 
UCF MAIN 
CAMPUS 113 HERCULES BUILDING 113 200208 Y N N 53130 

1 
UCF MAIN 
CAMPUS 114 HERCULES BUILDING 114 200208 Y N N 4856 

1 
UCF MAIN 
CAMPUS 73 HOUSING ADMINISTRATION BLDG 199808 Y N N 6675 

1 
UCF MAIN 
CAMPUS 159 HOUSING ADMINISTRATIVE SERVICE 201309 Y N N 12769 

1 
UCF MAIN 
CAMPUS 305 HOUSING WATER HEATER BUILDING 199907 Y N N 1073 

1 
UCF MAIN 
CAMPUS 14 HOWARD PHILLIPS HALL 196908 Y N N 64619 

1 
UCF MAIN 
CAMPUS W014 HOWARD PHILLIPS HALL WALKWAYS 196808 N N Y 854 

1 
UCF MAIN 
CAMPUS 624 ICA ENG TRAINING 200204 N N N - 

1 
UCF MAIN 
CAMPUS 548 ICA FOOTBALL STORAGE 201108 N N N 240 

1 
UCF MAIN 
CAMPUS 546 INSURANCE OFFICE TRAILER 199208 N N N 480 

1 
UCF MAIN 
CAMPUS 623 INSURANCE PORTABLE 200011 N N N - 

1 
UCF MAIN 
CAMPUS W533 INSURANCE/CRIME  WALKWAYS 198508 N N Y 55 

1 
UCF MAIN 
CAMPUS W071 INTL STDT CTR WALKWAYS 199408 N N Y 828 
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1 
UCF MAIN 
CAMPUS 007C JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 8250 

1 
UCF MAIN 
CAMPUS 007E JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 14058 

1 
UCF MAIN 
CAMPUS 007B JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 3300 

1 
UCF MAIN 
CAMPUS 007F JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 4554 

1 
UCF MAIN 
CAMPUS 007D JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 1 

1 
UCF MAIN 
CAMPUS 007G JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 9798 

1 
UCF MAIN 
CAMPUS 007A JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 35385 

1 
UCF MAIN 
CAMPUS 7 JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 93860 

1 
UCF MAIN 
CAMPUS 007H JIMMIE FERRELL STUD SERV COMMO 196808 Y N N 10901 

1 
UCF MAIN 
CAMPUS 2 JOHN C. HITT LIBRARY 196808 Y N N 251282 

1 
UCF MAIN 
CAMPUS 82 JOHN EULIANO PARK 200102 Y N N 27921 

1 
UCF MAIN 
CAMPUS 082B JOHN EULIANO PARK - B 200102 Y N N 648 

1 
UCF MAIN 
CAMPUS 082C JOHN EULIANO PARK - C 200102 Y N N 648 

1 
UCF MAIN 
CAMPUS 082D JOHN EULIANO PARK - D 200102 Y N N 144 
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1 
UCF MAIN 
CAMPUS 082E JOHN EULIANO PARK - E 200102 Y N N 144 

1 
UCF MAIN 
CAMPUS 082F JOHN EULIANO PARK - F 201808 Y N N 4157 

1 
UCF MAIN 
CAMPUS 082G JOHN EULIANO PARK - G 201808 Y N N 2149 

1 
UCF MAIN 
CAMPUS 26 JOHN T. WASHINGTON CENTER 198008 Y N N 59071 

1 
UCF MAIN 
CAMPUS 026T JOHN T. WASHINGTON CENTER - TE 201012 N N N 1209 

1 
UCF MAIN 
CAMPUS W026 JTWC BLDG WALKWAYS 198008 N N Y 294 

1 
UCF MAIN 
CAMPUS 411 KAPPA ALPHA THETA 199108 Y N N 11518 

1 
UCF MAIN 
CAMPUS 417 KAPPA KAPPA GAMMA 201308 Y N N 12950 

56 
UCF KENNEDY 
SPA 8895 KENNEDY SPACE CENTER RESEARCH 201508 N N N 1422 

56 
UCF KENNEDY 
SPA 8898 KENNEDY SPACE CENTER RESEARCH 201508 N N N 1577 

56 
UCF KENNEDY 
SPA 8897 KENNEDY SPACE CENTER RESEARCH 201508 Y N N 346 

56 
UCF KENNEDY 
SPA 8896 KENNEDY SPACE CENTER RESEARCH 201508 N N N 4480 

1 
UCF MAIN 
CAMPUS 310 KIOSK 198508 Y N N 283 

1 
UCF MAIN 
CAMPUS W310 KIOSK WALKWAYS 198508 N N Y 78 
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1 
UCF MAIN 
CAMPUS 137 KNIGHTS PLAZA 200808 Y N N 31666 

1 
UCF MAIN 
CAMPUS 116 L3HARRIS ENGINEERING CENTER 200608 Y N N 113866 

1 
UCF MAIN 
CAMPUS 48 LAB & ENVIRONMENTAL SUPPORT 198908 Y N N 8240 

1 
UCF MAIN 
CAMPUS 334 LAKE CLAIRE BOATHOUSE 201108 N N N 3600 

1 
UCF MAIN 
CAMPUS 55 LAKE CLAIRE BUILDING 55 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 56 LAKE CLAIRE BUILDING 56 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 57 LAKE CLAIRE BUILDING 57 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 58 LAKE CLAIRE BUILDING 58 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 59 LAKE CLAIRE BUILDING 59 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 60 LAKE CLAIRE BUILDING 60 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 61 LAKE CLAIRE BUILDING 61 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 62 LAKE CLAIRE BUILDING 62 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 63 LAKE CLAIRE BUILDING 63 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 64 LAKE CLAIRE BUILDING 64 199408 Y N N 14652 
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1 
UCF MAIN 
CAMPUS 65 LAKE CLAIRE BUILDING 65 199408 Y N N 3788 

1 
UCF MAIN 
CAMPUS 66 LAKE CLAIRE BUILDING 66 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 67 LAKE CLAIRE BUILDING 67 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 68 LAKE CLAIRE BUILDING 68 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 69 LAKE CLAIRE BUILDING 69 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 70 LAKE CLAIRE BUILDING 70 199408 Y N N 14652 

1 
UCF MAIN 
CAMPUS 333 LAKE CLAIRE GAZEBO 201108 N N N 144 

1 
UCF MAIN 
CAMPUS 313 LAKE CLAIRE MECHANICAL BLDG 197308 Y N N 49 

1 
UCF MAIN 
CAMPUS 315 LAKE CLAIRE PAVILION A 198008 N N N 504 

1 
UCF MAIN 
CAMPUS 316 LAKE CLAIRE PAVILION B 198208 N N N 504 

1 
UCF MAIN 
CAMPUS 311 LAKE CLAIRE RESTROOM BLDG 197308 Y N N 386 

1 
UCF MAIN 
CAMPUS 336 LAKE CLAIRE UTILITY 201108 Y N N 700 

1 
UCF MAIN 
CAMPUS 9 LAKE HALL 196808 Y N N 24456 

16 
HEALTH 
SCIENCES 1031 LAKE NONA INNOVATION CENTER 201712 Y N N 10000 
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16 
HEALTH 
SCIENCES 1010 LAKE NONA MAINTENANCE BUIL 201008 N N N 900 

1 
UCF MAIN 
CAMPUS 118 LEISURE POOL SERVICES 200509 Y N N 5326 

1 
UCF MAIN 
CAMPUS 118T LEISURE POOL SERVICES - TENT 200509 N N N 4428 

1 
UCF MAIN 
CAMPUS 33 LIBRA COMMUNITY CENTER 198108 Y N N 4698 

1 
UCF MAIN 
CAMPUS W033 LIBRA COMMUNITY CTR WALKWAYS 198108 N N Y 598 

1 
UCF MAIN 
CAMPUS 160 LIBRA GARAGE 201401 Y N N 345624 

1 
UCF MAIN 
CAMPUS W02A LIBRARY ARC WALKWAY 201808 N N N 1 

1 
UCF MAIN 
CAMPUS 002A LIBRARY AUTOMATED RETRIEVAL CE 201808 Y N N 19419 

1 
UCF MAIN 
CAMPUS W002 LIBRARY WALKWAYS 196808 N N Y 4400 

1 
UCF MAIN 
CAMPUS 302 LYNX TRANSIT STATION 199808 Y N N 3559 

1 
UCF MAIN 
CAMPUS 154 MAE/OM LABORATORY 201112 Y N N 10692 

10 FLA SOLAR EN #3 2005 MANUFACTURED HOUSING LAB 200203 N N N 1600 

1 
UCF MAIN 
CAMPUS 328 MASTER LIFT STATION 201208 Y N N 933 

1 
UCF MAIN 
CAMPUS 12 MATHEMATICAL SCIENCES BUILDING 197008 Y N N 106523 
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1 
UCF MAIN 
CAMPUS 1 MILLICAN HALL 197108 Y N N 87742 

56 
UCF KENNEDY 
SPA 8900 MOBILE ULTRAFAST HIGH ENERGY L 201706 N N N 500 

1 
UCF MAIN 
CAMPUS 122 MORGRIDGE INT'L READING CENTER 201107 Y N N 16726 

16 
HEALTH 
SCIENCES 1051 NEMOURS CHILDREN'S HOSPITAL 201809 Y N N 562349 

1 
UCF MAIN 
CAMPUS 156 NEPTUNE BUILDING 156 201309 Y N N 60088 

1 
UCF MAIN 
CAMPUS 157 NEPTUNE BUILDING 157 201309 Y N N 65359 

1 
UCF MAIN 
CAMPUS 158 NEPTUNE BUILDING 158 201309 Y N N 83379 

1 
UCF MAIN 
CAMPUS 128 NICHOLSON FIELD HOUSE 200511 Y N N 81337 

1 
UCF MAIN 
CAMPUS 75 NICHOLSON SCHOOL OF COMM. & ME 199711 Y N N 81576 

10 FLA SOLAR EN #3 1942 NIGHT COOL TEST 2 200508 N N N 192 
10 FLA SOLAR EN #3 1941 NIGHT COOL TEST SHED 1 200508 N N N 192 

1 
UCF MAIN 
CAMPUS 101 NIKE BUILDING 101 200108 Y N N 38686 

1 
UCF MAIN 
CAMPUS 102 NIKE BUILDING 102 200108 Y N N 42731 

1 
UCF MAIN 
CAMPUS 103 NIKE BUILDING 103 200108 Y N N 41617 

1 
UCF MAIN 
CAMPUS 104 NIKE BUILDING 104 200108 Y N N 53130 

83
164



                                              Educational Plant Survey 
 

Page 30 of 40 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 105 NIKE BUILDING 105 200108 Y N N 4856 

1 
UCF MAIN 
CAMPUS 106 NIKE BUILDING 106 200108 Y N N 53130 

1 
UCF MAIN 
CAMPUS 107 NIKE BUILDING 107 200108 Y N N 4856 

31 UCF HOUSING 8136 NORTHVIEW 201308 Y N N 574457 
8 FLA SOLAR EN #2 1921 OFFICE TRAILER 1986 N N N 672 

1 
UCF MAIN 
CAMPUS 31 ORANGE HALL 198108 Y N N 37241 

1 
UCF MAIN 
CAMPUS 10 OSCEOLA HALL 196808 Y N N 24456 

1 
UCF MAIN 
CAMPUS 36 OUTDOOR STUDY PAVILION 198108 N N N 330 

1 
UCF MAIN 
CAMPUS 147 PARKING GARAGE  A 200708 Y N N 487433 

1 
UCF MAIN 
CAMPUS 89 PARKING GARAGE  B 200008 Y N N 387638 

1 
UCF MAIN 
CAMPUS 83 PARKING GARAGE  C 199808 Y N N 584696 

1 
UCF MAIN 
CAMPUS 97 PARKING GARAGE  D 200209 Y N N 387638 

1 
UCF MAIN 
CAMPUS 141 PARKING GARAGE  F 200803 Y N N 387638 

1 
UCF MAIN 
CAMPUS 78 PARKING GARAGE  I 199711 Y N N 387638 

1 
UCF MAIN 
CAMPUS 134 PARKING GARAGE E 200708 Y N N 233617 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 131 PARKING GARAGE G 200008 Y N N 233617 

1 
UCF MAIN 
CAMPUS 151 PARKING GARAGE H 201108 Y N N 400200 

14 RESEARCH PARK 8119 PARTNERSHIP  2 200412 Y N N 117386 
14 RESEARCH PARK 8126 PARTNERSHIP 3 201008 Y N N 117442 
14 RESEARCH PARK PT3G PARTNERSHIP 3 GAZEBO 201008 N N N 154 
14 RESEARCH PARK 8151 PARTNERSHIP 4 201608 Y N N 83252 
14 RESEARCH PARK 8152 PARTNERSHIP 5 201808 Y N N 129008 
14 RESEARCH PARK WPT2 PARTNERSHIP WALKWAY 200412 N N Y 1800 

1 
UCF MAIN 
CAMPUS 536 PATIO CAFE 198808 N N N 180 

1 
UCF MAIN 
CAMPUS 119 PERFORMING ARTS CENTER 201008 Y N N 83670 

1 
UCF MAIN 
CAMPUS W119 PERFORMING ARTS WALKWAY 201008 N N Y 1 

1 
UCF MAIN 
CAMPUS W307 PHYS ED DOME WALKWAYS 1972 N N Y 16 

1 
UCF MAIN 
CAMPUS 543 PHYSICAL PLANT ANNEX 200207 N N N 1680 

1 
UCF MAIN 
CAMPUS 509 PHYSICAL PLANT STORAGE 197308 N N N 200 

1 
UCF MAIN 
CAMPUS W016 PHYSICAL PLANT WALKWAYS 196908 N N Y 643 

1 
UCF MAIN 
CAMPUS 121 PHYSICAL SCIENCES BUILDING 201008 Y N N 128887 

1 
UCF MAIN 
CAMPUS 514 PHYSICS LAB 197908 N N N 4260 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 11 POLK HALL 196808 Y N N 24456 

1 
UCF MAIN 
CAMPUS 138 POLLO TROPICAL RESTAURANT 201705 Y N N 3500 

1 
UCF MAIN 
CAMPUS W515 

POORTABLE CLASSROOM 2 
WALKWAYS 198108 N N Y 613 

1 
UCF MAIN 
CAMPUS 530 PORTABLE CLASSROOM #4 199904 N N N 1820 

1 
UCF MAIN 
CAMPUS 545 PORTABLE CLASSROOM 1 199208 N N N 1440 

1 
UCF MAIN 
CAMPUS 515 PORTABLE CLASSROOM 2 198108 N N N 7200 

1 
UCF MAIN 
CAMPUS 528 PORTABLE CLASSROOM 3 198308 N N N 4320 

1 
UCF MAIN 
CAMPUS W528 PORTABLE CLASSROOM 3 WALKWAYS 198308 N N Y 417 

8 FLA SOLAR EN #2 1939 POWER/COMM UTILITY 199709 Y N N 320 

1 
UCF MAIN 
CAMPUS 22 PRINT SHOP 197608 Y N N 12515 

1 
UCF MAIN 
CAMPUS W022 PRINT SHOP WALKWAYS 197608 N N Y 73 

1 
UCF MAIN 
CAMPUS 535 PROPERTY CONTROL OFFICE 198608 N N N 1344 

1 
UCF MAIN 
CAMPUS 325 PROPERTY CONTROL STORAGE 199908 N N N 178 

1 
UCF MAIN 
CAMPUS 99 PSYCHOLOGY BUILDING 200703 Y N N 76257 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
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West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 306 PSYCHOLOGY DOME 1973 N N N 3260 

1 
UCF MAIN 
CAMPUS W306 PSYCHOLOGY DOME WALKWAYS 1973 N N Y 16 

1 
UCF MAIN 
CAMPUS 150 PUBLIC SAFETY BUILDING 201008 Y N N 36240 

10 FLA SOLAR EN #3 1944 PV DATA TEST SHED 201202 N N N 228 

1 
UCF MAIN 
CAMPUS 88 RECREATION AND WELLNESS CNTR 200111 Y N N 156111 

1 
UCF MAIN 
CAMPUS 318 RECREATION SERVICE PAVILION 198201 N N N 504 

1 
UCF MAIN 
CAMPUS 320 RECREATION SRVCS FIELD RESTRM 200801 Y N N 2290 

1 
UCF MAIN 
CAMPUS 321 RECREATION SRVCS. FIELD MAINT. 200801 Y N N 3918 

1 
UCF MAIN 
CAMPUS 317 RECREATION SRVCS. SOCCER FIELD 200808 N N N 400 

1 
UCF MAIN 
CAMPUS 25 RECREATION SUPPORT BUILDING 197908 Y N N 3025 

1 
UCF MAIN 
CAMPUS 15 RECREATIONAL SERVICES BUILDING 197008 Y N N 11712 

1 
UCF MAIN 
CAMPUS 19 REHEARSAL HALL 197408 Y N N 10743 

1 
UCF MAIN 
CAMPUS W019 REHEARSAL HALL WALKWAYS 197408 N N Y 368 

1 
UCF MAIN 
CAMPUS 120 RESEARCH I 201801 Y N N 105775 

14 RESEARCH PARK 8102 RESEARCH PAVILION 198808 Y N N 138813 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
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West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 74 ROBINSON OBSERVATORY 199608 Y N N 2070 

15 
ROSEN COL 
HOSPI 904 ROSEN COLLEGE HOUSING 1 200507 Y N N 73599 

15 
ROSEN COL 
HOSPI 905 ROSEN COLLEGE HOUSING 2 200507 Y N N 73191 

15 
ROSEN COL 
HOSPI 903 ROSEN COLLEGE OF HOSPITALITY 200407 Y N N 158980 

1 
UCF MAIN 
CAMPUS 503 ROTC 2 PORTABLE 200901 N N N 3360 

1 
UCF MAIN 
CAMPUS 504 ROTC 3 PORTABLE 200901 N N N 1056 

1 
UCF MAIN 
CAMPUS 505 ROTC 4 PORTABLE 200901 N N N 864 

1 
UCF MAIN 
CAMPUS 501 ROTC PORTABLE 199603 N N N 7200 

1 
UCF MAIN 
CAMPUS 511 SAFETY OFFICE 197308 N N N 400 

1 
UCF MAIN 
CAMPUS 402 SCHOLARSHIP HOUSE 198608 Y N N 4038 

10 FLA SOLAR EN #3 2004 SCIENCE LAB & TRAINING FACILIT 199911 Y N N 2000 

1 
UCF MAIN 
CAMPUS 32 SEMINOLE HALL 198108 Y N N 37241 

1 
UCF MAIN 
CAMPUS 44 SIEMENS ENERGY CENTER 198608 Y N N 10932 

14 RESEARCH PARK 8125 SIMULATION TRAINING TECH CENTE 199401 Y N N 37387 

1 
UCF MAIN 
CAMPUS 125 SOFTBALL STADIUM 200608 Y N N 6412 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
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West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

2 
UCF SO 
ORLANDO 701 SOUTH ORLANDO CAMPUS BLDG 1 196408 Y N N 6690 

2 
UCF SO 
ORLANDO 702 SOUTH ORLANDO CAMPUS BLDG 2 198308 Y N N 5167 

1 
UCF MAIN 
CAMPUS 304 SOUTH TELECOM SWITCH BUILDING 199907 Y N N 742 

1 
UCF MAIN 
CAMPUS 135 SPECTRUM STADIUM 200708 Y N N 76527 

1 
UCF MAIN 
CAMPUS W027 STDT HEALTH CTR WALKWAYS 198008 N N Y 207 

1 
UCF MAIN 
CAMPUS 4 STORM WATER RESEARCH LAB 196808 Y N N 2685 

1 
UCF MAIN 
CAMPUS 004A STORM WATER RESEARCH LAB - A 196808 Y N N 2685 

1 
UCF MAIN 
CAMPUS 004B STORM WATER RESEARCH LAB - B 196808 Y N N 1 

1 
UCF MAIN 
CAMPUS 004C STORM WATER RESEARCH LAB - C 196808 Y N N 1 

1 
UCF MAIN 
CAMPUS 52 STUDENT UNION 199612 Y N N 174049 

1 
UCF MAIN 
CAMPUS 84 SUMTER HALL 199902 Y N N 59200 

1 
UCF MAIN 
CAMPUS 512 SURPLUS STORAGE 197408 N N N 470 

1 
UCF MAIN 
CAMPUS 332 SUWANNEE PAVILION 201108 N N N 2750 

10 FLA SOLAR EN #3 1943 TANK SHED 200808 N N N 160 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 93 TEACHING ACADEMY 200307 Y N N 68094 

1 
UCF MAIN 
CAMPUS W013 

TECHNOLOGY COMMONS 1 
WALKWAYS 197008 N N Y 768 

1 
UCF MAIN 
CAMPUS W029 

TECHNOLOGY COMMONS 2 
WALKWAYS 198208 N N Y 502 

1 
UCF MAIN 
CAMPUS 13 TECHNOLOGY COMMONS I 197008 Y N N 10779 

1 
UCF MAIN 
CAMPUS 29 TECHNOLOGY COMMONS II 198208 Y N N 33370 

1 
UCF MAIN 
CAMPUS 534 THEATER ANNEX 198608 N N N 4970 

1 
UCF MAIN 
CAMPUS 537 THEATER MODULE  2 198608 N N N 960 

1 
UCF MAIN 
CAMPUS 538 THEATER PORTABLE 198608 N N N 960 

1 
UCF MAIN 
CAMPUS W006 THEATER WALKWAYS 196808 N N Y 464 

1 
UCF MAIN 
CAMPUS 6 THEATRE 196808 Y N N 29469 

1 
UCF MAIN 
CAMPUS 329 TIMOTHY R. NEWMAN  PAVILION 200803 N N N 2961 

1 
UCF MAIN 
CAMPUS 129 TOWER 1 200601 Y N N 200933 

1 
UCF MAIN 
CAMPUS 130 TOWER 2 200608 Y N N 200933 

1 
UCF MAIN 
CAMPUS 132 TOWER 3 200708 Y N N 187647 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 133 TOWER 4 200708 Y N N 200933 

1 
UCF MAIN 
CAMPUS 142 TRACK/SOCCER STADIUM 201107 Y N N 7607 

1 
UCF MAIN 
CAMPUS 123 TREVOR COLBOURN HALL 201808 Y N N 136786 

14 RESEARCH PARK 8150 U.S. GEOLOGICAL SURVEY FACILIT 200603 Y N N 18904 

1 
UCF MAIN 
CAMPUS W050 UCF ARENA WALKWAYS 199108 N N Y 5340 

14 RESEARCH PARK 8155 UCF DIGITAL LEARNING CENTER 202006 Y N N 44109 

17 
UCF 
DOWNTOWN 916 UCF DOWNTOWN CEN. ENERGY PLANT 201908 Y N N 9221 

17 
UCF 
DOWNTOWN 917 UCF DOWNTOWN PARKING GARAGE 201908 Y N N 242136 

1 
UCF MAIN 
CAMPUS 139 UCF GLOBAL 201605 Y N N 54892 

16 
HEALTH 
SCIENCES 1028 UCF HEALTH - GATEWAY 201409 Y N N 75513 

27 
UCF HEALTH 
QUAD 1025 UCF HEALTH - QUADRANGLE 201108 Y N N 32693 

16 
HEALTH 
SCIENCES 1050 UCF LAKE NONA CANCER CENTER 201812 Y N N 176500 

17 
UCF 
DOWNTOWN 960 UNIONWEST AT CREATIVE VILLAGE 201908 Y N N 525000 

1 
UCF MAIN 
CAMPUS 8109 UNIVERSITY CINEMA 6 (UC6) 199208 Y N N - 

14 RESEARCH PARK 8118 UNIVERSITY TOWER 200708 Y N N 105872 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 72 UTILITY BUILDING 2 199608 Y N N 11500 

1 
UCF MAIN 
CAMPUS 072A UTILITY BUILDING 2A 199608 Y N N 2688 

1 
UCF MAIN 
CAMPUS 354 UTILITY BUILDING 3 (CHP) 201205 Y N N 6140 

1 
UCF MAIN 
CAMPUS 41 UTILITY BUILDING 4 198308 Y N N 96 

1 
UCF MAIN 
CAMPUS 47 UTILITY BUILDING 5 196808 Y N N 1432 

1 
UCF MAIN 
CAMPUS 047A UTILITY BUILDING 5A 196808 Y N N 1182 

1 
UCF MAIN 
CAMPUS 307 UTILITY BUILDING 6 200204 Y N N 1656 

1 
UCF MAIN 
CAMPUS 312 UTILITY BUILDING 7 197708 Y N N 163 

1 
UCF MAIN 
CAMPUS 42 UTILITY BUILDING 8 198308 Y N N 1500 

1 
UCF MAIN 
CAMPUS 46 UTILITY BUILDING 9 198508 Y N N 592 

1 
UCF MAIN 
CAMPUS 3 UTILITY BUILDING I 196808 Y N N 14420 

1 
UCF MAIN 
CAMPUS 533 VICTIMS SERVICES 198508 N N N 1440 

1 
UCF MAIN 
CAMPUS 153 VISITOR AND PARKING INF. 201006 Y N N 2260 

1 
UCF MAIN 
CAMPUS W023 VISITOR INFO CTR WALKWAYS 197708 N N Y 10 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 

1 
UCF MAIN 
CAMPUS 23 VISITOR INFORMATION CENTER 197708 Y N N 220 

1 
UCF MAIN 
CAMPUS 605 VISITOR INFORMATION PORTABLE 200303 N N N - 

1 
UCF MAIN 
CAMPUS W051 VISUAL ART WALKWAY 199108 N N Y 916 

1 
UCF MAIN 
CAMPUS 51 VISUAL ARTS BUILDING 199108 Y N N 85000 

1 
UCF MAIN 
CAMPUS 8 VOLUSIA HALL 196808 Y N N 24456 

1 
UCF MAIN 
CAMPUS 301 WATER TOWER 196708 Y N N 79 

1 
UCF MAIN 
CAMPUS 38 WAYNE DENSCH 1 198608 Y N N 18860 

1 
UCF MAIN 
CAMPUS 39 WAYNE DENSCH 2 198308 Y N N 15876 

1 
UCF MAIN 
CAMPUS 77 WAYNE DENSCH SPORTS CENTER 200309 Y N N 45330 

1 
UCF MAIN 
CAMPUS 136 WD CENTER FOR STUDENT-ATHLETE 201603 Y N N 21657 

1 
UCF MAIN 
CAMPUS W038 WDSC1 WALKWAYS 198608 N N Y 3358 

1 
UCF MAIN 
CAMPUS W039 WDSC2 WALKWAYS 198308 N N Y 866 

1 
UCF MAIN 
CAMPUS 331 WEKIVA PAVILION 201108 N N N 600 

1 
UCF MAIN 
CAMPUS 308 WUCF ANTENNA TOWER 200308 Y N N 360 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
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Site_ID Site Name Bldg ID Bldg Name Occupy Dt Permanent Farm Walkway Act Gross Sq Ft 
11 UCF EXEC DEV CT 902 YING ACADEMIC CENTER 199508 Y N N 19837 

1 
UCF MAIN 
CAMPUS 401 ZETA SORORITY 196808 Y N N - 
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                                                 Educational Plant Survey 

Page 1 of 1 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

 

Unsatisfactory Space (Terminated) 
                                          

EPS Survey Year :  
 
2020-2021 

University :  UCF 
 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have 
been flagged by the university as 'Unsatisfactory Space (Terminated)'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM 

 

NO DATA FOUND 
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                           Educational Plant Survey 

Page 1 of 1 
 Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

 Demolition  
 

EPS Survey Year :  
 
2020-2021 

University :  UCF 
 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have 
been flagged by the University as 'Unsatisfactory Space (Demolition)'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 – GYMNASIUM 

Site 
ID Site Name 

Building 
Name 

Building 
ID 

Building 
Condition Classroom Study 

Teaching 
Lab Office 

Research 
Lab Auditorium 

Instructional 
Media Gymnasium 

Campus 
Support 
Service BE Fund Cat 

0001 
UCF MAIN 
CAMPUS 

Utility 
Building 
4 0041 

Unsatisfactory 
space to be 
demolished 0 0 0 0 0 0 0 0 86 EDUC_GENERAL 
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Page 1 of 1 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

 

Ineligible Space for Space Calculation 
 

EPS Survey Year :  2020-2021 
University :  UCF 

 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have 
been flagged by the University as 'Ineligible Space for Space calculation'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM 

Site 
ID Site Name 

Building 
Name 

Building 
ID 

Building 
Condition Classroom Study 

Teaching 
Lab Office 

Research 
Lab Auditorium 

Instructional 
Media Gymnasium 

Campus 
Support 
Service BE Fund Cat 

0001 
UCF MAIN 
CAMPUS 

Storm 
Water 
Research 
Lab 0004 

Ineligible 
Space for 
Space 
Calculation 0 0 0 0 247 0 0 0 0 EDUC_GENERAL 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Unsatisfactory Space With No Action Required 
 

EPS Survey Year :  2020-2021 
University :  UCF 

 
 
This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have 
been flagged by the university as 'Unsatisfactory Space (No Action)'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - 

OFFICE,06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM 

 

NO DATA FOUND 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of West 
Florida 

Unsatisfactory Space to be Remodeled/Renovated 
 

EPS Survey Year :  2020-2021 
University :  UCF 

 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have been 
flagged by the university as 'Remodeling' or 'Renovation'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 06 - 

AUDITORIUM (Aud), 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 – GYMNASIUM (Gym) 

Site 
ID Site Name 

Building 
ID Building Name 

Building 
Condition Classroom Study 

Teaching 
Lab Office 

Research 
Lab Aud 

Instruct 
Media Gym 

Campus 
Support 
Service BE Fund Cat 

0001 
UCF MAIN 
CAMPUS 0020 

BIOLOGICAL 
SCIENCES 
BUILDING 

Remodeling/ 
Renovation 1,515 0 13,258 12,750 41,005 0 0 0 0 EDUC_GENERAL 

0001 
UCF MAIN 
CAMPUS 0045 

BUSINESS 
ADMINISTRATION 
I Renovation 27,673 172 2,128 33,444 0 0 0 0 744 EDUC_GENERAL 

0001 
UCF MAIN 
CAMPUS 0005 

CHEMISTRY 
BUILDING 

Remodeling/ 
Renovation 340 0 15,416 4,161 7,839 0 0 0 0 EDUC_GENERAL 

0017 
UCF 
DOWNTOWN 0906 

COMMUNICATION 
AND MEDIA 
BUILDING Renovation 10,987 442 23,479 21,877 0 2,005 11,091 0 403 EDUC_GENERAL 
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Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of West 
Florida 

Site 
ID Site Name 

Building 
ID Building Name 

Building 
Condition Classroom Study 

Teaching 
Lab Office 

Research 
Lab Aud 

Instruct 
Media Gym 

Campus 
Support 
Service BE Fund Cat 

0001 
UCF MAIN 
CAMPUS 0091 ENGINEERING II Remodeling 8,202 7,432 15,970 17,541 14,235 0 0 0 77 EDUC_GENERAL 

0001 
UCF MAIN 
CAMPUS 016C 

FACILITIES & 
SAFETY - C Remodeling 0 0 0 979 0 0 0 0 9,285 EDUC_GENERAL 

0010 
FLA SOLAR 
EN #3 2001 

FSEC OFFICE 
BUILDING Renovation 0 0 0 21,874 0 8,738 916 0 0 EDUC_GENERAL 

0001 
UCF MAIN 
CAMPUS 0014 

HOWARD PHILLIPS 
HALL 

Remodeling/ 
Renovation 566 1,383 2,958 28,084 279 0 0 0 0 EDUC_GENERAL 

0001 
UCF MAIN 
CAMPUS 0001 MILLICAN HALL Renovation 0 0 0 55,876 0 0 0 0 0 EDUC_GENERAL 

0001 
UCF MAIN 
CAMPUS 0051 

VISUAL ARTS 
BUILDING Renovation 12,194 0 30,807 5,813 0 9,162 0 0 0 EDUC_GENERAL 
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 Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Projects Under Construction 
 

EPS Survey Year :  
 
2020-2021 

University :  UCF 
 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have 
been flagged by the university as 'Projects Under Construction'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM 

 

NO DATA FOUND 
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                                                 Educational Plant Survey 
 

Page 1 of 2 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

Requested Project for Survey Recommendation 
 

EPS Survey Year :  2020-2021 
University :  UCF 

                 Report Term : 202008 
 
 

This report includes the sum of the room areas rolled up at the University level for the Five Year Educational Plant Survey report. It includes all sites 
with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 – GYMNASIUM 
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                                                 Educational Plant Survey 
 

Page 2 of 2 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 
University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 

West Florida 

 

Space type Classroom Study 
Teaching 

Lab Office 
Research 

Lab Auditorium 
Instructional 

Media Gymnasium 

Campus 
Support 
Service Total NASF 

Net Space needs 151066 632212 225389 706126 855865 64458 175089 172739 163189 3146132 
Percent of Space needs 
met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
Projects funded for 
Planning 0 0 0 0 0 0 0 0 0 0 
Net Space needs 151066 632212 225389 706126 855865 64458 17089 172739 163189 3146132 
Percent of Space needs 
met 60 % 24 % 52 % 49 % 26 % 31 % 5 % 7 % 38 % 36 % 
New Construction Projects 26700 6400 117135 29635 72350 26210 0 0 0 278430 
Net Space needs 124366 625812 108254 676491 783515 38248 175089 172739 163189 2867702 
Percent of Space needs 
met 67% 25% 77% 51% 32% 59% 5% 7% 38% 42% 
Remodeling Projects 10625 8818 47547 63862 64745 0 0 0 12754 208351 
Net Space needs 124366 625812 108254 676491 783515 26210 175089 172739 163189 2867702 
Percent of Space needs 
met 67% 25% 77% 51% 32% 59% 5% 7% 38% 42% 
Renovation Projects 47939 1584 50365 119510 17427 9162 0 0 856 246843 
Net Space needs 124366 625812 108254 676491 783515 38248 175089 172739 163189 2867702 
Percent of Space needs 
met 67% 25% 77% 51% 32% 59% 5% 7% 38% 42% 
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                                                  Educational Plant Survey 

Page 1 of 1 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Projects Funded for Planning 
 

EPS Survey Year :  
 
2020-2021 

University :  UCF 
 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings are 
'Projects Funded for Planning'. It includes all sites with room spaces that meet the following criteria:  

• Users will be funded using Education General fund category during the selected term. 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM 

 

 

NO DATA FOUND 
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  Educational Plant Survey 

Page 1 of 1 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

       New Construction Projects 
 

EPS Survey Year :  2020-2021 
University :  UCF 

 
This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings are 
'New Construction Projects'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term. 
• Space needs exclude flag is N 
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE, 

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 – GYMNASIUM 

Site 
ID 

Bldg 
ID 

Building 
Name Project Type Classroom 

Teaching 
Lab Study 

Research 
Lab Office Gym 

Instructional 
Media Auditorium 

Campus 
Support 
Service Comments 

0001 119A 

Arts 
Complex 
Phase II 

New 
Construction 
Projects 0 51335 6400 0 2485 0 0 26210 0 

Other 
Assignable 
Non-FCO - 
1880 NASF 

0001 0155 
Learning 
Laboratory 

New 
Construction 
Projects 26700 65800 0 0 7500 0 0 0 0 - 

0001 0166 
Research II 
Laboratory 

New 
Construction 
Projects 0 0 0 72350 19650 0 0 0 0 - 

 

105
186



Educational Plant Survey 

* = Renovation and Remodeling 
Page 1 of 1 

Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida 
State University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| 

University of West Florida 

Remodeling Projects 

EPS Survey Year :  2020-2021 
University :  UCF 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings have 
been flagged by the University as 'Remodeling'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term.
• Space needs exclude flag is N
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE,

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM (Gym)

Site 
ID 

Building 
ID 

Building 
Name 

Project 
Type Classroom 

Teaching 
Lab Study 

Research 
Lab Office Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service Comments 

0001 0020 

BIOLOGICAL 
SCIENCES 
BUILDING* Remodeling 1,515 13,266 0 42,367 12,790 0 0 0 0 - 

0001 0005 
CHEMISTRY 
BUILDING * Remodeling 340 15,429 0 7,848 4,172 0 0 0 0 - 

0001 0091 
ENGINEERING 
II Remodeling 8,204 15,891 7,435 14,251 17,603 0 0 0 77 - 

0001 016C 
FACILITIES & 
SAFETY - C Remodeling 0 0 0 0 1,125 0 0 0 12,677 - 

0001 0014 

HOWARD 
PHILLIPS 
HALL * Remodeling 566 2,961 1,383 279 28,172 0 0 0 0 -
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Educational Plant Survey 

Page 1 of 1 
Florida A&M University| Florida Atlantic University| Florida Gulf Coast University| Florida International University| Florida Polytechnic University| Florida State 

University| New College of Florida| University of Central Florida| University of Florida| University of North Florida| University of South Florida| University of 
West Florida 

Renovation Projects 

EPS Survey Year :  2020-2021 
University :  UCF 

This report includes the sum of the room areas rolled up at the building level for the Five Year Educational Plant Survey report. The buildings 
have been flagged by the University as 'Renovation'. It includes all sites with room spaces that meet the following criteria:  

• Users have been funded using Education General fund category during the selected term.
• Space needs exclude flag is N
• The space use code is in the following category groups: 01 - CLASSROOM, 02 - TEACHING_LAB, 03 - STUDY, 04 - RESEARCH_LAB, 05 - OFFICE,

06 - AUDITORIUM, 07 - INSTRUCTIONAL_MEDIA, 09 - CAMPUS_SUPPORT_SERVICE, 12 - GYMNASIUM (Gym)

Site 
ID Bldg ID Building Name Space Type Classroom 

Teaching 
Lab Study 

Research 
Lab Office Auditorium 

Instructional 
Media Gym 

Campus 
Support 
Service Comments 

0001 0045 
BUSINESS 
ADMINISTRATION I Renovation 28,925 2,130 172 0 32,490 0 0 0 745 - 

0017 0906 
COMMUNICATION 
AND MEDIA BUILDI Renovation 10,988 26,778 422 0 21,797 2,005 11,091 0 1,155 - 

0001 0040 ENGINEERING I Renovation 6,820 17,427 1,412 17,427 24,791 0 0 0 111 - 

0010 2001 
FSEC OFFICE 
BUILDING Renovation 0 0 0 0 21,921 8,741 917 0 0 - 

0001 0001 MILLICAN HALL Renovation 0 0 0 0 56,416 0 0 0 0 - 

0001 0051 
VISUAL ARTS 
BUILDING Renovation 12,194 30,808 0 0 5,813 9,162 0 0 0 -
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RECOMMENDATIONS OF SURVEY TEAM 
University of Central Florida 

Needs Assessment 

Date: March 5, 2021 

Survey Team Members: Brittany Farrior - Team Leader (FAMU), Jerdeen Jones 
(FAMU), Marty Geanmers (UNF), Elizabeth Clifford (USF), Kenneth Ogletree (BOG), 
Kristine Azzato (BOG). (The entire survey process was conducted via videoconference)  

General Recommendations: 
1.1 All projects authorized pursuant to section 1011.45(3)(b), Florida Statutes, are 

survey recommended, including completion of a renovation, repair, or 
maintenance project that is consistent with the provisions of section 1013.64(1), 
Florida Statutes, up to $5 million per project and replacement of a minor facility 
that does not exceed 10,000 gross square feet in size and up to $2 million.    

1.2 Projects authorized pursuant to section 1011.45(3)(c), Florida Statutes are survey 
recommended, including a remodeling or infrastructure project, up to $10 million 
per project.  

Site Improvements Recommendations: 
2.1 Land Acquisition – This recommendation allows the university to continue 

purchasing properties surrounding the campus as identified in the adopted 
Campus Master Plan.  

Remodeling Recommendations: 
Definition: 1013.01(17) Florida Statutes, the changing of existing facilities by 
rearrangement of spaces and their use and includes, but is not limited to, the conversion 
of two classrooms to a science laboratory or the conversion of a closed plan arrangement 
to an open plan configuration.   

3.1* Biological Sciences (0020): Classroom – 1,515 NASF, Teaching Laboratory – 
13,266 NASF, Research Laboratory – 42,367 NASF, Office – 12,790 NASF, 
Assignable Non-FCO – 74 NASF. 

3.2*    Chemistry Building (0005): To include the rearrangement of: Teaching Labs and 
Research Labs to Classroom, Study and Office space and enclosure of non-
assignable exterior space. Classroom – 340 NASF, Teaching Laboratory – 15,429 
NASF, Research Laboratory – 7,848 NASF, Office – 4,172 NASF.  
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Page 2 

3.3* Engineering II (0091): To include the extension of the 2nd and 3rd floors into 
adjacent high bays.  

3.4 Facilities and Safety – C (016C): To include the rearrangement of: Campus 
Support Services. Office – 1,125 NASF, Campus Support Services – 12,677 
NASF. 

3.5* Howard Phillips Hall (0014): Classroom – 566 NASF, Teaching Laboratory – 2,961 
NASF, Study – 1,383 NASF, Research Laboratory – 279 NASF, Office – 28,172 
NASF, Assignable Non-FCO – 223 NASF. 

* The rearrangement of space has not yet been determined; however, a remodeling
project will not significantly impact the total NASF.

Renovation Recommendations: 
Definition: 1013.01(18) Florida Statutes, the rejuvenating or upgrading of existing 
facilities by installation or replacement of materials and equipment and includes, but is 
not limited to, interior or exterior reconditioning of facilities and spaces; air conditioning, 
heating, or ventilating equipment; fire alarm systems; emergency lighting; electrical 
systems; and complete roofing or roof replacement, including replacement of membrane 
or structure.  

4.1 Biological Sciences (0020): Classroom – 1,515 NASF, Teaching Laboratory – 
13,266 NASF, Research Laboratory – 42,367 NASF, Office – 12,790 NASF, 
Assignable Non-FCO – 74 NASF  
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

4.2 Business Administration (0045): Classroom – 28,925 NASF, Teaching Laboratory 
– 2,130 NASF, Study – 172 NASF, Office – 32,490 NASF, Campus Support
Services – 745 NASF, Assignable Non-FCO – 6,230 NASF
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
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f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

4.3 Chemistry Building (0005): Classroom – 340 NASF, Teaching Laboratory – 15,429 
NASF, Research Laboratory – 7,848 NASF, Office – 4,172 NASF 
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

4.4** Communication and Media Building (0906): Classroom – 10,988 NASF, Teaching 
Laboratory – 26,778 NASF, Study – 422 NASF, Office – 21,797 NASF, 
Auditorium/Exhibition – 2,005 NASF, Instructional Media – 11,091 NASF, Campus 
Support Services – 1,155 NASF, Assignable Non-FCO – 655 NASF 
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

4.5** Florida Solar Energy Center (2001): Office – 21,921 NASF, Auditorium/Exhibition 
– 8,741 NASF, Instructional Media – 917 NASF, Assignable Non-FCO – 2,085
NASF
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

March  5, 2021 
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4.6 Howard Phillips Hall (0014): Classroom – 566 NASF, Teaching Laboratory – 2,961 
NASF, Study – 1,383 NASF, Research Laboratory – 279 NASF, Office – 28,172 
NASF, Assignable Non-FCO – 223 NASF 
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

4.7  Millican Hall (0001): Office – 56,416 NASF 
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

4.8 Visual Arts (0051): Classroom – 12,194 NASF, Teaching Laboratory – 30,808 
NASF, Office – 5,813 NASF, Auditorium/Exhibition – 9,162 NASF 
a) HVAC Replacement
b) Windows Replacement
c) Stairwell Upgrades
d) Fire Alarm System Replacement
e) Roof Replacement
f) Emergency Lighting Replacement
g) Electrical System Replacement
h) Replacement of Membrane

**The survey team recognizes that this project is not in the main campus master plan. 

March  5, 2021 
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New Construction Recommendations: 
New construction recommendations are in accordance with the presented net square 
footage and as described in the Form B.  The following projects are recommended: 

5.1 Arts Complex Phase II (119A):  Teaching Laboratory – 51,335 NASF, Study – 
6,400 NASF, Office – 2,485 NASF, Auditorium/Exhibition – 26,210 NASF. 

5.2 Learning Laboratory (0155): Classroom – 26,700 NASF, Teaching Laboratory – 
65,800 NASF, Office – 7,500 NASF. 

5.3 Research II Laboratory (0166) Laboratory: Research Laboratory – 72,350 NASF, 
Office – 19,650 NASF. 

Projects Based on Exception Procedure: 
The survey team is recommending the following project based on the exception 
procedure. This project consists of ineligible space; therefore, the Form B space needs 
formula does not apply. 

6.1 N/A 

Demolition: 
The following demolition projects are survey recommended: 

7.1 Utility Building 4 (0041) 

Campus-wide Utility Infrastructure: 
The following projects are survey recommended, as part of the overall Campus-wide 
Utility Infrastructure project:   

8.1 No specific projects were identified. 

Standard University-Wide Recommendations: 
SR1. All recommendations for new facilities to include spaces necessary for custodial 

services and sanitation facilities. 

SR2. All projects for safety corrections are recommended. 

SR3. All projects for corrections or modifications necessary to comply with the 
Americans with Disabilities Act are recommended. 

March  5, 2021 
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SR4. Any project required to repair or replace a building’s components is recommended 
provided that the total cost of the project does not exceed 25% of the replacement 
cost of the building. 

Notes: 
A. University is to produce an Educational Plant Survey Report in accordance with

current Educational Plant Survey format and criteria.

B. Supplemental surveys can be conducted at a later date should project scope
change in the future.

Sincerely, 

Alexander N. Cartwright, Ph.D. 
President 

March  5, 2021 
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RECOMMENDATIONS OF SURVEY TEAM 
University of Central Florida 
Needs Assessment  

Date: March 5, 2021 

Survey Team Members: Brittany Farrior - Team Leader (FAMU), Jerdeen Jones (FAMU), 
Marty Geanmers (UNF), Elizabeth Clifford (USF), Kenneth Ogletree (BOG), Kristine Azzato 
(BOG). (The entire survey process was conducted via videoconference)  

General Recommendations: 
1.1 All projects authorized pursuant to section 1011.45(3)(b), Florida Statutes, are survey 

recommended, including completion of a renovation, repair, or maintenance project that 
is consistent with the provisions of section 1013.64(1), Florida Statutes, up to $5 million 
per project and replacement of a minor facility that does not exceed 10,000 gross square 
feet in size and up to $2 million.    

1.2 Projects authorized pursuant to section 1011.45(3)(c), Florida Statutes are survey 
recommended, including a remodeling or infrastructure project, up to $10 million per 
project.  

Site Improvements Recommendations: 
2.1      Land Acquisition – This recommendation allows the university to continue purchasing 

properties surrounding the campus as identified in the adopted Campus Master Plan. 

Remodeling Recommendations: 
Definition: 1013.01(17) Florida Statutes, the changing of existing facilities by rearrangement of 
spaces and their use and includes, but is not limited to, the conversion of two classrooms to a 
science laboratory or the conversion of a closed plan arrangement to an open plan configuration. 

3.1* Biological Sciences (0020): Classroom – 1,515 NASF, Teaching Laboratory – 13,266 
NASF, Research Laboratory – 42,367 NASF, Office – 12,790 NASF, Assignable Non-
FCO – 74 NASF. 

3.2*     Chemistry Building (0005): To include the rearrangement of: Teaching Labs and Research 
Labs to Classroom, Study and Office space and enclosure of non-assignable exterior 
space. Classroom – 340 NASF, Teaching Laboratory – 15,429 NASF, Research 
Laboratory – 7,848 NASF, Office – 4,172 NASF.  

3.3* Engineering II (0091): To include the extension of the 2nd and 3rd floors into adjacent high 
bays. 

3.4  Facilities and Safety – C (016C): To include the rearrangement of: Campus Support 
Services. Office – 1,125 NASF, Campus Support Services – 12,677 NASF. 

Attachment C
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3.5* Howard Phillips Hall (0014): Classroom – 566 NASF, Teaching Laboratory – 2,961 NASF, 

Study – 1,383 NASF, Research Laboratory – 279 NASF, Office – 28,172 NASF, 
Assignable Non-FCO – 223 NASF. 

 
* The rearrangement of space has not yet been determined; however, a remodeling project 

will not significantly impact the total NASF.  
 
 
Renovation Recommendations: 
Definition: 1013.01(18) Florida Statutes, the rejuvenating or upgrading of existing facilities by 
installation or replacement of materials and equipment and includes, but is not limited to, interior 
or exterior reconditioning of facilities and spaces; air conditioning, heating, or ventilating 
equipment; fire alarm systems; emergency lighting; electrical systems; and complete roofing or 
roof replacement, including replacement of membrane or structure.  
 
4.1 Biological Sciences (0020): Classroom – 1,515 NASF, Teaching Laboratory – 13,266 

NASF, Research Laboratory – 42,367 NASF, Office – 12,790 NASF, Assignable Non-
FCO – 74 NASF  
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 
 

4.2 Business Administration (0045): Classroom – 28,925 NASF, Teaching Laboratory – 2,130 
NASF, Study – 172 NASF, Office – 32,490 NASF, Campus Support Services – 745 NASF, 
Assignable Non-FCO – 6,230 NASF 
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 
 

4.3 Chemistry Building (0005): Classroom – 340 NASF, Teaching Laboratory – 15,429 NASF, 
Research Laboratory – 7,848 NASF, Office – 4,172 NASF 
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
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h) Replacement of Membrane 
 
4.4** Communication and Media Building (0906): Classroom – 10,988 NASF, Teaching 

Laboratory – 26,778 NASF, Study – 422 NASF, Office – 21,797 NASF, 
Auditorium/Exhibition – 2,005 NASF, Instructional Media – 11,091 NASF, Campus 
Support Services – 1,155 NASF, Assignable Non-FCO – 655 NASF 
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 
 

4.5** Florida Solar Energy Center (2001): Office – 21,921 NASF, Auditorium/Exhibition – 8,741 
NASF, Instructional Media – 917 NASF, Assignable Non-FCO – 2,085 NASF 
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 

 
4.6 Howard Phillips Hall (0014): Classroom – 566 NASF, Teaching Laboratory – 2,961 NASF, 

Study – 1,383 NASF, Research Laboratory – 279 NASF, Office – 28,172 NASF, 
Assignable Non-FCO – 223 NASF 
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 

 
4.7  Millican Hall (0001): Office – 56,416 NASF 

a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 
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4.8 Visual Arts (0051): Classroom – 12,194 NASF, Teaching Laboratory – 30,808 NASF, 
Office – 5,813 NASF, Auditorium/Exhibition – 9,162 NASF  
a)  HVAC Replacement  
b) Windows Replacement 
c) Stairwell Upgrades 
d) Fire Alarm System Replacement 
e) Roof Replacement 
f) Emergency Lighting Replacement 
g) Electrical System Replacement 
h) Replacement of Membrane 
 

**The survey team recognizes that this project is not in the main campus master plan. 
 
 
New Construction Recommendations: 
New construction recommendations are in accordance with the presented net square footage 
and as described in the Form B.  The following projects are recommended: 
 
5.1 Arts Complex Phase II (0119):  Teaching Laboratory – 51,335 NASF, Study – 6,400 

NASF, Office – 2,485 NASF, Auditorium/Exhibition – 26,210 NASF. 
 
5.2 Learning Laboratory (0155): Classroom – 26,700 NASF, Teaching Laboratory – 65,800 

NASF, Office – 7,500 NASF. 
 
5.3 Research II Laboratory (0166): Research Laboratory – 72,350 NASF, Office – 19,650 

NASF. 
 
 
 
Projects Based on Exception Procedure: 
The survey team is recommending the following project based on the exception procedure.  This 
project consists of ineligible space; therefore, the Form B space needs formula does not  
apply. 
 
6.1 N/A 
 
 
Demolition: 
The following demolition projects are survey recommended: 
 
7.1 Utility Building 4 (0041) 
 
 
Campus-wide Utility Infrastructure: 
The following projects are survey recommended, as part of the overall Campus-wide Utility 
Infrastructure project:   
 
8.1 No specific projects were identified. 
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Standard University-Wide Recommendations: 
SR1. All recommendations for new facilities to include spaces necessary for custodial services 

and sanitation facilities. 
 
SR2. All projects for safety corrections are recommended. 
 
SR3. All projects for corrections or modifications necessary to comply with the Americans with 

Disabilities Act are recommended. 
 
SR4. Any project required to repair or replace a building’s components is recommended 

provided that the total cost of the project does not exceed 25% of the replacement cost 
of the building. 

 
Notes: 

A. University is to produce an Educational Plant Survey Report in accordance with current 
Educational Plant Survey format and criteria.  

B. Supplemental surveys can be conducted at a later date should project scope change in 
the future. 
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ITEM: FFC-3 

UCF BOARD OF TRUSTEES 
Agenda Item Summary 

Finance and Facilities Committee 
April 14, 2021 

 

Title: Proposed Second and Third Amendments to Sublease Agreement between UCF and Pegasus Hotel LLC 

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action: April 22, 2021  
 

Purpose and Issues to be Considered: 
Proposed Second and Third Amendments to the Sublease Agreement between UCF and Pegasus Hotel LLC 
d/b/a Celeste Hotel.   

The Second Amendment acknowledges that the COVID-19 pandemic delayed completion of the hotel until 
October 1, 2020 and such delay does not constitute a default under the Sublease Agreement; that the sublease 
term therefore began on October 1, 2020, and will end on the termination date of September 30, 2070; and that 
payment of Base Rent ($265,200.00/year) is postponed for one (1) year (to October 1, 2021) and the first year 
rent will be paid through annual Deferred Rent in the amount of $4,166.66.  

The Third Amendment modifies language regarding easements, such that the hotel provide as-built surveys 
to UCF, documenting the location of the utility and stormwater facilities within the easement(s) granted or to 
be granted to Tenant.  It also provides for UCF’s support of hotel’s efforts to obtain required easements from 
the State and updates the demarcation/connection points for utility and stormwater systems serving the hotel. 
It reduces the total annual water consumption and waste capacity allocation and changes the addresses 
for notifications. 
 
Background Information: 
Due to the COVID-19 pandemic, the completion of the hotel was delayed until October 1, 2020.  In light of 
the financial hardship to the hospitality industry caused by the pandemic, the hotel requested the rent 
commencement date be postponed by 1 year (to October 1, 2021).   

Upon completion of construction of the hotel, updates were required to the following items: service easements, 
utility demarcation points, and permitted water consumption.  

Recommended Action: 
Approve the Second and Third Amendments to the Sublease Agreement.  

Alternatives to Decision:  
The Board may wish to modify the terms of these amendments.  

Fiscal Impact and Source of Funding: 
UCF would not begin receiving base rent until October 1, 2021 but would recover this rent though annual 
deferred rent. 

Authority for Board of Trustees Action: 
UCF BOT Policy Delegation of Authority to the President- Items requiring specific approval of the Board 
(3) 
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Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
 
Submitted by:  
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer 
 
Supporting Documentation:  
Attachment A: Contract Summary Form - Second Amendment to the Sublease Agreement and Third 
Amendment to the Sublease Agreement  
 
Facilitators/Presenters: 
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer 
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Summary of Agreement 

Purpose/Background Second and Third Amendments to Sublease Agreement between 
UCF and Pegasus Hotel LLC d/b/a the Celeste Hotel to: confirm the 
construction completion date, end of construction term and 
beginning of sublease term; postpone the payment of base rent for 
one year and replace with deferred rent; to update required 
easements; to update utility demarcation/connection points; and 
reduce hotel’s annual water consumption and waste water capacity 
allocation. 

Parties UCF and Pegasus Hotel LLC d/b/a the Celeste Hotel 

Term New sublease term commences October 1, 2020 and terminates 
September 30, 2070. 

Obligations of UCF Same as original lease.  

Obligations of other party Commence paying rent on October 1, 2021; pay deferred rent 
annually during lease term 

Financial terms The Second Amendment postpones the payment of Base Rent for 
one (1) year and replaces with deferred rent of $4,166.66 annually 
for the remainder of the lease term 

Termination rights Same as original lease 

Additional terms N/A 

Link to agreement Second Amendment to Sublease Agreement: 
https://bot.ucf.edu/files/2021/04/FFC-3-DEVEN-UCF-Boutique-
Hotel-Second-Amendment-to-Sublease-Agreement.pdf 

Third Amendment to Sublease Agreement:  
https://bot.ucf.edu/files/2021/04/FFC-3-DEVEN-UCF-Boutique-
Hotel-Third-Amendment-to-Sublease-Agreement-.pdf 

Attachment A
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ITEM: FFC-4 

UCF BOARD OF TRUSTEES 
Agenda Item Summary 

Finance and Facilities Committee 
April 14, 2021 

 

Title:  Amendment to the 2017 Elsevier Subscription Agreement  

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action: April 22, 2021  
 

Purpose and Issues to be Considered: 
UCF would like to participate in the Amendment to the 2017 Elsevier Subscription Agreement entered by the 
University of Florida Board of Trustees for the benefit of the State University System of Florida.  The 
amendment extends the Agreement through 2024, secures reduced pricing, and revises the journals provided 
for access and for perpetual rights.  To participate in the Amendment, UCF must Sign-On. 

Background Information: 
The 2017 Elsevier Subscription Agreement set out the provisions and obligations, with a term of 2017 
through 2024.  Total cost of the 2017 agreement to include the extension to 2024 is $9,130,744.66.  In 
response to COVID-19 related budget reductions, the Counsel of State University Libraries negotiated a 
reduction in prices and extending the Agreement through 2024. 

Recommended Action: 
Approval of the Amendment. 

Alternatives to Decision:  
UCF could continue at the previous rates through the end of 2021.  We would then have to negotiate a 
package license with Elsevier outside of the consortia, or switch to selecting individual journal titles.  Going 
forward, we would be charged full price for those titles and we would lose the benefit of years of negotiated 
price caps. 

Fiscal Impact and Source of Funding: 
Funds will come from the UCF Libraries E&G budget. 

 UCF Pricing for 2021 to 2024 
2021 $   956,885.06 
2022 $   956,885.06 
2023 $   985,591.61 
2024 $1,015,159.36 
Total  $3,914,521.09 

 
Authority for Board of Trustees Action: 
UCF BOT Policy Delegation of Authority to the President- Items requiring specific approval of the Board (3) 
 

Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
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Submitted by:  
Gerald Hector, Senior Vice President for Administration and Finance 
Michael Johnson, Interim Provost and Vice President for Academic Affairs 
 
Supporting Documentation:  
Attachment A: Contract Summary Form for: 

• 2017 Elsevier Subscription Agreement 
• 2021 Amendment 
• 2021 UCF Sign-On Letter 

Facilitators/Presenters: 
Gerald Hector, Senior Vice President for Administration and Finance 
Ying Zhang, Associate Director, Collection Services and Resource Management, University Librarian 
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Summary of Agreement 

Purpose/Background UCF would like to participate in the Amendment to the 2017 Elsevier 
Subscription Agreement entered by the University of Florida Board of 
Trustees for the benefit of the State University System of Florida.  The 
amendment extends the Agreement through 2024, secures reduced 
pricing, and revises the journals provided for access and for perpetual 
rights.  To participate in the Amendment, UCF must sign a Letter of 
Agreement. 

Parties Elsevier B.V., the University of Florida Board of Trustees, and the 
University of Central Florida Board of Trustees  

Term 2017 Agreement term: 1 January 2017 to 31 December 2021 
2021 Amendment Term: 1 January 2021 to 31 December 2024 

Obligations of UCF UCF will be bound to the provisions of the 2017 Elsevier Subscription 
Agreement entered by the University of Florida Board of Trustees.   

Obligations of other party Elsevier will be bound to the provisions of the 2017 Elsevier 
Subscription Agreement entered by the University of Florida Board of 
Trustees. 

Financial terms UCF Pricing for  2021 to 2024 
2021 $956,885.06 
2022 $956,885.06 
2023 $985,591.61 
2024 $1,015,159.36 
Total $3,914,521.09 

Termination rights Post termination, UCF will retain access to subscribed titles.  Our access 
to Freedom Collection titles will cease. 

Additional terms See the 2017 Elsevier Subscription Agreement. 

Link to agreements 2017 Elsevier Subscription Agreement: 
https://bot.ucf.edu/files/2021/04/FFC-4-Elsevier-FALSC-2017-2021-
State-University-System-of-Florida-Subscription-Agreement-Master.pdf 

2021 Amendment: 
https://bot.ucf.edu/files/2021/04/FFC-4-2021-2024-SUS-of-Florida-
Fully-Executed-Extension-Amendment.pdf 

2021 UCF Sign-on Letter: 
https://bot.ucf.edu/files/2021/04/FFC-4-UCF-Sign-on-letter-FL-Sys-
2021-Amend-1-19560528509.pdf 

Attachment A
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ITEM: INFO-1 

UCF BOARD OF TRUSTEES 
Agenda Item Summary 

Finance and Facilities Committee 
April 14, 2021 

 

Title: Knight Vision Enterprise Resource Planning (ERP) Status Update 

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action:            
 

Purpose and Issues to be Considered: 
As requested by the Finance and Facilities Committee, staff will provide an update on the recent 
accomplishments, immediate next steps, overall status and trends, top risks, and progress of the Knight Vision 
project at each committee meeting. 

Background Information: 
At the June 18, 2020, Board of Trustees meeting, the Board approved $50 million in carryforward funding for 
acquisition and implementation of a new cloud-based ERP project.  

Following the selection and negotiation process, the initial estimate of the acquisition and implementation cost 
of the new HR and Finance applications was $27.6 million. Additional costs may be identified and negotiated, 
then brought to the Board of Trustees as required, for the implementation of reporting and analytics 
applications, implementation of service enhancement recommendations, and replacement of existing enterprise 
standard tools.  

Following the implementation of the Finance, Human Resources, Grants Management, and Reporting and 
Analytics applications, the university will assess its readiness to continue with the implementation of the 
Student Information System application, which is expected to take another three years to purchase and 
implement. 

Recommended Action: 
For information only. 

Alternatives to Decision:  
N/A  

Fiscal Impact and Source of Funding: 
N/A  

Authority for Board of Trustees Action: 
N/A 
  
 

Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
 
Submitted by:  
Gerald Hector, Senior Vice President for Administration and Finance 
Matt Hall, Chief Information Officer 
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Supporting Documentation:  
Attachment A: ERP Update Memorandum 
Attachment B: Knight Vision ERP Status Update 
 
Facilitators/Presenters: 
Gerald Hector, Senior Vice President for Administration and Finance 
Michael Sink, Associate Vice President and Chief Operating Officer for UCFIT  
Cherie Herrin, Knight Vision Program Director  
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Phone: 407.823.2351 • Fax: 407.823.5533 • Web: admfin.ucf.edu 

Administration and Finance 
Office of the Sr. Vice President  
4365 Andromeda Loop N, MH384 
Orlando, FL 32816-0020 

ERP UPDATE MEMORANDUM 

Date: March 25, 2021 
TO: Knight Vision File 
FR: Gerald L. Hector, SVP for Administration and Finance 
RE: Knight Vision Funding  

ISSUE: 
On June 18, 2020, the Board of Trustees approved the allocation of $50M in 
carryforward toward the ERP system implementation. The BOT meeting materials 
included an estimated cost of $65 to $70M for a 24-month ERP project including 
vendor selection, planning & budgeting, ERP implementation (HR, Finance, 
Reporting), and Reporting & Analytics. The Student system implementation was not 
included in this estimate.  

On October 14, 2020, the Board of Trustees approved the Workday and Accenture 
contracts for the Workday HR and Finance system implementation. During that 
meeting, the board was provided estimated costs totaling $27.6M that included 
Workday licenses ($4.4M), Accenture implementation services for Workday 
($11.7M), staff backfill needed for Workday implementation ($7.5), and contingency 
($4M). Costs for remaining project items (such as reporting and analytics, 
replacement of custom bolt-on applications in PeopleSoft, integrations management 
solution, and identity management solution, etc.) were not discussed during the 
October BOT meeting.  

As indicated in the estimates made during the June 2020 Board of Trustees meeting, 
there are significant costs related to replacing PeopleSoft that are not included in the 
Workday implementation costs of $27.6M. Continued due diligence suggested that 
we come back to the board to clarify all the elements of this project to ensure that all 
parties fully understand the total ERP implementation and related project costs. 

RESOLUTION: 

Attachment A
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The university will provide the Board of Trustees a comprehensive overview of the 
costs anticipated for the HR and Finance ERP implementation currently underway. 
The university will reassess all costs associated with the Workday ERP 
implementation and bring back to the Board of Trustees a more comprehensive view 
of the Total Cost of Ownership (TCO) for the implementation and maintenance of 
the Workday system for the Human Resources and Financial modules. At a later 
date, the university will bring back the TCO for the Student modules. 
 
The TCO to be presented to the board at a future meeting will be broken down by 
specific tasks that follow a logistical process so that costs and budget management 
will be known as tasks are completed (i.e., task oriented). The further breaking down 
of the costs will be between the ERP implementation and all the ancillary costs and 
support needed to ensure a successful implementation. 
 
This project will be added to future budget requests for the next three to five fiscal 
years to ensure that the project is properly funded for the success of the first two 
modules, and a seamless move to other modules in the future. A project of this 
magnitude is typically a five-year or longer process. 
 
 
BACKGROUND: 
In 2019, the Board of Trustees made a request to have more timely and accurate 
financial information provided to allow for data-based decisions, as well as timely 
responses to external requests for information and other reporting needs. The 
university had (and still has) challenges with getting financial reports out of its 
current People Soft system to satisfy the board’s request. To that end, an ERP Pre-
Launch project was initiated in January 2020 to assess the institution’s readiness 
and support for a new ERP system.  
 
A team at the university was tasked with establishing a process to select an ERP 
vendor and develop costs associated with making the change. Several vendors were 
reviewed. With assistance from Huron Consulting, the university’s needs were 
identified and based on the pre-launch work conducted, estimated costs for a 
potential ERP project were established. At the May 21, 2020, BOT Retreat, the board 
was given the business case for implementing a new ERP system. The costs shown 
were: 

1. $63 - $73M for Finance, HR, Reporting, Budgeting, and Service Delivery over 
2 years, 2 months 

2. $80-$105M for Finance, HR, Budgeting, Student, Reporting, and Service 
Delivery over five years 

 
An allocation of $50M in carryforward was requested in June 2020 based on the 
carryforward funds the university had on hand. Workday was subsequently chosen 
as the preferred vendor and Accenture was hired as the university’s implementation 
partner.  
 
As the university’s team continues its due diligence, it is identifying costs that are key 
components of the project that were not included in the $27.6M estimates provided 
to the BOT in October 2020. Although analyses were underway and additional costs 
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were expected, these had not been finalized and were not part of the discussions in 
October 2020, creating a potential misalignment of expectations around project 
budget. The team at the university always viewed the $50 million as a first request to 
set aside sufficient funds to get the project started. However, there is a concern that 
the impression left with the Board of Trustees in October 2020 was that the total 
cost of the HR and Finance implementation phase of the project (including add-ons) 
would only require $27.6M of the $50M that was allocated to this phase, and the 
remainder of the $50M could be used for the student module.  
 
While completing this review, the university’s team noted that there needs to be a 
clarification of the project costs and timelines with the Board of Trustees based on a 
more thorough review of the project, current systems, and capabilities of the new 
Workday ERP system. 
 
 More detailed understanding of the total costs of implementation that caused this 
review are listed below. It is not an exhaustive listing, but it provides a context for 
further consideration: 
 

1. More than 44 custom applications were built in PeopleSoft over the past 15-
20 years. These include functions and processes critical to the university’s 
operations. These custom applications are not included in new ERP 
functionality and must be replaced before PeopleSoft can be turned off and 
Workday can go live. These custom application replacements were not part of 
the initial ERP project estimates.  Examples include, faculty tenure and 
promotion, conflict of interest, and research administration. Additional 
funding needs are anticipated. 

2. There are approximately 246 applications in use, many of which require 
custom integrations or modifications to make the shift from PeopleSoft to 
Workday. Each potential integration or retrofit needs analysis to determine 
the scope of work required. Where possible, Workday functionality will be 
used “out of the box” and custom processes will be deprecated. However, 
there are many non-ERP processes which will persist due to specific 
university, state, or federal requirements. Two examples of systems needing 
modification following the Workday implementation are the research 
administration suite and the facilities management software. Additional 
funding need are anticipated to fully address these requirements.  

3. Several standard enterprise software tools are also required to properly 
support the Workday implementation and the eventual sunsetting of 
PeopleSoft. These include the security identity management system, the 
integrations and API management platform to facilitate hundreds of 
integrations, data governance software, data and analytics cloud environment, 
and low code development tools. Implementation costs for these tools are 
expected to be covered by the initial $50M allocation.  

4. Universities of smaller size have established budgets larger than the current 
$50 million approved by the Board of Trustees. Benchmarking discussions 
with peers and Huron Consulting suggests the $50 million total is too low for 
a full implementation for the size and complexity of the university.  
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The UCF Knight Vision project team anticipates $50M will be adequate for the HR 
and Finance ERP implementation costs through June of 2022. Additional funds will 
be required to continue the rolling adoption portion of the HR and Finance 
implementation beginning in July 2022. Additional funds will also be required for 
the Student system implementation following HR and Finance. 
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Knight Vision ERP Update

PROJECT ACTIVITY 
UPDATES

PROJECT SCHEDULE 
UPDATE

PROJECT BUDGET 
UPDATE

Attachment B
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Workday ERP Implementation

• Financial Management
• Grants Management 
• Human Resources
• Technical (Security / 

Integrations / Data 
Conversions / Retrofits)

Enterprise Standard 
Tools

• Identity & Access 

Management 
• API Management 

• Low Code 
Platform

• Data Governance

Service Enhancement 
Transformation

Human Resources and Finance 

organizational design and 
business process 

transformation to ensure more 
effective and efficient 

administrative services

• Data Governance

• Data & Analytics 
• Master Data Management 

• Workday Prism Analytics
• Workday Reporting

Reporting & Analytics Adaptive Planning 
Phase 1

• Budget Planning

• Budget Model 
Alignment

Change Management

Communications Training & Support Change Network Internships

Knight Vision Program Scope
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Knight Vision Decision Point Timeline

3

2020 2021Feb Apr Jun Aug Oct Dec Feb Apr

Feb 18 - Apr 24
Pre-launch Vendor/Partner Selection

Jun 14 - Sep 16
Implementation

Nov 3 - Apr 14

BOT Retreat - Case for ERP (Estimated Costs 
$63M-$73M without student)

May 21

BOT Approves 24-month 
Approach and $50M 

carry forward allocation

Jun 18

BOT Approves Workday /Accenture 
Contracts ($27.6M est)

Oct 22

Knight Vision Kickoff
Nov 3

Today
Apr 14
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*Funding requirements need approvals and allocations

4

Knight Vision Phase 1 Timeline

2020 2023Nov Feb May Aug Nov Feb May Aug Nov

Jan 2023

Workday HR and Finance

Reporting and Analytics Platform*

HR & Finance Service Enhancement Transformation* 

Adaptive Planning Ph 1

Enterprise Standard Tools*

3rd Party and Custom Applications Replacement*

Approvals, Funding, Detailed DesignAssessment & Recommendations Process Definitions, Training, Implementation TBD

Approvals, Funding, PlanningEvaluations & Proposals 

Approvals, Funding, Planning

Approvals, Funding, Project Initiation Project Execution TBD

Research & Propose Solutions

Testing & Training

Jul 2021 Jul 2022Jan 2022Jan 2021

Configuration

ArchitectPlanning

Adaptive Go-Live

Configure & Prototype Test & Deploy Roll-out of Additional Functions

Project Execution TBD

Project Execution TBD

Workday Go-Live

Adaptive Planning Ph 2
Testing & TrainingConfiguration

Evaluations & Proposals 
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Workday Phase 1 Costs Estimate

5

Budget Revised/Actual

Workday License $               4,362,000.00 $              4,899,160.00 
Implementation 
Partner Costs $             11,736,060.00 $            11,736,060.00 

Estimated Backfill $               7,500,000.00 $              7,500,000.00 

Contingency $               4,000,000.00 $              3,462,840.00

Total $     27,598,060.00 $     27,598,060.00

216



Non-ERP Scope Actions

6

Ø Service Enhancement Transformation
• Organization and business process alignment
• Efficient, effective service delivery

Ø Enterprise Reporting and Analytics 
• Data governance and management 
• Include non-ERP data analytics

Ø Enterprise Standard Tools
• Automation
• Integration

Ø 3rd Party and Custom Applications Replacement
• PeopleSoft custom applications
• Duplicate applications

(Not Included in Workday Implementation)
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Knight Vision Budget Update

7

Program Costs

N
on

-E
RP

 S
co

pe
 A

ct
io

ns

Service Transformation *$4,500,000 *$4,500,000 $0 *estimate

Reporting & Analytics *$1,500,000 *$1,500,000 $0 *estimate

3rd Party and Custom Apps *$5,000,000 *$5,000,000 $0 *estimate

Enterprise Standard Tools *$2,000,000 *$2,000,000 $0 *estimate

Adaptive Planning $908,000 $921,000 $13,000 Additional Adaptive test environment

Planned Contingency $1,950,000 $1,937,000 ($13,000)

Non-ERP Subtotal $15,858,000 $15,858,000 $0

Scope Item Planned Cost Est. Completion Variance Notes

Workday HR/Finance/Grants

Workday License $4,362,000 $4,899,160 $537,160 Additional training expenses

Implementation Partner $11,736,060 $11,736,060 $0

Estimated Internal Staffing $7,500,000 $7,374,500 ($125,500) Staffing currently under budget

Planned Contingency $4,000,000 $3,588,340 ($411,660)

Workday Subtotal $27,598,060 $27,598,060 $0

Total $43,456,060 $43,456,060 $0
Does not include student ERP system replacement
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Next Steps

8

• Complete identification of costs associated with:
• Reporting and Analytics 
• 3rd party and custom applications
• Enterprise standard technology tools

• Begin evaluation of student system replacement
• Current state
• Future state roadmap
• Gap considerations 
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Thank you

9
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ITEM: INFO-2 
UCF BOARD OF TRUSTEES 

Agenda Item Summary 
Finance and Facilities Committee 

April 14, 2021 
 

Title: University Quarterly Investment Report, Ended December 31, 2020 – Second Quarter 

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action:   
 

Purpose and Issues to be Considered: 
This item is provided to the trustees quarterly for information purposes only 

Background Information: 
This item is provided to the trustees quarterly for information purposes only. The attached report provides  
an update on the university’s investment portfolio for the quarter ended December 31, 2020 (Attachment A).  
 
As of December 31, 2020, the university had the following cash and investment balances: 
  

Bank of America operating account    $   60,697,701  
 State of Florida Special Purpose Investment Account (SPIA) $ 249,256,836 
 Bank of New York Structured Investment Portfolio  $ 337,100,379  

Total Cash and Investments     $ 647,054,916 
 
The structured investment portfolio earned quarterly net gains totaling $14,399,737. 
 
Recommended Action: 
For information only. 

Alternatives to Decision:  
N/A  

Fiscal Impact and Source of Funding: 
N/A. 

Authority for Board of Trustees Action: 
Sections 1011.42(5) and 218.415, Florida Statutes; UCF-4.014 Investments; UCF Investment Policy Manual  
 

Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
 
Submitted by:  
Gerald Hector, Senior Vice President for Administration and Finance 
 
Supporting Documentation:  
Attachment A: UCF Investments Quarterly Report as of December 31, 2020   
 
Facilitators/Presenters: 
Gerald Hector, Senior Vice President for Administration and Finance 
Danta White, Assistant Vice President and University Controller 
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University of Central Florida
Total Operating Portfolio Summary(1)

As of December 31, 2020

1. The portfolio gain/(loss) data is presented gross of management fees and portfolio expenses but net of physical cash flows.
2. The inception date for analysis is 3/31/10.  The actual funding of the various portfolios occurred during March 2010. 
3. Pool III’s fixed Income market value includes the $7,988 cash balance held in the Pool III mutual fund account.
4. Pool IV’s fixed Income market value includes the $8,009 cash balance held in the Pool IV mutual fund account.

Page 1

Cash & Non-Investment Portfolio
06/30/2020

Reported Value
09/30/2020

Reported Value
12/31/2020

Reported Value

Bank of America $63,948,065 $11,561,248 $60,697,701 

SPIA $219,138,660 $353,583,869 $249,256,836 

Total Cash & Non-Investment 
Portfolio

$283,086,725 $365,145,117 $309,954,537 

Structured Investment Portfolio 
(BNY)

06/30/2020
Reported Value

09/30/2020
Reported Value

3rd Quarter 
Gain/(Loss)

12/31/2020
Reported Value

4th Quarter 
Gain/(Loss)

Inception 
Gain/(Loss)(2)

Pool I $0 $0 $0 $0 $0 $85,789 

Pool II $54,380,291 $54,492,359 $708,308 $54,548,817 $74,108 $4,993,537 

Fixed Income (Pool III)(3) $127,689,874 $128,248,617 $2,674,472 $128,620,896 $410,487 $26,369,464 

Domestic Equity (Pool III) $21,623,997 $23,553,330 $3,685,507 $26,414,316 $2,860,986 $27,016,895 

Total Pool III $149,313,871 $151,801,948 $6,359,979 $155,035,212 $3,271,473 $53,386,321 

Fixed Income (Pool IV)(4) $40,126,838 $40,651,238 $1,916,575 $41,160,083 $525,607 $13,362,902 

Domestic Equity (Pool IV) $54,115,834 $58,944,151 $9,223,285 $66,104,003 $7,159,852 $56,480,807 

International Equity (Pool IV) $15,394,696 $16,883,567 $2,852,701 $20,252,264 $3,368,697 $10,592,474 

Total Pool IV $109,637,367 $116,478,956 $13,992,561 $127,516,350 $11,054,156 $80,436,182 

Total Structured Investment 
Portfolio

$313,331,529 $322,773,262 $21,060,848 $337,100,379 $14,399,737 $138,901,831 

Total Operating Portfolio $596,418,254 $687,918,379 $647,054,916 
Total Equity 
Allocation

17.43%

Attachment A
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University of Central Florida
Structured Investment Portfolio vs. Net Contributions(1)

As of December 31, 2020

 195

 215

 235

 255

 275

 295

 315

 335

 355 $Millions

Beg Value + Contrib Market Value

Opening Value 210,017,451 

Gross Inception Earnings 138,901,831

Management Fees (2,311,290)

Custodial Expenses(2) (757,614)

Operating Withdrawals (8,750,000)

SIP Ending Value 337,100,379

Gross Inception Return(3) 5.01%

Gross SPIA Inception Return(4) 2.03%

SPIA Ending Value* 246,737,176

$198,197,462

$337,100,379

$210,017,451

1. Net contributions include cash flows associated with management fees, portfolio expenses and physical cash flows
2. Custodial expense figure is reduced by commission recapture income received
3. Annualized performance number.  Net of management fees inception earnings = $136,590,541. Net inception return = 4.92% 
4. The gross SPIA inception return corresponds with the 3/31/10 inception of UCF’s investment portfolio.  Net inception SPIA return = 1.91% 

Quarterly Gross Info

Earnings: $14,399,737

Return: 4.46%

SPIA: 0.47%

FYTD Returns

Gross: 7.64%

Net: 7.60%

Page 2

*The “SPIA Ending Value” represents the value of a hypothetical 
SPIA portfolio with the same inception value as the investment 
portfolio, grown at the implied quarterly gross SPIA returns, and 
adjusted with beginning-of-period weighted cash flows.
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Comparative Performance Trailing Returns

QTR FYTD 1 YR 3 YR 5 YR Inception
Inception  

Date

Pool II 0.14 (61) 0.37 (61) 2.18 (33) 2.45 (41) 1.91 (55) 1.05 (74) 04/01/2010

Pool II Policy 0.05 (82) 0.12 (84) 1.53 (61) 2.05 (69) 1.48 (84) 0.84 (86)

IM U.S. Cash Fixed Income (SA+CF) Median 0.20 0.46 1.76 2.39 1.94 1.52

Galliard (Pool II) 0.14 (61) 0.37 (61) 2.18 (33) 2.45 (41) 1.91 (55) 1.05 (74) 04/01/2010

Pool II Policy 0.05 (82) 0.12 (84) 1.53 (61) 2.05 (69) 1.48 (84) 0.84 (86)
IM U.S. Cash Fixed Income (SA+CF) Median 0.20 0.46 1.76 2.39 1.94 1.52

Pool II Policy: 75% BofA ML 1 Yr US Treasury Note, 25% 90 Day U.S. T-Bill  
Returns for periods greater than one year are annualized.
Returns are expressed as percentages. Page 3

University of Central Florida
Comparative Performance Pool II

As of December 31, 2020
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QTR FYTD 1 YR 3 YR 5 YR Inception
Inception  

Date

Domestic Equity

Vanguard Instl (Pool III)  

S&P 500 Index

IM S&P 500 Index (MF) Median

12.15 (10) 22.15 (9) 18.39 (12) 14.15 (8) 15.19 (7) 14.26 (5) 07/01/2013

12.15 (9) 22.16 (6) 18.40 (9) 14.18 (3) 15.22 (3) 14.28 (3)
12.05 21.96 18.05 13.81 14.80 13.81

Fixed Income

Galliard (Pool III)

BofA Merrill Lynch 1-5 Yr Gov/Corp A Rated & Above  

IM U.S. Short Duration Fixed Income (SA+CF) Median

0.42 (51) 1.05 (48) 5.25 (8) 4.03 (11) 3.15 (17) 2.61 (26) 04/01/2010

0.15 (89) 0.39 (87) 4.43 (30) 3.50 (36) 2.56 (59) 2.12 (57)
0.43 0.97 3.82 3.30 2.65 2.17

Sawgrass (Pool III) 0.19 (86) 0.48 (82) 4.53 (26) 3.62 (29) 2.80 (34) 2.34 (39) 04/01/2010

BofA Merrill Lynch 1-5 Yr Gov/Corp A Rated & Above 0.15 (89) 0.39 (87) 4.43 (30) 3.50 (36) 2.56 (59) 2.12 (57)
IM U.S. Short Duration Fixed Income (SA+CF) Median 0.43 0.97 3.82 3.30 2.65 2.17

Pool III Policy: 15% S&P500, 85% BofA ML 1-5 Yr Gov/Credit Rated A and Above; Pool III Domestic Equity Policy: 100% S&P500  
Returns for periods greater than one year are annualized.
Returns are expressed as percentages. Page 4

University of Central Florida
Comparative Performance Pool III

As of December 31, 2020
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QTR FYTD 1 YR 3 YR 5 YR Inception
Inception  

Date

Domestic Equity

Vanguard Instl (Pool IV)  

S&P 500 Index

IM S&P 500 Index (MF) Median

12.15 (10) 22.15 (9) 18.39 (12) 14.15 (8) 15.19 (7) 14.25 (5) 07/01/2013

12.15 (9) 22.16 (6) 18.40 (9) 14.18 (3) 15.22 (3) 14.28 (3)
12.05 21.96 18.05 13.81 14.80 13.81

International Equity

Europacific Growth (Pool IV) 19.95 (6) 31.55 (3) 25.24 (1) 10.73 (1) 12.43 (1) 8.34 (3) 04/01/2010

MSCI AC World ex USA 17.08 (21) 24.52 (19) 11.13 (22) 5.38 (10) 9.44 (6) 5.93 (31)
IM International Multi-Cap Core Equity (MF) Median 15.70 21.36 7.53 3.91 7.23 5.47

Fixed Income

Galliard Broad (Pool IV) 0.53 (93) 1.81 (65) 8.65 (47) 6.02 (39) 5.08 (45) 4.69 (38) 04/01/2010

Blmbg. Barc. U.S. Aggregate Index 0.67 (84) 1.29 (88) 7.51 (88) 5.34 (93) 4.44 (93) 4.01 (94)

IM U.S. Broad Market Core Fixed Income (SA+CF) Median 1.12 2.24 8.56 5.88 5.04 4.55

Dodge & Cox Income (Pool IV) 2.48 (7) 4.00 (10) 9.45 (18) 6.19 (12) 5.71 (4) 4.54 (5) 11/01/2014
Blmbg. Barc. U.S. Aggregate Index 0.67 (88) 1.29 (88) 7.51 (72) 5.34 (53) 4.44 (61) 3.81 (48)
IM U.S. Broad Market Core Fixed Income (MF) Median 1.36 2.57 8.19 5.38 4.56 3.77

Pool IV Policy: Prior to 7/1/2015: 30% BC Agg, 5% BC TIPS, 50% S&P500, 15% MSCI ACWxUS; 7/1/2015 to present: 50% S&P500,15% MSCI ACWxUS, 35% BC Agg
Pool IV Equity Policy: 77% S&P500, 23% MSCI ACWxUS  
Pool IV Domestic Equity Policy: 100% S&P500
Pool IV Fixed Policy: Prior to 7/1/2015: 86% BC Agg, 14% BC TIPS; 7/1/2015 to present: 100% BC Agg  
Returns for periods greater than one year are annualized and are expressed as percentages.

Page 5

University of Central Florida
Comparative Performance Pool IV

As of December 31, 2020
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University of Central Florida
Structured Investment Portfolio Investment Policy Compliance Checklist(1)

As of December 31, 2020

1. Taken as an excerpt from the UCF quarterly performance evaluation report. Individual managers are also measured on an ongoing basis against a combination of 15 quantitative and qualitative criteria.

Page 6

Pool I: Yes No N/A

Investments limited to registered 2a-7 mutual funds, CDARS, and or/SPIA. 

Pool II: Yes No N/A

All fixed income investments shall maintain a minimum rating of "A-" or higher by a major credit rating service. 

The weighted average quality of the fixed income portfolio shall maintain a rating of "AA+" or higher. 

Duration of the fixed income portfolio shall not exceed the effective duration of the Merrill Lynch 1-Year Treasury index by 25%. 

The maximum average effective maturity of any single security shall not exceed 3 years. 

Operating Pool II shall maintain a dollar-weighted average effective maturity of 1 year or less. 

Pool III Equity: Yes No N/A

Investments in equity securities shall not exceed twenty-percent (20%) of the market value of Operating Pool III's assets. 

Pool III Fixed Income: Yes No N/A

All fixed income investments shall maintain a minimum rating of "A-" or higher by a major credit rating service. 

The weighted average quality of the fixed income portfolio shall maintain a rating of "AA-" or higher. 

The duration of the fixed income portfolio shall not exceed the effective duration of the benchmark by 50%. 

Operating Pool III shall maintain a dollar-weighted average effective maturity of 7 years or less. 

Pool IV Equity: Yes No N/A

Investment in equity securities shall not exceed seventy-five percent (75%) of the market value of Operating Pool IV's assets. 

Foreign securities shall not exceed twenty-percent (20%) of the market value of Operating Pool IV's assets. 

Pool IV Fixed Income: Yes No N/A

All fixed income investments shall maintain a minimum rating of "investment grade" or higher by a major credit rating service. 

The weighted average quality of the fixed income portfolio shall maintain a rating of "A-" or higher. 

Duration of the fixed income portfolio shall not exceed the effective duration of the benchmark by 50%. 
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Target Policy Summary

Pool I 100% 90 Day US T-Bills

Pool II 75% ML 1-Year Treasury + 25% 90 Day US T-bills

Pool III 85% ML 1-5 Year G/C A or Better + 15% S&P 500

Pool IV 35% Barclays Agg + 50% S&P 500 + 15% MSCI-ACWxUS

University of Central Florida
Structured Investment Portfolio Detail

As of December 31, 2020

1. Pool III’s Galliard Asset Management’s market value includes the $7,988 cash balance held in the Pool III mutual fund account.
2. Pool IV’s Galliard market value includes the $8,009 cash balance held in the Pool IV mutual fund account.

Page 7

Pool I $0 
Current 

Allocation
Pool II $54,548,817

Current 
Allocation

Cash & Equivalents $0 100.0% Short-Term Fixed Income $54,548,817 100.0%

Fidelity Money Market $0 Galliard Capital Management $54,548,817

Pool III $ 155,035,212
Current 

Allocation
Pool IV $127,516,350

Current 
Allocation

Intermediate Fixed Income (85%) $128,628,905 83% Broad Market Fixed Income (35%) $41,160,083 32.3%

Galliard Capital Management(1) $70,396,212 Galliard Capital Management(2) $24,869,737

Sawgrass Asset Management $58,224,684 Dodge & Cox Income $16,290,346

Domestic Equity (15%) $26,414,316 17% Domestic Equity (50%) $66,104,003 51.8%

Vanguard Institutional Index $26,414,316 Vanguard Institutional Index $66,104,003

International Equity (15%) $20,252,264 15.9%

Europacific Growth $20,252,264
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Pool I
$60,000,000 

28.6%

Pool II
$20,000,178 

9.5%

Pool III
$79,873,620 

38.0%

Pool IV
$50,143,653 

23.9%

3/31/2010:  $210,017,451
Pool Allocation

Cash & Equivalents
$80,000,178 

38.1%

Fixed Income
$85,352,481 

40.6%

Domestic Equity
$37,000,000 

17.6%

International Equity
$7,664,792 

3.6%

Asset Allocation

Pool I
$0

0.0%

Pool II
$54,548,817

16.2%

Pool III
$155,035,212 

46.0%

Pool IV
$127,516,350 

37.8%

12/31/2020: $337,100,379
Pool Allocation

Cash & Equivalents
$15,997 

0.0%

Fixed Income
$224,313,799 

66.5%

Domestic Equity
$92,518,319 

27.4%

International Equity
$20,252,264 

6.0%

Asset Allocation

University of Central Florida
Initial Pool & Asset Allocation vs. Current Structured Investment Portfolio

As of December 31, 2020

Page 8
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ITEM: INFO-3 
UCF BOARD OF TRUSTEES 

Agenda Item Summary 
Finance and Facilities Committee 

April 14, 2021 
 

Title: DSOs’ Financial Report, Ended December 31, 2020 – Second Quarter 

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action:   
 

Purpose and Issues to be Considered: 
In keeping with UCF’s Presidential goals to improve internal communications methods and channels to provide 
timely, relevant and transparent information to faculty and staff, this item is provided to the trustees quarterly 
for information purposes only. 
 
Background Information: 
The second quarter financial reports for the university direct support organizations and the Central Florida 
Clinical Practice Organization are attached. 
 
Issues to be Considered:  
 
UCF Academic Health 
UCF Academic Health, Inc. supports medical education, research, and patient care through the planning and 
development of clinical initiatives and affilitated partnerships that serve the educational, research, and clinical 
mission of the College of Medicine. It began operations in July 2019 with the leasing of space to outside tenants 
in the Lake Nona Cancer Center.  
 
The shortfall in revenues and expenses through the end of the second quarter was due to the Lake Nona Medical 
Center's office space moving from the Lake Nona Cancer Center into the hospital sooner than planned.    

 
UCF Athletics Association and UCF Stadium Corporation 
The Athletics Association was organized to operate the university’s intercollegiate athletic programs. The 
Stadium Corporation receives pledged revenues from the Association, premium seat revenue, and other 
revenues including concessions, merchandise, and interest to fund debt used to construct the football stadium. 
Any surplus remaining after debt service and operating expenses is transferred back to the Association to fund 
its operations. This combined view is intended to present gross revenues and expenditures of the Association 
and provide a fuller understanding of the impact that the Corporation has on the Association’s financial results. 
Notable variances in the secon quarter financial results are as follows: 
 
Operating revenues 
Athletic events, including premium seating are materially consistent with the amended budget. The $5.3 
million unfavorable variance to prior year was primarily due to only hosting 4 home football games as opposed 
to the 7 that were budgeted for the 2020 season and the 6 home games that were played in the 2019 season. In 
addition, only 25 percent spectator capacity was permitted for the 2020 season due to social distancing 
protocols.    
 
Sponsorships are $2.2 million favorable to the amended budget and is primarily due to the timing of the 
Orlando Health sponsorship revenue of $1.8 million being recorded in December 2020.  The amended budget 
anticipated this payment to occur in the 2nd half of the fiscal year.  
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Contributions are unfavorable against both the amended budget and prior year actuals by $.5 million and $.9 
million, respectively.  The unfavorable variances are primarily due to the decrease in conference distributions 
as well as the lower than anticipated bowl distribution. The American Athletic Conference advised its members 
to anticipate an approximate $1 million shortfall from television revenue.  

Operating expenses 
Sport and Support operations are favorable against both the amended budget and prior year actuals by $1.3 
million and $2.6 million respectively for Sport operations and $.7 million and $1.7 million respectively for 
Support operations. The primary driver of these favorable variances is the intentional reduction and cost 
savings initiatives to lessen the impact of the pandemic on UCFAA operations. Savings in these areas are a 
result of reducing competition schedules, regionalizing contests where possible, limiting game 
guarantees/multi-team events, the dead period extension in recruiting, and decreasing administrative expenses 
such as event operations, marketing/promotions, and shifting to electronic ticketing to save on printing and 
mailing costs. 

Other operating expenses are materially consistent with the amended budget.  Against prior year, Other 
operating expense is unfavorable by $1.7 million primarily due to the reclass of the Roth Athletic Center capital 
outlay from restricted funding source activity to RAC expense unrestricted funding account of approximately 
$.4 million, an increase in facilities expense of approx. $.6 million primarily due to COVID-19 related expenses 
such as sanitization, testing of student-athletes, coaches and department staff, and stricter protocols as it relates 
to team travel and quarantining student-athletes, and approximately $.5 million  due to rust and remediation 
repairs.  

The transfers of pledged revenues from the Association to Stadium Corporation were sufficient to fund its 
September 1st and March 1st debt service payment and annual operating costs. Unlike prior years, ticket sales 
revenues were transferred on a game-by-game basis due to the pandemic and to manage cash flows.   

UCF Convocation Corporation 
The Convocation Corporation operates four student residence halls (Towers Knights Plaza), the convocation 
center (Addition Financial Arena and The Venue), surrounding retail space (Knights Plaza), and adjacent 
parking. The operation of these facilities fund the debt service obligations related to its housing and arena 
bonds. 

This report compares year to date operating results against the amended budget previously approved by this 
board. The corporation was successful in meeting its debt service obligations. Highlights are as follows: 

Housing Operations – Second quarter Housing revenues and expenses are tracking as expected and are 
significantly lower than prior year due to the effects of the global coronavirus pandemic. Apartment rental 
revenue reflects a fall 2020 semester occupancy of 86% compared to 99% occupancy in fall 2019. Additionally, 
$1.5 million of the decrease from prior year represents summer 2020 revenue recognized during fiscal 2020 
that would have normally been deferred and recognized in fiscal 2021. 

Student Housing Market - Marketing Strategies to increase occupancy for the spring included livestream 
informational events to inform prospective residents, and families of the safety precautions being put into 
place so that they can feel more comfortable about living in housing.  Spring 2021 occupancy increased by 
6.6% over fall occupancy to 93.6%. Off campus private student occupancy is at a weighted average of 
89.6%. Off campus private student pre-lease for fall 2021 is 38%, as of 2/7/2021, compared to 69% for 
Towers. 

Retail Operations – Retail revenues exceed budget because the amended budget included a reduction to arena 
and housing retail income to account for partial rent abatements for retail tenants at Knights Plaza. The 
university board of trustees approved this plan during its meeting on February 18, 2021. Receivables of 
approximately $222,000 are subject to write off for rents due April through August. Management is working 
with independent retail tenants directly on a case-by-case basis. These rent abatements will appear as a 
reduction of future revenue in subsequent quarterly financial reports. 

231



 
 

 
Arena Operations – Arena revenues continue to be limited by UCF Policy restricting indoor gatherings to no 
more than 250 attendees, to contain the spread of the coronavirus pandemic.  
 
UCF Finance Corporation 
The Finance Corporation holds debt related to the construction of the Burnett Biomedical Sciences building 
on the health sciences campus in Lake Nona and the construction of the UCF downtown campus.  
 
Transfers from University represents rent due pursuant to the 2017 amended and restated operating lease 
agreement and used to pay down the Burnett Biomedical Sciences building loan. This report reflects the amount 
received to cover the related debt service plus operating costs reduced by interest income for the six months 
ended December 31, 2020.  
 
Transfers from UCF Foundation represents the receipt of donor pledges used to secure and pay down the UCF 
downtown construction note. Transfers and principal payments for the six months ended December 31, 2020 
were approximately $1.6 million, or $0.2 million less than budget. This variance is primarily due to the timing 
of receipts. Approximately $125,000 of pledges collected through December were received from UCF 
Foundation in January 2021. As of the end of the second quarter, approximately $2.5 million was outstanding 
on the UCF downtown construction note. Pledges, net of reserves, scheduled to be received by the note's 
maturity date were $4.7 million. 
 
Year to date debt service includes scheduled principal ($2.6 million) and interest ($0.7 million) payments on 
the Burnett building loan and principal ($1.6 million) on the UCF downtown construction note.  
 
UCF Foundation 
The UCF Foundation’s principal function is to provide charitable and educational aid to the University. For 
the period ended September 30, 2020, the Foundation dispersed $4.3 million on behalf of the university in 
support of programs, scholarships, and other university priorities. Resources for these expenditures comes in 
the form of spendable distributions from endowed funds as well as restricted and unrestricted gifts for current 
operations. 
 
Actual university and other related support revenues decreased over prior year due to an overall decrease in 
university budget, coupled with a reduction in salary expenses for vacant positions.  The discontinuation of 
travel and stewardship events due to the COVID-19 pandemic, have also resulted in savings.  
 
UCF Limbitless Solutions 
Limbitless produces artistic prosthetic medical devices, conducts research and promotes STEM/ STEAM 
education.  
 
Philanthropic donations are trending similarly to last fiscal year and the positive variance is due to conservative 
budgeting. Sponsorship revenue was received sooner than anticipated resulting in a positive variance for the 
second quarter. This is due to timing, as the annual budget anticipated the majority of the funds to be received 
in the fourth quarter. Sponsorship revenues for the fiscal year are on track to be close to the budgeted amount.  
 
The delayed start of additional clinical trials for bionic arms due to COVID-19 resulted in a reduction in 
medical research study expenses. Non-operating activity includes donations collected and specifically 
designated to the Limbitless Solutions’ new lab space renovation project, in addition to the expenses incurred 
to complete the project with an approved budget of $379,151. 
 
UCF Research Foundation 
The Research Foundation promotes and supports the research activities of faculty, staff, and students. Its 
operating revenue and expenses include contracts, grants, royalties, contributions, rents, conferences, unit 
residuals, and consortiums. 
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Operating revenues and expenses are trending higher than both budget and prior year due to the receipt of 
monies on Contracts and Grants that were due in the fourth quarter of fiscal 2020, but delayed due to the global 
coronavirus pandemic. 
 
Central Florida Clinical Practice Organization 
CFCPO is an affiliated organization formed to support the medical education program and clinical faculty 
within the College of Medicine.  
 
The budget for fiscal year 2021 assumes a 30% reduction from the targeted budget, due to COVID-19 
uncertainty. There have not been any clinic shutdowns due to COVID-19 during the current fiscal year so 
actual revenues year-to-date is close to the targeted budget. Year-to-date revenue is also similar to revenues in 
fiscal year 2020 although this was accomplished with fewer clinical providers. 
 
CFCPO actual expenses in fiscal year 2021 are 14% higher than budgeted.  Much of this is attributable to the 
higher supply costs expected when clinical activity is higher than expected, as well as the purchase of flu 
vaccines in first quarter. Facility expense is higher due to payment of the lease at Gateway coming from the 
CFCPO but budgeted to be paid from COM. 
 
Transfers to the College of Medicine are lower than budgeted, and lower than fiscal year 2020. This is expected 
to continue for the remainder of the current fiscal year. 
 
Recommended Action: 
For information only.  
 
Alternatives to Decision:  
Not applicable. 
 
Fiscal Impact and Source of Funding: 
For information only.  
 
Authority for Board of Trustees Action: 
Specific trustee request.  
 

Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
 
Submitted by:  
Gerald Hector, Senior Vice President for Administration and Finance 
 
Supporting Documentation:  

Attachment A: UCF Academic Health 
Attachment B: UCF Athletics Association and Stadium Corporation 
Attachment C: UCF Convocation Corporation 
Attachment D: UCF Finance Corporation 
Attachment E: UCF Foundation 
Attachment F: UCF Limbitless Solutions 
Attachment G: UCF Research Foundation 

     Attachment H: Central Florida Clinical Practice Organization 
 
Facilitators/Presenters: 
Gerald Hector, Senior Vice President for Administration and Finance  
Christina Tant, Assistant Vice President for DSO Accounting and Reporting 
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Actual Budget  Actual Budget

Revenues
   Real Estate 62,058 114,073          (52,015)              (45.6)% 105,899           69,805            36,094 51.7 %
   Other - - - -
Total Revenues 62,058              114,073          (52,015)              (45.6)% 105,899           69,805            36,094 51.7 %

Operating Expenses
   Professional Services 7,500 7,500 - 0.0 % 7,500 7,500 - 0.0 %
   Supplies and Repairs - - - -
   Facility Expense 38,341 87,240            48,899 56.1 % 21,299             17,075            (4,224) (24.7)%
   Information Technology 3,605 3,605 - 0.0 % 3,500 3,500 - 0.0 %
   Other Operating Expense 12,612 15,728            3,116 19.8 % 16,649             11,600            (5,049) (43.5)%
Total Operating Expense 62,058              114,073          52,015 45.6 % 48,948             39,675            (9,273) (23.4)%

Net increase (decrease) - - - - 56,951             30,130            26,821 89.0 %

 Variance
Favorable (Unfavorable)   

 Variance
Favorable (Unfavorable)   

University of Central Florida Academic Health, Inc.
Statement of Operations

For the Six Months Ended December 31, 2020

2020-21 2019-20

Attachment A
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UCF Athletic 
Association

UCF Stadium 
Corporation Combined 

UCF Athletic 
Association

UCF Stadium 
Corporation Combined 

UCF Athletic 
Association

UCF Stadium 
Corporation Combined 

Actual Actual Actual

Amended 
Budget

Amended 
Budget

Amended 
Budget Actual Actual Actual

2020-2021 2020-2021 2020-2021 2020-2021 2020-2021 2020-2021 2019-2020 2019-2020 2019-2020

Operating revenues

Athletic events, including premium seating 2,704,429$     882,540$     3,586,969$     2,286,250$     882,540$     3,168,790$     418,179$     13.20 %   6,589,108$     2,307,753$     8,896,861$     (5,309,892)$     (59.68)%   

University allocations 24,402,971   -  24,402,971 23,397,744   -  23,397,744 1,005,227   4.30 %   24,049,417   -  24,049,417 353,554   1.47 %   

Sponsorship 5,142,829   250,000   5,392,829  2,950,000   250,000   3,200,000  2,192,829   68.53 %   4,557,276   -  4,557,276  835,553   18.33 %   

Contributions 2,065,487   250,000   2,315,487 2,780,895   -  2,780,895 (465,408)   (16.74)%   3,164,679   1,500   3,166,179 (850,692)   (26.87)%   

Other 30,459   9,587   40,046   94,299   30,000   124,299 (84,253)   (67.78)%   174,573   390,776   565,349  (525,303)   (92.92)%   

Total operating revenues 34,346,175   1,392,127   35,738,302   31,509,188   1,162,540   32,671,728   3,066,574   9.39 %   38,535,053   2,700,029   41,235,082   (5,496,780)   (13.33)%   

Operating expenses

Scholarships 4,961,040   -  4,961,040 4,619,212   -  4,619,212 (341,828)   (7.40)%   4,951,377   -  4,951,377 (9,663)   (0.20)%   

Employee compensation 13,027,466   -  13,027,466 13,400,216   -  13,400,216 372,750   2.78 %   12,632,609   -  12,632,609 (394,857)   (3.13)%   

Sport operations 2,386,340   -  2,386,340 3,662,849   -  3,662,849 1,276,509   34.85 %   4,976,773   -  4,976,773 2,590,433   52.05 %   

Support operations 4,808,475   -  4,808,475 5,474,960   -  5,474,960 666,485   12.17 %   6,510,106   -  6,510,106 1,701,631   26.14 %   

Other 2,277,201   826,446   3,103,647 2,540,850   1,018,631   3,559,481   455,834   12.81 %   1,134,434   277,232   1,411,666   (1,691,981)   (119.86)%   

Total operating expenses 27,460,522   826,446   28,286,968   29,698,087   1,018,631   30,716,718   2,429,750   7.91 %   30,205,299   277,232   30,482,531   2,195,563   7.20 %   

Net operating income 6,885,653   565,681   7,451,334   1,811,101   143,909   1,955,010   5,496,324   281.14 %   8,329,754   2,422,797   10,752,551   (3,301,217)   (30.70)%   

Nonoperating revenues (expenses)

Net transfers (to Stadium Corp) / from UCFAA (1,710,807)   1,710,807   -  (1,710,807)  1,710,807   -   -   -   (896,945)   896,945   -   -   -   

Interest income -  25,116 25,116   -  32,500 32,500   (7,384)   (22.72)%   -  87,774 87,774   (62,658)   (71.39)%   

Interest expense (177,684)   (841,803)   (1,019,487)   (407,500)   (841,803)   (1,249,303)   229,816   (18.40)%   (125,633)   (881,444)   (1,007,077)   (12,410)   (1.23)%   

Capital project donations - Athletics 117,537   -  117,537  328,003   -  328,003  (210,466)   (64.17)%   18,384   -  18,384 99,153   539.34 %   

Restricted accounts revenue  381,682   -  381,682  816,114   -  816,114  (434,432)   (53.23)%   164,330   -  164,330 217,352   132.27 %   

Restricted accounts outlay (82,188)   -  (82,188)  (504,756)   -  (504,756)  422,568   83.72 %   (455,870)   -  (455,870)  373,682   81.97 %   

Capital projects outlay (15,418)   -  (15,418)  (357,964)   -  (357,964)  342,546   95.69 %   (77,460)   -  (77,460)  62,042   80.10 %   

Total nonoperating revenues (expenses) (1,486,878)   894,120   (592,758)   (1,836,911)   901,504   (935,407)   342,649   36.63 %   (1,373,194)   103,275   (1,269,919)   677,161   (53.32)%   

Net increase (decrease) from operations 5,398,775$     1,459,801$     6,858,576$     (25,810)$     1,045,413$     1,019,604$     5,838,973$     6,956,560$     2,526,072$     9,482,632$     (2,624,056)$     

Debt service:

Principal 1,451,000$     -$    1,451,000$    1,241,500$     -$    1,241,500$    (209,500)$     (16.87)%   280,000$     -$    280,000$    (1,171,000)$     (418.21)%   

Interest (and bank fees) 177,684   841,803   1,019,487   407,500   841,803   1,249,303   229,816   18.40 %   125,633   881,444   1,007,077   (12,410)   (1.23)%   

Total Debt Service 1,628,684$     841,803$     2,470,487$     1,649,000$     841,803$     2,490,803$     20,316$     0.82 %   405,633$     881,444$     1,287,077$     (1,183,410)$     (91.95)%   

Favorable (Unfavorable) Favorable (Unfavorable)

UCF Athletic Association and The UCF Stadium Corporation
Consolidated Statement of Operations
Six Months Ended December 31, 2020

 Variance to Budget  Variance to Prior Year 
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Actual Budget  Actual Budget
Housing Operations

Revenues
Apartment rentals 6,339,198$      6,205,000$      134,198$         2 % 8,762,339$      8,825,000$      (62,661)$          (1)%
Parking 518,194           518,194           - 0 % 518,194           518,194           - 0 %
Other 54,952             20,625             34,327             166 % 124,836           75,503             49,333             65 %

Total revenues 6,912,344        6,743,819        168,525           2 % 9,405,369        9,418,697        (13,328)            (0)%

Expenses
Expenses - operations 2,586,339        2,627,694        41,355             2 % 3,442,961        3,645,300        202,339           6 %
Expenses - R&R 517,416           785,290           267,874           34 % 158,856           266,822           107,966           40 %

Total expenses 3,103,755        3,412,984        309,229           9 % 3,601,817        3,912,122        310,304           8 %
Net increase (decrease) from housing operations 3,808,590        3,330,835        477,755           14 % 5,803,552        5,506,575        296,976           5 %

Retail Operations

Total revenues 994,707           798,054           196,653           25 % 954,412           954,350           62 0 %

Total expenses 186,501           214,986           28,485             13 % 238,011           263,012           25,001             10 %
Net increase (decrease) from retail operations 808,206           583,068           225,138           39 % 716,401           691,338           25,063             4 %

Arena Operations
Revenues

Event related 41,547             80,948             (39,401)            (49)% 2,728,942        3,399,484        (670,542)          (20)%
Premium seating and sponsorship 621,353           630,000           (8,647)              (1)% 523,214           477,744           45,470             10 %
Rental Income 2,468,271        2,467,500        771 0 % 2,467,491        2,467,500        (9) (0)%
Other 22,920             18,992             3,928 21 % 94,554             75,432             19,122             25 %

Total revenues 3,154,091        3,197,440        (43,349)            (1)% 5,814,201        6,420,160        (605,959)          (9)%

Expenses
Direct event 9,260 30,950             21,690             70 % 2,030,914        2,246,628        215,714           10 %
Operating and indirect event 1,472,284        1,551,986        79,702             5 % 1,926,310        1,905,285        (21,025)            (1)%
Direct premium seating 7,344 57,333             49,989             87 % 5,399 30,550             25,151             82 %
R&R expenses 21,599             288,362           266,763           93 % 590,758           518,154           (72,605)            (14)%

Total expenses 1,510,487        1,928,631        418,144           22 % 4,553,381        4,700,617        147,234           3 %
Net increase (decrease) from arena operations 1,643,604        1,268,809        374,795           30 % 1,260,820        1,719,544        (458,723)          (27)%

Net increase (decrease) 6,260,400$      5,182,712$      1,077,688$      7,780,773$      7,917,457$      (136,684)$        

Debt Service
Principal 8,025,000$      7,755,000$      
Interest 3,087,458$      3,209,387$      
Total Debt Service 11,112,458$    10,964,387$    

 Variance
Favorable (Unfavorable)   

 Variance
Favorable (Unfavorable)   

UCF Convocation Corporation
Statement of Operations

Six months ended December 31, 2020

2020-2021 2019-2020
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Revenues
Transfers from University - Burnett Loan 1 685,329$         684,515$         814$  0% 678,947$         733,468$         (54,521)$          -7%
Transfers from Foundation - Downtown Pledges 2 1,578,121        1,775,000        (196,879)          -11% 250,000           - 250,000 100%
Investment Income 26,686             27,500             (814) -3% 68,020             22,500             45,520 202%

Total revenues 2,290,136        2,487,015        (196,879)          -8% 996,967           755,968           240,999           32%

Expenses
Operating 12,391             12,391             - 0% 16,635             16,064             (571) -4%
Interest 699,624           699,624           - 0% 730,332           730,332           - 0%
Transfers to UCF - Downtown Construction 3 - - - 0% 7,000,000        11,132,136      4,132,136        37%

Total expenses 712,015           712,015           - 0% 7,746,967        11,878,532      4,131,565        35%

Net increase (decrease) 1,578,121$      1,775,000$      (196,879)$        -11% (6,750,000)$     (11,122,564)$   (4,372,564)$     39%

Debt Service
Principal 4 4,199,121$      2,559,000$      
Interest 4 699,624           730,332           

Total Debt Service 4,898,745$      3,289,332$      

UCF Finance Corporation
Statement of Operations

Six Months Ended December 31, 2020

2020-2021 2019-2020
 Variance

Favorable (Unfavorable)   Actual Budget Actual Budget
 Variance

Favorable (Unfavorable)   

1 Transfers from University represents rent pursuant to the 2017 amended and restated operating lease agreement related to the financing of the Burnett Biomedical Sciences building constructed on the 
health sciences campus in Lake Nona. 

2 Transfers from UCF Foundation represent pledges received for the construction of the UCF Downtown Campus and are used to pay principal on the UCF Downtown construction note. Transfers for the 
six months ended December 31, 2020 were less than budgeted due to timing. Approximately $125k of pledges collected through December were received from the UCF Foundation in January 2021. Prior 
year principal payments of approximately $2.6 million did not include any payments on the downtown construction note.

3 Transfers to the UCF downtown construction project were funded by draws on the UCF downtown construction note during fiscal year 2020. No additional transfers are anticipated, and outstanding 
pledges held by UCF Foundation exceed the balance remaining on the construction note. At December 31, 2020, $2.5 million was outstanding on the note. Pledges, net of reserves, scheduled to be 
received by the note's March 2023 maturity date are $4.7 million, exceeding the outstanding loan balance by approximately 90%. 

4 Year to date debt service payments include scheduled principal ($2.6 million) and interest ($0.7 million) payments on the Burnett building loan and principal ($1.6 million) on the UCF Downtown 
construction note.
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 Actual  Budget  Actual  Budget 

Unrestricted revenues
University and other related support 7,209,355$      7,678,880$      (469,525)$        (6)% 8,280,042$      8,358,418$      (78,376)$          (1)%
Gifts, fees, and investment earnings 6,816,758        3,138,637        3,678,121        117 % 3,636,809        2,971,625        665,184           22 %
Real estate operations 1,000,000        1,000,000        - 0 % 984,678           984,678           - 0 %

Total unrestricted revenue 15,026,113      11,817,517      3,208,596        27 % 12,901,529      12,314,721      586,808           5 %

Unrestricted expenses
Academic and university support 643,908           659,574           15,666             2 % 567,696           715,343           147,647           21 %
Development, alumni relations, and operations 8,302,219        9,673,040        1,370,821        14 % 9,925,708        10,848,092      922,384           9 %

Total unrestricted expenses 8,946,127        10,332,614      1,386,487        13 % 10,493,404      11,563,435      1,070,031        9 %

Net increase (decrease) from unrestricted operations 6,079,986$      1,484,903$      4,595,083$      (309)% 2,408,125$      751,286$         1,656,839$      (221)%

Debt Service
Principal 1,542,000$      1,468,000$      
Interest 415,589           420,931           

Total Debt Service 1,957,589$      1,888,931$      

Unrestricted 643,908$         
Restricted (included endowment) 12,965,102      
Total Dispersed 13,609,010$    

 Variance 
Favorable (Unfavorable)  

 Variance 
Favorable (Unfavorable)  

UCF Foundation
Unrestricted Operations

Six months ended December 31, 2020

2020-21 2019-20

The information provided above is a reflection of the Foundation's unrestricted activity only and does not include income distribution from endowment or revenue for current operations with donor designations 
and restrictions.

For the period ending September 30, 2020, the Foundation dispersed $13.6 million on behalf of the university in support of programs, scholarships, and other university priorities. Resources for these 
expenditures comes in the form of spendable distributions from endowed funds as well as restricted and unrestricted gifts for current operations, provided as follows:
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Actual Budget Actual Budget
Operating Revenues

Donations 232,583$       150,000$       82,583$         55.1 % 263,598$       175,000$       88,598$         51 %
Sponsorships 55,000           25,000           30,000           0 % 76,409           - 76,409 100 %
Other 3,890             7,500             (3,610)            (48)% 5,582             10,000           (4,418) (44)%

Total operating revenues 291,473         182,500         108,973         60 % 345,589         185,000         160,589         87 %

Operating Expenses
Operating expenses 1 61,687           114,094         52,407           46 % 203,410         147,317         (56,093)          (38)%

Total operating expenses 61,687           114,094         52,407           46 % 203,410         147,317         (56,093)          (38)%

Nonoperating activity 2

Renovation donations 348,069         - 348,069 100 % - - - 0 %
Renovation expense 4,500             - (4,500) 0 % - - - 0 %

Net nonoperating activity 343,569         - 352,569 0 % - - - 0 %

Net increase (decrease) 573,355$       68,406$         504,949$       738 % 142,179$       37,683$         104,496$       277 %

 Variance
Favorable (Unfavorable)   

 Variance
Favorable (Unfavorable)   

Limbitless Solutions Inc.
Statement of Operations

Six Months Ended December 31, 2020

2020-21 2019-20

1 Additional clinical trials for bionic arms have been delayed due to COVID-19 resulting in a reduction in expense.

2 Nonoperating activity includes donations collected and specifically designated to the LSI lab renovation project and expenses incurred to complete the project.
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 Actual Budget  Actual Budget

Revenues
Operating revenue 1 5,712,164$      5,687,500$      24,664$           0 % 6,170,826$      5,815,000$      355,826$         6 %
Management fees and other 851,377           500,000           351,377           41 % 347,772           375,000           (27,228)            (8)%

Total revenues 2 6,563,541        6,187,500        376,041           6 % 6,518,598        6,190,000        328,598           5 %

Expenses 1

Total operating expenses 2 6,108,413        6,112,500        4,087 0 % 6,756,313        6,275,000        (481,313)          (7)%

Net increase (decrease) 455,128$         75,000$           380,128$         84 % (237,715)$        (85,000)$          (152,715)$        64 %

1 Operating revenue and expenses includes contracts, grants, royalties, contributions, rents, conferences, unit residuals, and consortiums.

UCF Research Foundation
Statement of Operations

Six months ended December 31, 2020

2020-21 2019-20
 Variance

Favorable (Unfavorable)   
 Variance

Favorable (Unfavorable)   

2 Total revenues and expenses are trending higher than both budget and prior year due to the receipt of monies on Contracts and Grants that were due in the fourth quarter of fiscal 2020 but delayed 
as a result of global coronavirus pandemic.
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Actual Budget  Actual Budget

Revenues
   Patient Care 3,414,510$       2,853,902$      560,608$        20% 3,573,339$      3,106,859$      466,480$        15%
   Other 498,081            398,772           99,309            25% 442,261           418,856           23,405            6%
Total Revenues 3,912,591         3,252,674        659,917          20% 4,015,600        3,525,715        489,885          14%

Operating Expenses
   Professional Services 200,343            209,314           8,971              4% 344,102           314,364           (29,738)           -9%
   Supplies and Repairs 484,771            444,924           (39,847)           -9% 511,586           446,815           (64,771)           -14%
   Facility Expense 240,762            117,450           (123,312)         -105% 123,140           114,516           (8,624)             -8%
   Information Technology 181,338            174,332           (7,006)             -4% 231,105           229,378           (1,727)             -1%
   Other Operating Expense 32,547 49,582             17,035            34% 59,337             61,331             1,994              3%
Total Operating Expense 1,139,761         995,602           (144,159)         -14% 1,269,270        1,166,404        (102,866)         -9%

Transfers Out 2,198,387         2,257,072        58,685            3% 3,852,714        3,965,644        112,930          3%

Total Expenses 3,338,148         3,252,674        (85,474)           -3% 5,121,984        5,132,048        10,064            0%

Net increase (decrease) 574,443$          -$  574,443$        - (1,106,384)$     (1,606,333)$    499,949$        31%

 Variance
Favorable (Unfavorable)   

 Variance
Favorable (Unfavorable)   

Central Florida Clinical Practice Organization
Statement of Operations

For the Six Months Ended December 31, 2020

2020-21 2019-20
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ITEM: INFO-4 

UCF BOARD OF TRUSTEES 
Agenda Item Summary 

Finance and Facilities Committee 
April 14, 2021 

 

Title: Auxiliary Financial Report, Ended December 31, 2020 – Second Quarter 

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action:   
 

Purpose and Issues to be Considered: 
Each major auxiliary enterprise of the University is presenting quarterly budget to actual financial results for 
trustee information purposes. The second-quarter financial results for certain major university auxiliary 
enterprises are attached 
 
Background Information: 
UCF Parking Services: 

• Operating revenues are down approximately $1 million compared to the prior year. This is primarily 
due to the extension of annual decals and permits through December 31st that were previously set to 
expire in August. Decal/permit revenue is expected to increase in Q3 as students and faculty return to 
campus and renew permits. These decreases in revenues are offset by $2.5 million in contracted shuttle 
service savings compared to the prior year, due to a reduction in routes and service hours. 
 

• Budget to actuals demonstrates a $500,000 favorable net income variance. This is primarily due to a 
$1 million unfavorable revenue variance offset by a $2 million favorable variance for shuttle and other 
operating expense savings due to COVID-19 related reductions. The FY21 budget assumed campus 
would be fully operational.  
 

• An $800,000 unfavorable variance exists in capital outlay projects. The Downtown office buildout 
originally was expected to occur in FY20 but was not completed until August 2020 due to COVID-
19, resulting in an unanticipated Q1 expenditure. 

 
UCF Housing and Residence Life:  

The Housing and Residence Life second quarter Budget to Actual update is comprised of 4,608 beds in UCF 
Owned facilities (which includes Apollo, Libra, Nike, Hercules, Neptune, and Lake Claire communities, along 
with 4 Greek homes).  

• Operating revenues are down as a result of lower occupancy than originally budgeted and a decrease 
in conference revenue. 

Fall Occupancy 2019 2020  Spring Occupancy 2020 2021 
Capacity 4,608 4,608  Capacity 4,608 4,608 
Bookings 4,573 3,483  Bookings 4,538 3,790 
Occupancy 99.2% 75.6%  Occupancy 98.5% 82.3% 

 

• Spring occupancy increased by 6.7% over fall occupancy, generating an additional $946,882 in spring 
revenue compared to fall. 
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• Savings in operating expenses are the result of reduced staffing, the elimination of cable television 

services, and an overall reduction in expenditures. 
 

• The FY21 Furniture and Expense budget for Q2 anticipated $1.35 million in expenses associated with 
the UCF Housing ResNet upgrade project.  As a result of COVID-19, this project has been deferred to 
future years.   

UCF Business Services:  

• Revenue is down $2.2 million compared to the prior year due to COVID-19, including commissions 
on dining, meal plan, and bookstore sales. Also, sales were down for the Print Shop, The SPOT, and 
the UCF ID Card.  
 

• Operating expense reductions included less food service equipment purchases, minimal repairs and 
maintenance, and decreased replenishment of print shop resale stock items. 
 

• Budget to actuals demonstrates a $2.3 million unfavorable variance from operations. The FY21 budget 
assumed campus would be fully operational. Significant variances include commissions and sales 
revenue, resale supplies, and repairs and maintenance. These items were all below expectations due to 
COVID-19.  
 

• The annual capital outlay budget of $5 million primarily consists of $1.1 million for the John T. 
Washington Center roof construction and $3.7 million for the Student Union expansion. $550,000 has 
been paid this year for the John T. Washington Center project, and the project is expected to be under 
budget and completed by year end. For the Student Union expansion, an unexpected $1 million 
payment was made at the end of FY20, which reduced the FY21 projection to $2.7 million.  The 
remaining payment for the Student Union expansion was originally budgeted to occur in Q2 but is 
now expected to be paid in Q3.  

UCF Health Services: 

• Health Services units have provided ongoing medical, counseling, and preventative services to our 
students throughout this pandemic. We were creative and resourceful in providing telehealth, direct 
patient care, curbside and mail order delivery services of prescriptions, dental, mental health and crisis 
counseling, online stress management and many other services to our students. From a public health 
perspective, SHS continues to provide significant and critical guidance to campus leadership regarding 
this pandemic. Our contact tracers have provided ongoing counseling and guidance to approximately 
3,800 students, faculty, and staff. 
 

• We continue to collaborate and provide COVID-19 testing for our on-campus residents and were 
recently able to provide over 2,400 COVID-19 vaccines to eligible patients. 
 

• Health Services operating revenues were negatively impacted by COVID-19 which resulted in a 
decrease of over $900,000 compared to the prior year. This decrease was a result of a reduction in 
auxiliary services such as laboratory, radiology, and medical procedural billing.  
 

• Health Services units strategically saved over $1.7 million by not filling 8 full time vacant positions, 
reducing the number of OPS staff by 82 employees, and exercising cost containment of medical and 
office supplies, as well as resaleable medications, sundries, and ancillary products. 
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• In FY 20 Health Services optionally extinguished its outstanding Series 2004A bonds. As a result of 
this decision, the bond-required Renewal and Replacement (R&R) funds were returned to the Health 
Operating fund during the fiscal year. Although no longer required by bond covenants, Health Services 
has decided to continue maintaining an R&R fund for future repair needs, resulting in an unbudgeted 
transfer of $532,000 back to the R&R fund in the current fiscal year. 

Recommended Action: 
For information only. 
 
Alternatives to Decision:  
N/A 

Fiscal Impact and Source of Funding: 
N/A 

Authority for Board of Trustees Action: 
Specific trustee request. 
 
 

Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
 
Submitted by:  
Gerald Hector, Senior Vice President for Administration and Finance  
 
Supporting Documentation:  
Attachment A: UCF Parking Services 
Attachment B: UCF Housing and Residence Life 
Attachment C: UCF Business Services 
Attachment D: UCF Health Services 

 
Facilitators/Presenters: 
Gerald Hector, Senior Vice President for Administration and Finance  
Albert Francis, Assistant Vice President for Finance 
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FY 21 Annual Budget FY 21 Q2 Budget FY 21 Q2 Actuals
Variance ‐ Favorable 

(Unfavorable)
FY 20 Q2 Actuals

Variance ‐ Favorable 
(Unfavorable)

Operating Revenue
Student Fees ‐ Transportation 15,345,690  12,223,021  12,287,321  64,300  12,198,743  88,578 
Decal Sales 5,536,596  1,399,041  1,116,784  (282,257)  A 4,581,282  (3,464,498) 
Meters and Daily Permits 950,000  466,956  77,872  (389,084)  B 425,388  (347,516) 
Fines and Citations 1,100,000  542,735  136,604  (406,131)  B 457,722  (321,118) 
Other Revenues 180,000  77,017  44,149  (32,868)  58,193  (14,045) 

Total Operating Revenue 23,112,286  14,708,770  13,662,728  (1,046,042)  17,721,328  (4,058,600) 

Operating Expenditures
Faculty and Staff Compensation and Benefits 1,641,688  731,196  891,961  (160,765)  C 982,784  90,823 
OPS Compensation and Benefits 566,176  261,205  111,307  149,898  C 290,302  178,995 
Labor Reimbursements 300,000  150,000  115,337  34,663  168,106  52,769 
Utilities and Communications 428,542  174,848  179,196  (4,348)  189,805  10,610 
Furniture and Equipment ‐  ‐  31,216  (31,216)  G 62,213  30,997 
Facility Rent 1,461,388  730,694  664,547  66,148  582,124  (82,423) 
Materials and Supplies  407,000  243,852  192,767  51,085  118,484  (74,284) 
Contracted Shuttle Service 9,051,000  3,820,542  2,124,420  1,696,122  D 4,666,537  2,542,118 
Repairs and Maintenance 777,952  409,795  271,859  137,936  H 286,612  14,754 
Travel ‐  ‐  579  (579)  8,363  7,784 
Auxiliary Overhead 1,190,817  595,408  546,222  49,186  557,585  11,363 
Other Expenses 224,574  76,836  8,976  67,860  G 2,175  (6,801) 

Total Operating Expenditures 16,049,137  7,194,376  5,138,384  2,055,992  7,915,090  2,776,706 

Net increase (decrease) from operations 7,063,149  7,514,394  8,524,344  1,009,950  9,806,238  (1,281,894) 

Debt Service
     Principal 2,190,000  2,190,000  2,190,000  ‐  2,776,250  586,250 
     Interest 688,000  688,000  688,000  ‐  919,185  231,185 
Total Debt Service 2,878,000  2,878,000  2,878,000  ‐  3,695,435  817,435 

Nonoperating Revenue (Expenses)
Capital Outlay (176,196)  (88,098)  (867,949)  (779,851)  E (128,901)  (739,047) 
Transfers To ‐ Internal Loans (176,000)  (88,000)  (86,674)  1,326  (88,093)  1,419 
Interest and Investment Earnings  623,854  311,928  506,054  194,126  F 1,802,277  (1,296,223) 
Interest and Invest Earnings Tsfr to Central  (623,854)  (311,928)  (237,627)  74,301  (1,802,277)  1,564,650 

Total Nonoperating Revenue (Expenses) (352,196)  (176,098)  (686,195)  (510,097)  (216,994)  (469,201) 

Total Ending Net Income (Loss) 3,832,953  4,460,296  4,960,149  499,853  5,893,809  (933,659) 

Through Quarter ended December 31, 2020
Statement of Operations

UCF Parking Services
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UCF Housing and Residence Life
Statement of Operations

Through Quarter ended December 31, 2020

FY 21 Annual Budget FY 21 Q2 Budget FY 21 Q2 Actuals
Variance ‐ Favorable 

(Unfavorable)
FY 20 Q2 Actuals

Variance ‐ Favorable 
(Unfavorable)

Operating Revenue
Rental Revenues:
   Fall  12,570,195  12,570,195  9,723,168  (2,847,027)  12,833,976  (3,110,808) 
   Spring 12,570,195  12,570,195  10,670,050  (1,900,145)  12,662,342  (1,992,293) 
   Summer 2,582,961  ‐  (1,015)  (1,015)   (148,385)  147,369 
Misc. Rental Revenues (Cancellations, late fees, other charge 650,000  285,000  383,559  98,559  211,107  172,451 
Other Revenues 1,870,000  1,015,000  136,531  (878,469)  1,086,726  (950,195) 

Total Operating Revenue 30,243,351  26,440,390  20,912,292  (5,528,098)  26,645,767  (5,733,475) 

Operating Expenditures
Faculty and Staff Compensation and Benefits 8,686,381  4,234,196  3,517,961  716,235  4,394,000  876,039 
OPS Compensation and Benefits 1,721,463  860,732  669,788  190,944  909,814  240,026 
Labor Reimbursements 218,000  109,000  81,607  27,394  80,168  (1,438)  
Utilities and Communications 2,850,416  1,425,000  1,552,099  (127,099)  1,771,235  219,135 
Furniture and Equipment 1,572,639  1,435,000  148,412  1,286,588  219,175  70,763 
Facility Rent 83,000  41,500  41,136  364  48,409  7,273 
Materials and Supplies  800,000  400,000  34,074  365,926  433,013  398,938 
Professional Services 1,215,000  607,500  629,897  (22,397)  606,629  (23,268) 
Repairs and Maintenance 3,102,000  960,000  626,684  333,316  527,042  (99,642) 
Travel 90,000  45,000  105  44,895  45,752  45,647 
Auxiliary Overhead 1,739,968  869,984  869,618  366  874,522  4,904 
Other Expenses 80,000  40,000  41,851  (1,851)   40,646  (1,205)  

Total Operating Expenditures 22,158,867  11,027,912  8,213,232  2,814,680  9,950,403  1,737,171 

Net increase (decrease) from operations 8,084,484  15,412,478  12,699,060  (2,713,418)  16,695,364  (3,996,303) 

Debt Service
     Principal 5,270,000  5,270,000  5,270,000  ‐   5,030,000  (240,000) 
     Interest 3,064,025  3,064,025  3,064,025  ‐   3,307,251  243,226 
Total Debt Service 8,334,025  8,334,025  8,334,025  ‐   8,337,251  3,226 

Nonoperating Revenue (Expenses)
Capital Outlay Savings ‐  ‐  234,459  234,459  94,160  140,299 
Transfers To ‐ Internal Loans (260,032)  (130,016)  (226,715)  (96,699)  (123,899)  (102,816) 
Transfers To ‐ Academic Support (525,988)  (262,994)  (131,497)  131,497  ‐  (131,497) 
Interest and Investment Earnings  525,480  262,740  440,325  177,585  1,621,218  (1,180,893) 
Interest and Invest Earnings Tsfr to Central  (525,480)  (262,740)  (180,248)  82,492  (1,621,218)  1,440,970 

Total Nonoperating Revenue (Expenses) (786,020)  (393,010)  136,324  529,334  (29,739)  166,063 

Total Ending Net Income (Loss) (1,035,561)  6,685,443  4,501,359  (2,184,084)  8,328,374  (3,833,466) 
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FY 21 Annual Budget FY 21 Q2 Budget FY 21 Q2 Actuals
Variance ‐ Favorable 

(Unfavorable)
FY 20 Q2 Actuals

Variance ‐ Favorable 
(Unfavorable)

Operating Revenue
Student Fees ‐ ID Card 798,238  340,400  324,698  (15,703)   337,973  (13,275)  
Commissions 4,633,356  2,363,012  560,313  (1,802,699)  A 2,192,674  (1,632,361)  A

Aramark Contract Revenue 2,506,864  437,197  501,175  63,978  21,441  479,734  B

Sales and Services 2,672,188  1,310,042  523,167  (786,875)  B 1,291,083  (767,916)  C

Space Rentals 1,125,751  553,347  327,575  (225,772)  C 586,907  (259,331)  D

Other Revenues 90,840  46,698  26,576  (20,122)   49,870  (23,293)  
Total Operating Revenue 11,827,237  5,050,696  2,263,505  (2,787,191)  4,479,947  (2,216,443) 

Operating Expenditures
Faculty and Staff Compensation and Benefits 2,315,395  1,031,234  1,018,944  12,290  1,111,878  92,935 
OPS Compensation and Benefits 128,000  64,986  5,175  59,811  84,283  79,109  E

Labor Reimbursements 100,000  50,000  77,837  (27,837)   131,231  53,394 
Utilities and Communications 813,000   401,210  429,269  (28,059)   452,631  23,362 
Furniture and Equipment 273,439   94,153  17,177  76,976  147,659  130,481  F

Facility Rentals 1,017,565  504,793  504,761  32  491,986  (12,775)  
Materials and Supplies  4,700  2,705  26,556  (23,851)   52,309  25,753 
Resale Equipment and Supplies 1,327,000  687,045  343,355  343,690  E 575,026  231,671  H

Professional Services 80,000  37,230  161,776  (124,546)  132,839  (28,937)  
Repairs and Maintenance 201,840  106,746  (125,480)  232,226  D (4,093)  121,386  G

Travel ‐  ‐  ‐  ‐  3,304  3,304 
Auxiliary Overhead 621,080  310,540  272,182  38,358  278,822  6,640 
Other Expenses 1,232,001  241,030  349,639  (108,609)  F 86,737  (262,902)  I

Total Operating Expenditures 8,114,020  3,531,672  3,081,191  450,481  3,544,612  463,421 

Net increase (decrease) from operations 3,713,217  1,519,024  (817,686)  (2,336,710)  935,335  (1,753,022) 

Nonoperating Revenue (Expenses)
Capital Outlay (4,975,000)  (3,037,500)  (585,544)  2,451,956  G 77,525  (663,069)  J

Transfers To ‐ Internal Loans (76,020)   (38,010)   (37,305)   705   (38,262)   957  
Total Nonoperating Revenue (Expenses) (5,051,020)  (3,075,510)  (622,849)  2,452,661  39,263  (662,112) 

Total Ending Net Income (Loss) (1,337,803)  (1,556,486)  (1,440,536)  115,950  974,598  (2,415,134) 

‐         ‐         1        ‐         (1)       0       

UCF Business Services
Statement of Operations

Through Quarter ended December 31, 2020
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UCF Health Services
Statement of Operations

Through Quarter ended December 31, 2020

FY 21 Annual Budget FY 21 Q2 Budget FY 21 Q2 Actuals
Variance ‐ Favorable 

(Unfavorable)
FY 20 Q2 Actuals

Variance ‐ Favorable 
(Unfavorable)

Operating Revenue
Student Fees ‐ Health Fee 18,561,620  14,600,000  14,628,521  28,521   14,531,255  97,266  
Sales and Services 5,336,700  2,540,820  1,192,874  (1,347,946)   2,205,864  (1,012,990)  
Other Revenues 6,582  5,932  27,016   21,084   13,879   13,137  

Total Operating Revenue 23,904,902  17,146,752  15,848,411  (1,298,341)   16,750,998  (902,587) 

Operating Expenditures
Faculty and Staff Compensation and Benefits 14,200,000  6,904,018  6,332,515  571,502  6,652,424  319,909 
OPS Compensation and Benefits 2,100,000  1,088,490  758,455  330,035  830,159  71,704  
Labor Reimbursements 60,000   31,888   30,112   1,776  29,176   (935) 
Utilities and Communications 500,000  258,464  240,273  18,191   231,328  (8,944)  
Furniture and Equipment 105,000  51,598   117,254  (65,656)  48,206   (69,049) 
Facility Rent 95,000   61,486   6,333  55,153   52,953   46,620  
Materials and Supplies  600,000  350,454  220,634  129,820  323,177  102,542 
Resale Equipment and Supplies 1,500,000  678,832  295,288  383,544  578,310  283,022 
Professional Services 1,100,000  459,845  339,155  120,690  497,957  158,802 
Repairs and Maintenance 259,199  107,894  48,091   59,803   31,950   (16,141) 
Travel 50,000   22,499   504  21,995   26,168   25,664  
Auxiliary Overhead 1,894,621  947,311  796,046  151,265  804,537  8,491 
Other Expenses 126,000  65,256   73,624   (8,369)   67,778   (5,846)  

Total Operating Expenditures 22,589,820  11,028,032  9,258,284  1,769,749  10,174,123  915,840 

Net increase (decrease) from operations 1,315,082  6,118,719  6,590,128  471,408  6,576,875  13,252  

Nonoperating Revenue (Expenses)
Capital Outlay (25,000)  (6,710)   (17,912)  (11,202)  2,185  (20,098) 
Transfers To ‐ Internal Loans (244,424)  (122,212)  (125,883)  (3,671)   (125,597)  (286) 
Transfers To ‐ Computer Services and Telecom (550,300)  (275,150)  (255,300)  19,850   (255,300)  ‐  
Transfers To ‐ Health R&R Fund ‐   ‐   (531,945)  (531,945)  ‐   (531,945) 
Transfers To ‐ Academic Support (80,788)  (40,394)  (20,197)  20,197   ‐   (20,197) 
Interest and Investment Earnings ‐   ‐   196,728  196,728  1,097,180  (900,452) 
Interest and Invest Earnings Tsfr to Central  (316,997)  (158,499)  (36,281)  122,218  (1,097,180)   1,060,899 

Total Nonoperating Revenue (Expenses) (1,217,509)   (602,965)  (790,791)  (187,826)  (378,712)  (412,079) 

Total Ending Net Income (Loss) 97,573   5,515,754  5,799,337  283,582  6,198,163  (398,826) 
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ITEM: INFO-5 

UCF BOARD OF TRUSTEES 
Agenda Item Summary 

Finance and Facilities Committee 
April 14, 2021 

 

Title: Refinancing of UCF Dormitory Revenue Bonds, Series 2012A 

  Information   Information for upcoming action   Action 

  Meeting Date for Upcoming Action:   
 

Purpose and Issues to be Considered: 
The University is currently engaged with the Florida Division of Bond Finance and the Florida State Board of 
Administration to refinance the outstanding UCF Dormitory Revenue Bonds, Series 2012A.  The sole purpose 
of the refinancing is to receive interest rate savings.  The refinancing is expected to be completed and closed 
by the end of the fiscal year.    
 
Background Information: 
On February 23, 2012 the University issued the Series 2012A UCF Dormitory Revenue Bonds in the amount 
of $66,640,000 for the purpose of constructing three student dormitory facilities, a fraternity/sorority 
residential hall and administrative center, and other general capital improvements to the Housing system.  The 
bonds were initially issued with a net premium of $3,139,736 and Serial bond coupons ranging from 2.50% to 
5.00% and Term bonds at 4.25%.   
 
The 2012A Bonds maturing On October 1, 2022 and thereafter are redeemable prior to their stated dates of 
maturity, without premium, at the option of the Division of Bond Finance, on October 1, 2021.  The coupons 
rates on the outstanding bonds subject to early redemption range from 3.00% to 5.00%, and the outstanding 
principal balance on the bonds subject to refinancing is currently $49,445,000.  
 
As of the date of the April 14th Finance and Facilities Committee meeting, preliminary savings calculations 
estimate gross savings in the range of $6.1 million to $9.3 million, and Net Present Value Savings ranging 
from $4.9 million and $7.8 million.  These savings would result in Net Present Value savings percentages of 
9.9% to 15.7%, which would be above the recommended 5% savings recommended as part of the Florida 
Division of Bond Finance Debt Guidelines.  The estimated savings were provided based by the Florida Division 
of Bond Finance and may be subject to change until final pricing is determined in early May.   
 
Recommended Action: 
For information only. 
 
Alternatives to Decision:  
N/A 

Fiscal Impact and Source of Funding: 
It is anticipated that this refinancing will result in annual debt service savings for UCF Housing between the 
amount of $380,000 and $580,000 during fiscal years 2022 to 2031, and $200,000 to $320,000 in fiscal years 
2032 and 2042. 
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Authority for Board of Trustees Action: 
Delegation of Authority to the President as modified on October 14, 2020 
 
 

Contract Reviewed/Approved by General Counsel      N/A   
 
Committee Chair or Chair of the Board has approved adding this item to the agenda   
 
Submitted by:  
Gerald Hector, Senior Vice President for Administration and Finance  
 
Supporting Documentation:  
Attachment A: UCF Dormitory Series 2012A – Bond Maturity Schedule 
Attachment B: UCF Dormitory Series 2021A – Financing Calendar 
 
Facilitators/Presenters: 
Gerald Hector, Senior Vice President for Administration and Finance  
Albert Francis, Assistant Vice President for Finance 
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© Copyright 2012, American Bankers Association.  CUSIP data herein is provided by Standard & Poor's, CUSIP Service Bureau, a division of McGraw-
Hill Companies, Inc.  This data is not intended to create a database and does not serve in any way as a substitute for the CUSIP Services.

MATURITY STRUCTURE

Initial
 CUSIP© Due Date

Principal
 Amount 

Interest
 Rate

Price or
 Yield*

First Optional Redemption
      Date and Price      

Serial Bonds

3 4 1 5 7 6 A Z 9 October 1, 2013 $880,000 2.50% 0.50% -

3 4 1 5 7 6 B A 3 October 1, 2014 1,735,000 3.00 0.80 -

3 4 1 5 7 6 B B 1 October 1, 2015 1,795,000 4.00 1.13 -

3 4 1 5 7 6 B C 9 October 1, 2016 1,875,000 5.00 1.43 -

3 4 1 5 7 6 B D 7 October 1, 2017 1,970,000 5.00  1.63 -

3 4 1 5 7 6 B E 5 October 1, 2018 2,070,000 5.00 1.92 -

3 4 1 5 7 6 B F 2 October 1, 2019 2,175,000 5.00 2.16 -
3 4 1 5 7 6 B G 0 October 1, 2020 2,285,000 5.00 2.37 -

3 4 1 5 7 6 B H 8 October 1, 2021 2,410,000 5.00 2.57 -
3 4 1 5 7 6 B J 4 October 1, 2022** 2,530,000 5.00 2.72  October 1, 2021 @ 100%
3 4 1 5 7 6 B K 1 October 1, 2023** 2,660,000 5.00 2.86  October 1, 2021 @ 100
3 4 1 5 7 6 B L 9 October 1, 2024 2,775,000 3.00 3.07  October 1, 2021 @ 100
3 4 1 5 7 6 B M 7 October 1, 2025 2,855,000 3.00 3.19  October 1, 2021 @ 100
3 4 1 5 7 6 B N 5 October 1, 2026 2,940,000 3.25 3.29  October 1, 2021 @ 100
3 4 1 5 7 6 B P 0 October 1, 2027 3,035,000 3.25 3.44  October 1, 2021 @ 100
3 4 1 5 7 6 B Q 8 October 1, 2028 3,140,000 3.50 3.54  October 1, 2021 @ 100
3 4 1 5 7 6 B R 6 October 1, 2029 3,260,000 3.50 3.66  October 1, 2021 @ 100
3 4 1 5 7 6 B S 4 October 1, 2030** 3,385,000 4.00 3.76  October 1, 2021 @ 100
3 4 1 5 7 6 B T 2 October 1, 2031 1,675,000 3.75 3.86  October 1, 2021 @ 100
3 4 1 5 7 6 B U 9 October 1, 2032 1,740,000 4.00 @)100  October 1, 2021 @ 100

Term Bonds
3 4 1 5 7 6 B Z 8 October 1, 2037 $9,885,000 4.25% 4.33%  October 1, 2021 @ 100%
3 4 1 5 7 6 C D 6 October 1, 2041 9,565,000 4.25 4.40  October 1, 2021 @ 100

___________________________
* Price and yield information provided by the underwriters.
** The yield on these maturities is calculated to a 100% call on October 1, 2021.
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Preliminary; subject to change Page 1 

Division of
Bond Finance 

STATE OF FLORIDA, BOARD OF GOVERNORS 
UNIVERSITY OF CENTRAL FLORIDA 

DORMITORY REVENUE REFUNDING BONDS, SERIES 2021A 
--- 

Financing Calendar 
As of March 29, 2021 

Date Action 
Responsible 

Party 

Friday, 3/19 Draft fiscal sufficiency coverage table sent to UCF for review DBF 

Monday, 3/29 First draft of offering documents sent to UCF to update / complete 
POS and University Appendix 

DBF 

Friday, 4/2 Draft fiscal sufficiency coverage table sent to DBF for review UCF 

Week of 4/5 Kickoff Call 
Discuss preliminary timeline, draft documents, deal process DBF / UCF 

Monday 4/12 Final fiscal sufficiency package due to SBA DBF / UCF 

Friday, 4/23 Draft offering documents sent to DBF for review 
POS and University Appendix UCF 

Friday, 4/23 Draft rating presentation sent to DBF for review UCF 

Tuesday, 5/4 Cabinet Meeting 
Approval of authorizing/sale resolution and fiscal sufficiency DBF 

March 2021 April 2021 
Su M Tu W Th F Sa Su M Tu W Th F Sa 

1 2 3 4 5 6 1 2 3 
7 8 9 10 11 12 13 4 5 6 7 8 9 10 
14 15 16 17 18 19 20 11 12 13 14 15 16 17 
21 22 23 24 25 26 27 18 19 20 21 22 23 24 
28 29 30 31 25 26 27 28 29 30 

May 2021 June 2021 
Su M Tu W Th F Sa Su M Tu W Th F Sa 

1 1 2 3 4 5 
2 3 4 5 6 7 8 6 7 8 9 10 11 12 
9 10 11 12 13 14 15 13 14 15 16 17 18 19 
16 17 18 19 20 21 22 20 21 22 23 24 25 26 
23 24 25 26 27 28 29 27 28 29 30 
30 31 

  Key Date   Holiday 
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Preliminary; subject to change Page 2 

Division of 
Bond Finance 

Date Action 
Responsible 

Party 

Week of 5/3 or 
Week of 5/10 Rating agency calls DBF / UCF 

Week of 5/10 POS finalized and ready to publish DBF / UCF 

Week of 5/17 Receive ratings DBF / UCF 

Week of 5/24 First potential sale date for 2021A Bonds DBF 

TBD Closing and Delivery of 2021A Bonds 
Typically around 3-4 weeks following sale DBF / UCF 

 
 

DBF = Division of Bond Finance 
UCF = University of Florida 
SBA = State Board of Administration 
POS = Preliminary Official Statement 
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ITEM: INFO-6 
UCF BOARD OF TRUSTEES 

Agenda Item Summary 
Finance and Facilities Committee 

April 14, 2020 

Title: Campus Master Plan Neighborhood Meeting Public Comments 

Information Information for upcoming action Action 

Meeting Date for Upcoming Action: 

Purpose and Issues to be Considered: 
This item supports the 2020-21 Presidential goal to elevate and promote UCF through community relations 
and community efforts by keeping our neighbors informed of academic and athletic project development status, 
as required by our 2020-30 Campus Master Plan. 

Background Information: 
The trustees requested that the minutes from Campus Master Plan Neighborhood meetings be provided to the 
committee for information purposes.  The minutes for the January 20, 2021 meeting are attached. 

Recommended Action: 
For information only. 

Alternatives to Decision: 
N/A 

Fiscal Impact and Source of Funding: 
N/A 

Authority for Board of Trustees Action: 
Specific trustee request. 

Contract Reviewed/Approved by General Counsel      N/A   

Committee Chair or Chair of the Board has approved adding this item to the agenda 

Submitted by:  
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer. 

Supporting Documentation:  
Attachment A: January 20, 2021 Meeting Minutes 

Facilitators/Presenters: 
Misty Shepherd, Interim Vice President for Administrative Affairs and Chief Operating Officer 
Bill Martin, Senior Director, Facilities Planning and Construction 
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Page 1 of 3 

University of Central Florida 
3528 North Perseus Loop – Building 16 

Orlando, FL 32816-3020 
http://www.fp.ucf.edu/ 

MEETING MINUTES 
Project: Neighborhood Meeting Job Number: N/A 

Notes By: Bill Martin, UCF Director FP&C Meeting Location: ZOOM meeting 

Bldg / Rm#: N/A Meeting Date & Time: Wednesday 1/20/21, 6:00pm 

UCF Attendees: 

Bill Martin, UCF FP&C 
Suzy Hutson, UCF FP&C 
Chris Harris, UCF FP&C 
Duane Siemen, UCF F&S 
Maritza Martinez, UCF Community Relations 
David Hansen, UCF Athletics 
Carl Metzger, UCF Police 
Derrick Stockdreher, UCF Police 
Mark Gumble, UCF Student Development &  
     Enrollment Services (SDES) 

Neighbor/Vendor Attendees: 

Emily Lacy, Regency Park 
Tony Toniolo, University Estates 
Elaine Powell, University Estates 
Carol Savchuk, University Estates 
Sigrid Morris, University Estates 
RJ Mueller, University Estates 
Jean-Louis Perrault, University Estates 
Barry Savchuk, University Estates 
Ron Berti, University Estates 
* 9 additional residents registered, but did not attend

Rob Allen, Austin Commercial (General Contractor) 
Maggie Chaffin, DLR Group (Architect) 
Rosanne Stoffregen, ICS (Furniture Dealer) 
Morgan Slack, The Weitz Company (General  
     Contractor) 
Jennifer Wonn, RLF (Architect/Engineer) 

OBJECTIVE: 
The purpose of the meeting was to update neighbors on current and upcoming construction projects, in 
accordance with the Campus Master Plan 2020-30 Intergovernmental Policy 1.7.6:  

• POLICY 1.7.6: Continue to keep the neighboring communities apprised of UCF’s development plans, by
hosting biannual Neighborhood Meetings between Facilities Planning & Construction (FPC) and the
neighboring communities. FPC will establish the agenda for each meeting, and invite pertinent UCF
departments, including but not limited to, Student Development and Enrollment Services, Landscape and
Natural Resources, UCF Athletics Association, the Division of Community Relations and Economic
Development, the UCF Police Department, etc.

The content of this meeting was very similar to the July 2020 presentation.  The presentation is on the main page 
of our Facilities Planning and Construction website www.fp.ucf.edu, at this link: https://fp.ucf.edu/wp-
content/uploads/projects/012021%20Neighborhood%20Meeting.pdf 

FORMAT: 
As COVID is a continuing safety risk, FP&C held this meeting as an online ZOOM meeting.  A number of actions 
were taken to help improve attendance of the meeting: 

• The meeting time was coordinated with Ron Brooke and Emily Lacy, two highly engaged representatives
of the neighborhoods immediately east of UCF (University Estates, Regency Park)

• The meeting was advertised 2 weeks ahead of time on the FP&C website.
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Page 2 of 3 
 

• Maritza Martinez (UCF University Relations) sent an email announcement to our database of neighbors 
who have attended previous events. 

• Previous registrants and attendees were invited via email. 
 
MEETING MINUTES: 
 

1) GENERAL - Bill Martin opened the meeting, and took a roll call of those in attendance.  
 

2) Bill Martin introduced Mark Gumble, who will serve as a new contact for neighbors related to student 
issues.  Mark replaces AJ Range, who recently retired. 
 

3) NEIGHBORHOOD UPDATE PRESENTATION – Bill Martin shared his screen and walked through a 
PowerPoint presentation covering the following topics (see link to the PowerPoint on page 1): 

a. FACILITIES PLANNING AND CONSTRUCTION (FP&C) BASICS 
i. FP&C’s role at the university 
ii. Project Volume – January 2020 
iii. Project Size – 50% under $50K; 25% $50K-$200K; 23% $200K-$2M; 2% over $2M 
iv. Project Types – breakdown of the types of projects that FP&C does, by % 

b. SAMPLE PROJECTS 
i. Slideshow with pictures showing example minor projects – research, classrooms, tech 

fees, offices, retail/restaurant, athletics, deferred maintenance, etc. 
ii. Slideshow showing current or recently completed major projects (over $2M) – Roth 

Athletic Center, Library Expansion, Student Union Expansion, Partnership Renovations, 
UCF Hotel and Conference Center (Celeste Hotel), UCF Downtown, Biology HVAC 
Renovation, Chemistry HVAC Renovation, Arts Complex Phase II 

c. CAMPUS MASTER PLAN 2020-30 
i. Overview of Masterplan process and the 10-year Schedule of Capital Projects (SCP) 
ii. Reviewed projects that are in progress, or that are on the BOT approved 2021-22 Capital 

Improvement Plan (CIP) or Fixed Capital Outlay (FCO) Budget. 
1. Biology Building Renovation – project to renovate the MEP systems in Biology, 

with limited cosmetic upgrades  
2. Chemistry Building Renovation - project to renovate the MEP systems in 

Chemistry, with limited cosmetic upgrades 
3. Library Renovation, Phase 2A, 3rd floor interior renovation (CITF funded) – in 

design 
4. CIP Projects requesting state funding: 

a. Learning Laboratory (requesting PECO funds year 1) 
b. Research II Laboratory (requesting PECO funds year 2) 
c. Chemistry Renovation (requesting PECO funds year 2) 
d. Communications and Media Building (requesting PECO funds year 2) 
e. Arts Complex, Phase II (requesting $2M CITF year 1, PECO funds year 4) 
f. Howard Phillips Hall (requesting PECO funds year 4) 

iii. Discussed Housing Masterplan  
iv. Reviewed “All PROPOSED DEBT OR P3 PROJECTS FOR FY 2021-22 THAT REQUIRE 

LEGISLATIVE APPROVAL” list that goes with the CIP, which the BOT has approved: 
1. College of Nursing – potential Private Public Partnership (P3) project 
2. Multiple UCFAA projects including McNamara Cove, the UCF Basketball 

Excellence Center, and other smaller projects.  It was noted that none of the 
Athletic projects intend to move into construction this calendar year. 

v. Discussed the Campus Development Agreement (CDA) with our Host Local Government 
(Orange County) 

1. CDA has been approved by the UCF Board of Trustees, and is on the February 9 
Orange County Board of County Commissioner’s agenda for approval.  Due to 
budget concerns from both Orange County and UCF, both parties want to focus 
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on finishing projects currently committed to in the 2016 CDA and limit future 
projects which would require financial commitments. 

2. The most significant current project which is finishing construction documents is 
the pedestrian safety improvements on Alafaya Trail and University.  This project 
involves adding a 4’ tall guardrail along the entire length of UCF property to 
discourage pedestrians from crossing this street, except at traffic lights.  The 
project also adds a 10-foot sidewalk along the entire length of UCF property 
along Alafaya.  The project also includes a mid-block crossing (light that will stop 
vehicle traffic but is only activated by a pedestrian pushing a button on either side 
of the road), at Alafaya and Salon Drive.  See images at the end of these minutes 
for the location of this guardrail and sidewalk.  Note that in a forthcoming BOT 
FFC meeting, we will be requesting that UCF grant an easement to Orange 
County for the installation and maintenance of this sidewalk and guardrail. 

3. Orange County, at UCF’s request, recently completed the installation of a 
sidewalk on UCF property along McCulloch Rd.   

d. COVID 
Bill Martin provided an overview of measures taken at UCF during the Fall 2020 and Spring 2021 
semesters related to COVID safety. 

i. Seating capacity reductions to follow social distancing requirements 
ii. Hand sanitizer stations 
iii. Enhanced cleaning 
iv. Foot pulls on doors, installation of some touch-free door activators 
v. ¼ mile of plexiglass barriers being installed at transaction areas 
vi. Enhanced filtration systems and UV lighting in targeted air handlers 
vii. Significant remote instruction 
viii. 50% max office occupancy (was initially 30%) 
ix. COVID self-check app 
x. Masks mandatory on campus 
xi. Encourage eating outdoors 
xii. Single occupancy dorms in most cases, phased move-in 
xiii. No classes after Thanksgiving, Spring Break 

 
4) QUESTIONS – there were very few questions at this meeting: 

a. RJ Mueller – expressed appreciation for the new sidewalk on UCF property along McCulloch. 
b. Jean-Louis Perrault – requested Mark Gumble’s contact information, and requested the 

presentation be posted to the UCF FP&C website 
 
With no further questions, Bill Martin thanked everyone for their participation, and the meeting was adjourned. 
 

 
End of Meeting Minutes 
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